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Abstract 
The research field of this research programme was integrated risk management.  The 
research methodology was inspired by action research. The candidate collaborated with 
two Norwegian institutions in their initiative to design, implement and use an integrated 
causal risk management model (ICRMM) to improve risk management decision making. 
The research question adopted for the analysis section of the research programme was: 
 
• How can an integrated causal risk management model be designed, implemented 
and used to predict the likely effect of proposed actions on the risk profile? 
 
The research was conducted in three research cycles. As part of the first research cycle, a 
qualitative ICRMM was designed and used by using causal maps to represent the risk 
profile.  As part of the second research cycle, a semi-quantitative ICRMM was designed 
and used by running Monte Carlo simulations to represent the risk profile.  The research 
results of these two research cycles indicated that both the qualitative and the semi-
quantitative ICRMM can be used by organisations for predicting the likely effect of 
proposed actions on the risk profile.  
 
The third research cycle looked at the early phases of an initiative to implement an 
integrated risk management framework, where the ICRMM was one of the core 
components in the framework.  The candidate assisted in organising the project and 
looked at how the most important stakeholders influenced the design and implementation 
of the ICRMM. 
 
The findings in the third research cycle indicated that using a project management 
methodology is effective in organising, authorising and managing an integrated risk 
management initiative in an organisation.  By using project management methodologies, 
it is ensured that the various stakeholders in the organisation cooperate on the design and 
implementation of the framework, including the ICRMM.  The use of project 
management methodologies thereby secures stakeholder ownership, which again 
increases the likelihood of future use of the ICRMM after the project is closed. 
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Chapter 1 - Introduction 
In this chapter the background for the thesis and the research topic is presented.  This 
chapter also provides an outline of the thesis.  
1.1 Background for the thesis 
Management in all organisations is about aligning the organisation’s resources and 
employee’s activities to accomplish the organisation’s objectives.  To be successful in 
management, a manager needs competence in several knowledge areas and subjects, such 
as accounting, finance, economics, marketing, project management, organisational 
behaviour, strategic planning, strategy implementation, risk management, etc.  Risk 
management is different from the other knowledge areas in that it builds upon and 
extends the others by adding the perspective that there is uncertainty related to all 
decisions and activities in an organisation.  Risk management thereby improves decision 
making for management processes where uncertainty is involved. 
 
Managers in organisations have always practiced some form of risk management.  
Traditionally, risk management has been about each manager dealing with individual 
risks that might affect one or more of the objectives under the individual manager’s 
responsibility.  This is conceptually easy to understand, because it seems logical that any 
manager would consider applying resources and effort to deal with uncertainty related to 
the achievement of objectives under the manager’s responsibility.  In most cases, risk 
management has been conducted as an informal process, where the managers have not 
been aware that risk management has been conducted as an integral part of their decision 
making. 
 
In recent years, risk management academics and practitioners have agreed that the silo 
based approach to risk management, where each individual department deals with 
individual risks in isolation, leads to suboptimal solutions.  The concept of risk 
interdependency is a strong argument for moving towards a more integrated risk 
management approach often referred to as enterprise (wide) risk management or strategic 
risk management.  
 
The concept of risk interdependency can be divided in four.  First, decisions, actions and 
activities for dealing with an individual risk in one department often affect the 
achievement of objectives in other departments in the organisation as well.  To make the 
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problem even more complex, the effects in the other departments often become apparent 
much later than when the individual risk was originally dealt with.  Second, from finance 
it is well established that the value of assets and securities tends to correlate, and therefore 
that isolated risk assessments of each asset and security in a portfolio would lead to 
suboptimal solutions.  Third, safety assessments often show that two risks happening at 
the same time may cause much worse consequences than if each risk had materialised one 
at the time.  For example, the failure of a main safety system may have no significant 
negative effects as long as backup systems or back-up procedures function as intended.  
The same applies for failure of backup systems or back-up procedures as long as the main 
system or other back-up systems or procedures work as intended.  However, the failure of 
all safety systems and all safety procedures related to an issue happening at the same time 
may cause severe effects.  Finally, a risk may also have impact on the likelihood of other 
risks in the risk profile.  For example, weather conditions such as snow, the condition of 
the tyres, the car and the driver or the sudden appearance of a moose are all likely to 
affect the likelihood of risks related to car accidents.  
 
In recent years, the literature, academics and practitioners all agree that the risk profile of 
an organisation is more than the sum of individual risks facing the organisation, and that 
an organisation should use an integrated approach to manage its risk profile.  
Unfortunately, it is much more difficult to find applied research giving clear advice on a 
best practice methodology for conducting integrated risk management and how to deal 
with risk interdependency in practise.  
1.2 The research topic 
This research programme is an applied research programme that studies the design, 
implementation and use of integrated causal risk management models in two Norwegian 
institutions.  From a theoretical viewpoint, the integrated causal risk management model 
(ICRMM) is clearly aligned with the knowledge base with a clear objective of dealing 
with the (interrelated) risk profile of any organisation.  However, there is a lack of applied 
research in the literature on these kinds of risk management models, so the literature 
doesn’t provide evidence on whether or not the use of an ICRMM creates and protects 
value for an organisation compared to what would be the case if the organisation deals 
with each risk in isolation (uses the silo based approach) or even ignores risk and 
uncertainty all together.  The research programme is developed to address how the 
design, implementation and use of an ICRMM affect decision making in an organisation 
compared to the alternative less sophisticated approaches. 
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The research topic is:  
 
• The design, implementation and use of an integrated causal risk management 
model to predict the likely effect of proposed actions on the risk profile. 
 
The research question adopted for the analysis section of this research programme is: 
 
• How can an integrated causal risk management model be designed, implemented 
and used to predict the likely effect of proposed actions on the risk profile? 
1.3 Outline of the thesis 
The literature review is divided in two, and presented in two subsequent chapters.  The 
literature review starts in Chapter 2, where the literature on integrated risk management is 
assessed.  The aim of this chapter is to give an overview of themes that are relevant for 
understanding integrated risk management.  Chapter 2 is divided in three main themes; 
various definitions and descriptions of risk, a brief glance at system theory, and various 
concepts in integrated risk management.  
 
Chapter 3 is the second part of the literature review.  This chapter looks at causal risk 
management models.  The modelling technique of causal risk management models varies, 
but they are all similar in that the models simulate the dynamics of a specified system by 
developing cause-effect relationships between all the variables in the system.  In the 
design and choice of input to causal models, it is often used a combination of historical 
data and expert judgement.  Though numerous modelling techniques are briefly 
presented, the chapter focuses on causal mapping and Monte Carlo simulations. 
 
In Chapter 4 the two literature review chapters are brought together to generate a 
synthesised outcome acting as the basis for the development of the basic research theory.  
The literature synthesis concludes that the literature suggests that the use of an ICRMM 
can improve decision making in organisations in cases where uncertainty is involved.  
The ICRMM can both be used to establish the current risk profile of an organisation and 
to predict the likely effect of proposed actions on the risk profile.  The ICRMM is 
particularly useful for difficult trade-off decisions, where an action is expected to improve 
parts of the overall risk profile but also to worsen other parts of the risk profile.  The 
synthesis section concludes that there is a lack of applied research on the ICRMM, and 
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then a research question is formulated to address this gap in the knowledge base.  The 
research question adopted for the analysis section of this research programme is: 
 
• How can an integrated causal risk management model be designed, implemented 
and used to predict the likely effect of proposed actions on the risk profile? 
 
Chapter 5 introduces action research as the research methodology used in this research 
programme.  This chapter discusses that positivist science and action research are 
contrasting conceptions of science with different foundations for the philosophical 
viewpoints.  This chapter also describes that the research programme was conducted in 
three research cycles, where each research cycle can be understood as discrete 
experiments.  This chapter briefly sketches the three research cycles, and it can be seen 
that the first research cycle was conducted with the University of Life Sciences as the 
sample, while the second and third research cycle used the small Norwegian consultancy 
Terramar as the sample. 
 
The first research cycle, with the University of Life Sciences as the sample, is presented 
in Chapter 6 and Chapter 7.  The research question adopted for the first research cycle is:  
 
• If the candidate designs a qualitative integrated causal risk management model, to 
what extent can the University of Life Sciences use this model to predict the likely 
effect of proposed actions on the risk profile? 
 
In Chapter 6 the research methodology is described, while the results of the research 
cycle are presented in Chapter 7.  In the first research cycle a qualitative version of the 
ICRMM is studied, and the findings of this research cycle indicate that the University of 
Life Sciences can use the ICRMM to predict the likely effect of proposed actions on the 
risk profile.  However, this section also describes that the candidate is pessimistic about 
the future use of the ICRMM at the university.  It is argued that the main reason for this is 
the current lack of ownership of the ICRMM at the university.  
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The second research cycle, which is the first case study with Terramar as the sample, is 
presented in Chapter 8 and Chapter 9.  The research question adopted for the second 
research cycle is: 
 
• If the candidate designs a semi-quantitative integrated causal risk management 
model, to what extent can the Terramar telecommunication branch area manager 
use this model to predict the likely effect of proposed actions on the risk profile? 
 
In Chapter 8 the research methodology is described, while the results of the research 
cycle are presented in Chapter 9.  The second research cycle is very similar to the first 
research cycle, but this time a semi-quantitative version of the ICRMM is studied.  The 
findings in this research cycle indicate that a semi-quantitative version of the ICRMM can 
be used to predict the likely effect of proposed actions on the risk profile.  As in the case 
for the first research cycle, the candidate is far from optimistic of the future use of the 
ICRMM.  In this case, the problem is that the main stakeholder of the ICRMM left the 
organisation. 
 
The third research cycle also uses Terramar as the sample.  The research methodology is 
presented in Chapter 10 and the results are presented in Chapter 11.  The research 
question adopted for the third research cycle is:  
 
• How will Terramar forming an integrated risk management framework project 
affect the design and implementation of the integrated causal risk management 
model? 
 
As can be seen from the research question, this research cycle is different from the 
previous two.  In this research cycle, the candidate starts the research by looking at the 
needs and wants of the most important stakeholders in Terramar related to an integrated 
risk management initiative from Terramar’s managing director.  Based on these findings, 
the candidate aids the managing director in organising and authorising an integrated risk 
management project.  The findings in this research cycle indicate that using project 
management methodology is effective in organising, authorising and managing an 
integrated risk management initiative in an organisation.  By using project management 
methodologies, it is ensured that, together, the various stakeholders can cooperate on the 
design and implementation of the integrated risk management framework, including the 
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ICRMM.  This approach increases ownership, which again is expected to increase the 
likelihood for the ICRMM becoming an integrated component in Terramar’s governance 
framework. 
 
Chapter 12 provides a brief discussion of issues related to reliability, validity and 
generalisability.  In this chapter the focus is on how the choice of adopting the 
phenomenological paradigm and an action research methodology influences on how the 
research results should be interpreted.  
 
Chapter 13 outlines conclusions of the research.  The knowledge gained as part of the 
research is also used for suggestions for further research.  
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Chapter 2 - Integrated risk management 
2.1 Introduction 
This section is intended to provide a brief overview of a number of themes related to 
integrated risk management.  First, the literature provides many different definitions and 
descriptions of what risk actually is.  This part of the literature review will look at some 
of the definitions for risk that are used, and then suggest the use of a definition which 
suits an integrated approach to risk management.  The second section takes a brief glance 
at system theory, and in particular the argument that organisations should be understood 
as systems.  System theory is relevant, because it gives important insight on how the 
various elements of an organisation interrelate.  System theory links particularly well with 
the ideas of an integrated approach to risk management.  The rest of this part of the 
literature review looks at various important concepts in integrated risk management, such 
as risk interdependency, the difference between silo and integrated risk management, risk 
management principles, the risk management framework and the risk management 
process.  
2.2 Definitions of risk 
The literature does not agree on a single definition of the word ‘risk’, and the 
understanding of risk can vary significantly from industry to industry, but also from 
person to person working in the same industry or sector.  In this section some of the many 
definitions of risk will be presented, and it will be argued that there is a need for a 
common terminology for risk.  Finally it will be advocated to adopt the terminology for 
risk and risk management proposed in “ISO Guide 73 Risk management – Vocabulary” 
(ISO, 2009a). 
 
In finance it is well established that an investor needs to take risk to increase expected 
profit.  Sharpe (1964) describes that the optimal relationship between the expected rate of 
return and risk for a portfolio of assets follows the linear Capital Market Line, illustrated 
in Figure 2.1. 
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Figure 2.1 The Capital Market Line (Sharpe, 1964) 
 
To understand how the term risk often is understood and used in an investment portfolio 
theory context, Markowitz (1952) as cited in Holton (2004) states: 
 
“The concept “yield” and “risk” appear frequently in financial writings.  Usually if 
the term “yield” were replaced by “expected yield” or “expected return”, and 
“risk” by “variance of return”, little change of apparent meaning would result  
(p. 89).” (Holton, 2004: 21) 
 
Holton (2004), seeking a general definition of risk, argues that exposure and uncertainty 
are two essential components of risk: 
 
“Risk, then, is exposure to a proposition of which one is uncertain.”  
(Holton, 2004: 22) 
 
Interestingly, Holton (2004) argues that his own definition is flawed from an operational 
viewpoint, because at best it is only the perceptions of exposure and uncertainty that can 
be defined operationally.  The sub-prime mortgage crisis, which became apparent in 
2008, has definitely strengthened this argument.  
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The Committee of Sponsoring Organizations of the Treadway Commission (2004a, 
2004b) [COSO (2004a, 2004b)], looking at risk in an integrated risk management context, 
uses events to define risk: 
 
“An event is an incident or occurrence from internal or external sources that 
affects achievement of objectives.  Events can have negative impact, positive 
impact, or both.  Events with negative impact represent risks.  Accordingly, risk is 
defined as follows: 
 
Risk is the possibility that an event will occur and adversely affect the 
achievement of objectives.” (COSO, 2004a: 16) 
 
Even though COSO provides a definition of risk that only includes the negative impact of 
events, it is argued that “enterprise risk management deals with risks and opportunities to 
create or preserve value” (COSO, 2004a: 16).  However, in the risk management 
framework for the Norwegian public sector developed by The Norwegian Government 
Agency for Financial Management (2005) [SSØ (2005)], which is based on COSO’s 
“Enterprise Risk Management – Integrated Framework”, risk management is limited to 
deal with negative risks only.  In other words, the parts related to opportunity have not 
been incorporated in the Norwegian risk management framework for the public sector. 
 
The recognised project management guide published by the Project Management Institute 
(2008) [PMI (2008)] gives a definition of (project) risk that is somewhat in between the 
definition given by Holton (2004) and COSO (2004a): 
  
“Risk is an uncertain event or condition that, if it occurs, has an effect on at least 
one project objective.  Objectives can include scope, schedule, cost, and quality.  
A risk may have one or more causes and, if it occurs, it may have one or more 
impacts...Project risk has its origins in the uncertainty present in all projects.”  
(PMI, 2008: 275) 
 
Ward and Chapman (2003) also look at risk from a project management perspective, and 
in this article they advocate “transforming existing Project Risk Management processes 
into Project Uncertainty management”.  In the abstract to the article they argue that the 
reason for this is that risk has become associated with events, and that a focus on 
uncertainty might lead to enhanced focus on opportunity management: 
 - 10 - 
 
“…the term ‘risk’ encourages a threat perspective.  In part this is because the term 
‘risk’ has become associated with ‘events’ rather than more general sources of 
significant uncertainty.  The paper discusses the reasons for this view, and argues 
that a focus on ‘uncertainty’ rather than risk could enhance project risk 
management, providing an important difference in perspective, including, but not 
limited to, an enhanced focus on opportunity management.”  
(Ward and Chapman, 2003: abstract) 
 
The Norwegian research programme Concept, which focuses on Front-end Management 
of major investment projects, has chosen to give separate definitions of risk and 
uncertainty:  
 
Risk is defined as: 
“The expression for negative outcome of uncertainty.”  
(Concept, 2005a: 16 in Norwegian version) 
 
Uncertainty on the other hand is defined as:  
“The lack of knowledge of the future.  The difference between needed information 
to make a certain decision and the available information at the time the decision is 
taken.  Uncertainty may lead to gains or losses compared to the expected outcome, 
and entails both risk and opportunities.”  
(Concept 2005a: 17 in Norwegian version) 
 
Economists discussing definitions of risk and uncertainty will not likely be convinced by 
the definitions provided by Concept (2005a).  Economists discussing the difference 
between risk and uncertainty still refer to Knight (1921), and his explanations are in 
contrast to the definitions given in Concept (2005a).  In short, Knight (1921) 
distinguishes between the two by writing that risk may be quantified in mathematical 
statistical equations, while uncertainty on the other hand cannot.  
 
The different individual understandings of what risk actually is can cause problems for 
organisations trying to manage their risk profile.  For example, by looking at definitions 
and understandings of risk found in the project management literature, we find that 
leading academics (Ward and Chapman, 2003), leading project management guides (PMI 
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Book of Knowledge, 2008), and major research programmes (Concept, 2005a) provide 
and use different terminologies and understandings of the concept risk.  
 
By looking at the various definitions and descriptions above it can be concluded that there 
are at least three major differences in the understanding of risk.  The first one is whether 
risks are associated with events or whether risks are understood as deviations from 
anticipated outcomes (often but not always caused by events).  The second major 
difference is whether risk is understood as a negative concept or includes opportunities as 
well.  The third difference is whether the definition of risk has its emphasis on the 
probability (or chance) of the occurrence of the uncertainty or emphasis on the effect of 
the uncertainty. 
 
As a solution to the confusion in risk terminology, ISO (2009a) has published an updated 
standard for risk management vocabulary (terminology).  “This Guide provides the 
definitions of generic terms related to risk management.  It aims to encourage a mutual 
and consistent understanding of, and a coherent approach to, the description of activities 
relating to the management of risk, and the use of uniform risk management terminology 
in processes and frameworks dealing with the management of risk” (ISO, 2009a: 1). 
 
ISO (2009a) contains a definition of risk that seems to have been developed as a 
compromise between personnel working in different trades: 
 
“Effect of uncertainty on objectives 
• NOTE 1 An effect is a deviation from the expected — positive and/or negative.  
• NOTE 2 Objectives can have different aspects (such as financial, health and 
safety, and environmental goals) and can apply at different levels (such as 
strategic, organization-wide, project, product and process).  
• NOTE 3 Risk is often characterized by reference to potential events and 
consequences, or a combination of these.  
• NOTE 4 Risk is often expressed in terms of a combination of the consequences of 
an event (including changes in circumstances) and the associated likelihood of 
occurrence. 
• NOTE 5 Uncertainty is the state, even partial, of deficiency of information related 
to, understanding or knowledge of an event, its consequence, or likelihood.”  
(ISO, 2009a: 1-2) 
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In this research programme the vocabulary on risk and risk management in ISO (2009a) 
will be adopted and used.  This vocabulary is chosen since the candidate believes it is 
essential for personnel in organisations to have a joint understanding of the concept of 
risk and the activities related to management of risk.  The ISO (2009a) vocabulary seems 
to have been developed as a compromise between personnel working in different 
industries, and the candidate therefore hopes and believes that this terminology can be 
used and adopted in most industries and working situations.  
 
The candidate wishes to add that he is aware that some practitioners and academics may 
argue against these definitions, claiming that they are changing the established 
interpretation of both risk and uncertainty in a particular trade.  To conclude, the 
candidate agrees with the view that ISO (2009a) changes some established interpretations 
of risk related subjects used in different industries or academic sectors, but in the 
candidate’s view ISO (2009a) is still the best choice for establishing a common 
vocabulary for organisations.   
 
The next section will look at system theory, arguing that organisations are best 
understood as systems.  The ideas from the system paradigm are useful for developing a 
greater understanding of integrated risk management and the concept of risk 
interdependency. 
2.3 Organisations understood as systems 
Ackoff (1971) has developed a conceptual framework to assist in absorbing and 
synthesising system concepts.  In this framework he provides a useful definition of a 
system: 
 
“A system is a set of interrelated elements.  Thus a system is an entity which is 
composed of at least two elements and a relation that holds between each of its 
elements and at least one other element in the set.  Each of a system’s elements is 
connected to every other element, directly or indirectly.  Furthermore, no subset of 
elements is unrelated to any other subset.” (Ackoff, 1971: 662) 
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In the same article, Ackoff argues that organisations are purposeful systems: 
 
 “A purposeful system is one which can produce the same outcome in different 
ways in the same (internal or external) state and can produce different outcomes in 
the same and different states.  Thus a purposeful system is one which can change 
its goals under constant conditions; it selects ends as well as means and thus 
displays will.  Human beings are the most familiar examples of such systems.” 
(Ackoff, 1971: 666) 
 
“An organization is a purposeful system that contains at least two purposeful 
elements which have a common purpose relative to which the system has a 
functional division of labor; its functionality distinct subsets can respond to each 
other’s behavior through observation or communication; and at least one subset 
has a system-control function.” (Ackoff, 1971: 670) 
 
System dynamics (SD) is a methodology for studying and managing complex feedback 
systems.  Forrester (1998), who is the founder of the field of SD, argues that organisations 
are social systems and that employees exist in an on-going circular environment where 
numerous feedback loops and policies affect the decisions and actions taken by the 
individual:  
 
“The idea of a social system implies that relationships between its parts strongly 
influence human behavior.  A social system strongly confines behavior of 
individual people.  In other words, the concept of a system contradicts the belief 
that people are entirely free agents.  Instead, people are substantially responsive to 
their changing surroundings… We do not live in a unidirectional world in which a 
problem leads to an action that leads to a solution.  Instead, we live in an on-going 
circular environment.  Each action is based on current conditions, such actions 
affect future conditions, and changed conditions become the basis for later action.  
There is no beginning or end to the process.  Feedback loops interconnect people.  
Each person reacts to the echo of his past actions, as well as to the past actions of 
others.” (Forrester, 1998: 2-3) 
 
“Decisions are made moment by moment as time progresses.  Decisions control 
present action.  One can act only at the present time.  One cannot act yesterday or 
tomorrow.  By contrast, policies are the rules that determine the making of 
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decisions.  If one knows the policy governing a point in a system, one then knows 
what decision will result from any combination of information inputs.  Unlike 
decisions, policies are timeless and enduring.  If a policy is sufficiently 
comprehensive, it can continue to apply over an extended interval of time.  
Depending on the objectives of a model, policies might remain unchanged and 
effective as long as years, decades, or even centuries.” (Forrester, 1998: 5) 
 
Forrester (1994) writes that our experiences from earliest childhood teach us that cause 
and effect are closely related in time and space.  However, our experiences are misleading 
when it comes to complex (social) systems such as organisations: 
 
“…the idea that the cause of a symptom must lie nearby and must have occurred 
shortly before the symptom is true only in simple systems.  In more realistic 
complex systems, causes may be far removed in both timing and location from 
their observed effects…In systems composed of many interacting feedback loops 
and long time delays, causes of an observed symptom may come from an entirely 
different part of the system and lie far back in time.” (Forrester, 1994: 12) 
 
System theory brings important new insight to some of the publications related to choice 
under risk and uncertainty, which examine different aspects of Knight (1921).  For 
example, Butcher et al. (2006) write that many experts argue that assets and financial 
risks resist quantification due to the fact that they appear to be non-normally distributed 
and are not independent.  Butcher et al. (2006: 77) argue for that “many of what we once 
thought were “risks” are turning out to be uncertainties —and the list of both risks and 
uncertainties appears to be expanding continuously”, and this argument would come as no 
surprise to those who are familiar with the system paradigm.  For example, according to 
system theory the different elements in the system interrelate, and thereby the different 
elements will neither be normally distributed nor independent.  Feedback-loops also gives 
important insight to why it is impossible to find statistical distributions capable of giving 
reliable representations of various risks, and thereby why these risks are re-classified as 
uncertainties according to the definition provided by Knight (1921).  The complexity 
involved in modelling systems also gives us an insight of why the number of both risks 
and uncertainties appears to be expanding continuously. 
 
 - 15 - 
The idea that organisations should be understood as systems brings interesting questions 
related to how organisations should organise their risk management function.  On one 
hand, it is necessary to make sure that departments take ownership of issues, risks and 
uncertainties that may affect their objectives, while on the other hand it also seems 
necessary for organisations to make sure that someone in the organisation monitors how 
risks and risk management activities in one department may cause effects in other 
departments as well.   
 
The ideas from system theory link well with the most recent literature on risk 
management.  As will be seen in the next section, the risk management literature presents 
the view that organisations should move away from a silo based risk management 
approach to a more integrated risk management approach often referred to as enterprise 
(wide) risk management or strategic risk management.  However, it should be noted that 
in practice it is a major task to move from a silo based approach to an integrated approach 
to risk management. 
2.4 The concept of risk interdependency 
Risk interdependency is an important concept in risk management.  The literature points 
to the fact that risks do not necessarily work in isolation, and that those risks that are 
interrelated can pose considerable threats and opportunities to organisations.  The concept 
of risk interdependency is also one of the key findings in a risk management study 
conducted by Deloitte Research (2005):  
 
“Eighty percent of the companies that suffered the greatest losses in value were 
exposed to more than one type of risk.  But firms may fail to recognize and 
manage the relationships among different types of risks.  Actions taken to address 
one type of risk, such as strategic risk, can often increase exposure to other risks, 
such as operational or financial risks. 
 
Recommended Response: Companies need to implement an integrated risk 
management function to identify and manage interdependencies among all the 
risks facing the firm.” (Deloitte Research, 2005: 1) 
 
  
 - 16 - 
The relationships between risks do not necessarily have the same meaning for people 
working in different disciplines.  In finance it is well accepted that each asset has two risk 
components; the systemic risk component and the unsystemic risk component (Sharpe 
1964: 439).  The difference between the two components is that the unsystematic risk 
component can be diversified away, while the systematic risk component cannot.  In an 
optimal diversified portfolio of assets the total effect of unsystematic risk will be reduced 
to zero, and then the relationship between risk and expected return will be positioned on 
the Capital Market Line in Figure 2.1.  However, if the portfolio includes unsystemic risk, 
then the relationship between the total risk of the portfolio and the expected return of the 
portfolio will in all cases be positioned to the left of the Capital Market Line (representing 
a sub-optimal investment).  
 
Markowitz (1999) refers to Markowitz (1959), when he describes how correlated returns 
affect the efficacy of diversification: 
 
“…the existence of correlated returns has major implications for the efficacy of 
diversification.  With uncorrelated returns, portfolio risk approaches zero as 
diversification increases.  With correlated returns, even with unlimited 
diversification, risk can remain substantial.  Specifically, as the number of stocks 
increases, the variance of an equally weighted portfolio approaches the "average 
covariance" (i.e., portfolio variance approaches the number you get by adding up 
all covariances and then dividing by the number of them).” (Markowitz, 1999: 8) 
 
Some writers seem to suggest that risk interdependence is limited to correlation between 
financial risks: 
 
“Another difference between hazard risk and financial risk is the degree of 
independence among separate elements.  In hazard risk management, risks are 
frequently independent of each other.  Thus, the calculation of the number of 
accidents that a pool of vehicles is likely to be involved in during a year is 
determined by assuming that each accident is independent of every other accident.  
Financial risks, on the other hand, are not considered to be independent.  In many 
cases, the correlation between different financial transactions forms the basis of 
the risk management strategy.” (D’Arcy, 2001: 15) 
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However, risk interdependency is not limited to correlated returns between assets and 
securities.  The literature on risk interdependency is particularly well covered by 
specialists working in project risk management.  Williams (2004) refers to the body of 
work from Strathclyde University and PA Consulting when he discusses how 
management action designed to recover slippage in a project generally has disadvantages 
as well as benefits.  The unexpected disadvantages are particularly important, because 
these disadvantages, in fact, change the risk profile in a negative manner through risk 
interdependency.  This kind of risk interdependency is clearly aligned with system theory, 
which argues that any organisation is a kind of system that contains at least two 
interrelated elements (Ackoff, 1971) and that people by participating in the system affect 
the system (Banathy, 2000). 
 
Risk interdependency is also a well established concept for people working with safety 
issues, even though they use different terminology.  In safety there are two approaches for 
dealing with human errors; the person approach and the system approach (Reason, 2000).  
The person approach focuses on the errors of individuals.  The system approach accepts 
and expects that human conduct errors, and builds safety mechanisms according to this 
premise.  In the system approach, safety is achieved by designing and implementing 
several defensive layers into the system, where it is accepted that each layer of defence 
will have shortcomings:  
 
“In an ideal world each defensive layer would be intact.  In reality, however, they 
are more like slices of Swiss cheese, having many holes - though unlike in the 
cheese, these holes are continually opening, shutting, and shifting their location.  
The presence of holes in any one "slice" does not normally cause a bad outcome.  
Usually, this can happen only when the holes in many layers momentarily line up 
to permit a trajectory of accident opportunity - bringing hazards into damaging 
contact with victims (Figure 2.2).” (Reason, 2000: 769) 
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Figure 2.2 The Swiss cheese model (Reason, 2000) 
 
The Swiss cheese model can be used to explain how two risks occurring at the same time 
may cause much worse consequences than if each risk had materialised one at the time.  
For example, the failure of a main safety system may have no significant negative effects 
as long as backup systems or back up procedures function as intended.  The same applies 
for failure of backup systems or back up procedures as long as at least one of the other 
layers of defence is intact.  However, the failure of all systems and all procedures at the 
same time may cause severe effects for the organisation in question, because this time 
there is no protective layers in place.  
 
The Swiss cheese model can be used for opportunities (or positive risk outcomes) as well.  
For example, the combination of increased globalisation and development of information 
and communication technology has changed the education market considerably.  Some 
organisations have identified the combination of these changes in the environment as new 
opportunities that can be exploited (the two cheese slices have holes in the same place 
and thereby creating the opportunity), while other organisations still prefer to ignore the 
(unanticipated) effects of these changes. 
 
Risks may also affect the likelihood of other risks in the risk profile.  For example, 
weather conditions such as snow, the condition of the tyres, the car and the driver or the 
sudden appearance of a moose are all likely to affect the likelihood of risks related to car 
accidents.  Another example of a risk affecting the likelihood of other risks in an 
organisation’s risk profile can be a delay in a project, which causes the project supplier to 
become under financial pressure.  This again can result in the supplier taking short-cuts in 
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the design to cut costs, which again causes the end product of the project not being 
according to the quality objectives defined by the organisation.  The shortcomings of the 
end product of the project may again cause other unanticipated effects for the 
organisation in question.  
 
Risk interdependency is sometimes referred to as risk systemicity (Ackermann et al., 
2006).  This article provides credible arguments as to why it is important to consider risks 
as systemic and that this view: 
 
• “allows investigation of the interactions between risks, and so encourages the 
management of the causality of relationships between risks, rather than just risks. 
• focuses attention 
• on those risks and causality that create the most frightening ramifications; 
• on clusters of risks, as a system, rather than single items.  Thus, forcing 
conversation about risk mitigation across disciplines within the 
organization.” (Ackermann et al., 2006: 2) 
 
Even though the article represents a project risk view, the article’s key learning points on 
risk interdependency are just as relevant for risk interdependency in integrated risk 
management.  In fact, the exact wording of the citation above could have been used as 
arguments for why risk interdependency is one of the main reasons that organisations 
should change from a silo-based approach for managing risks to an integrated risk 
management approach.  
 
The literature on risk interdependency focuses mostly on the downside of risk 
interdependency.  However, risk interdependency includes opportunities as well, and the 
concept of risk interdependency should therefore be understood in a balanced manner:  
 
“A company that insists on taking account of individual risks in isolation has no 
way of capturing a global economy and the interdependence among different 
risks, including the opportunities such risks may represent for alert and nimble 
competitors.” (Butcher et al., 2006: 80) 
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2.4.1 Short case study: The importance of managing risk interdependency 
Avinor is the Norwegian Air Navigation Services Provider.  In 2003, the Avinor Board of 
Directors decided to initiate a result improvement programme (Take-off 05), due to the 
fact that the income levels were low compared to the cost level of the company.  The 
result improvement programme, initiated to improve Avinor’s financial risk profile, led to 
the CEO being forced to resign in December 2005.  Related to this research programme, 
the interesting part is that the main reason for the downfall of the CEO is that she failed in 
managing risk interdependency.  The following description of the events related to the 
result improvement programme Take off 05 at Avinor is based on Lofquist (2008) and 
The Accident Investigation Board/Norway (2005). 
 
As previously mentioned, Take-off 05 at Avinor was initiated to improve the 
organisation’s financial risk profile.  In the early phases of Take-off 05, Avinor 
announced that the programme intended to use participative processes where employees 
and union representatives were involved in the programme processes.  The employees, 
including representatives from the powerful air traffic controllers union, have confirmed 
that they felt involved in the early phases of the project.  However, the feeling of 
involvement would prove to change to frustration in the later parts of the project: 
 
“I must say that I thought the evaluation process was quite good up until the 
decisions were made.  I was not allowed to take part in that process.  And I must 
say that I was rather surprised when I read the decisions of the group that I was a 
part of…” (Lofquist, 2008: 99) 
 
“I was not satisfied with the process.  It started off fine, but I was under the 
impression that we were constantly under-evaluating the complexity of the whole 
…” (Lofquist, 2008: 99) 
 
From the quotes above it is clear that the processes ended up less participative than what 
was signalled by management at the beginning of Take-off 05.  From the information 
above, it is likely that risks related to the power of the air traffic controller union had been 
identified before the result improvement programme started up, and that the 
communication of participative processes was a chosen risk treatment action.  However, 
the quotes above also indicate that the decision makers in the Avinor management group 
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were not particularly concerned with the operational issues and operational risks that 
appeared compared to the focus on improving the financial risk profile.  
 
In August 2003, the company Det Norske Veritas (DNV) was engaged to carry out 
impact assessment of safety, health and the working environment at Avinor.  The findings 
of this work are summarised in “Report 1232 - Take-off 05, Impact Assessment of Safety, 
Health and the working environment”.  The Accident Investigation Board/Norway (2005) 
looks at the findings in this report, and some of the most important findings are repeated 
below: 
 
“It is the opinion of DNV that there is too much focus on sub-elements and too 
little assessment of the total safety aspects of the aviation sector, both within 
Take-Off-05, and in Avinor in general.  DNV disagrees with, e.g., the claim that 
accessibility of the various services is not safety-related, but is only related to 
regularity.  This is an example of a lack of a holistic assessment of total safety in 
the system.” (The Accident Investigation Board/Norway, 2005: 74) 
 
 “The Take-Off-05 project has worked within very limited time constraints.  Given 
the pressure of time, there is reason to question whether all of the measures have 
been sufficiently considered and their impact assessed.  The extent and reach of 
the planned measures as laid out in Take-Off-05 may lead to unpredictable 
consequences both in regard to safety and occupational health and safe working 
environment.  This applies to measures within each of the subprojects, but is 
primarily related to cumulative effects, i.e. the consequences of major changes to 
systems that are closely interlocked.”  
(The Accident Investigation Board/Norway, 2005: 74) 
 
The quotes from the DNV report make it clear that already in the first year of Take-off 05 
there were obvious warning signals that management was too focused on dealing with 
financial issues and uncertainties compared to managing the operational risk profile.  
Basically, it seems that management was unaware that the operational risk profile was 
getting worse due to the different projects/activities in the programme to improve the 
financial risk profile.  
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In the period from late 2003 until 2005 the result improve programme turned into a war 
between Avinor management and the air traffic controller union, which again resulted in 
many strange and interesting events: 
 
• In late 2003, a Board meeting where the three employee representatives voted for 
a reality check of the figures laid out in the Take-off 05 planning document, and 
the five other Board members voted against. 
• Management’s provoking employment of a new director of the newly formed Air 
Navigation Service (ANS) division responsible for all operative air navigation 
services, including air traffic control in Norway.  The provoking part was that the 
new director had no civil aviation experience.  
• Mid 2004, the seven trade unions, with the air traffic controller union in the lead, 
sending a joint letter of no confidence in the CEO or the rest of the top 
management to the Avinor board of directors. 
• 3 quarter 2004, when the new director of ANS personally delivered the news that 
the Oslo Air Traffic Control Centre (ATCC) would be closed down, and relocated 
to ATCC South in Stavanger.  The news came as a total surprise to the air traffic 
controllers working at the largest and most modern air traffic control centre in 
Norway.  Their collective reaction was swift and dramatic, all of the air traffic 
controllers on duty declared themselves unfit to safely control aircraft, diverted all 
airborne aircraft for immediate landing, and then they left their positions.  This 
resulted in the shutdown of all air travel in southern Norway for nearly two days, 
stranding many thousands of passengers.  
• Media becoming the primary communications channel between Avinor 
management, the employees and external stakeholders.  
• Chaos in the Norwegian civil aviation lasting in 15 months (mostly due to 
numerous sick notes from the air traffic controllers).  The chaos resulted in the 
departure of the CEO in December 2005 and the replacement of the Chairman of 
the Board in early 2006.  
 
The period from 2003 to 2005 at Avinor provides a good example of how important it is 
to manage risk interdependency.  The drastic consequences of the result improve 
programme show how actions and activities chosen for treating risk affecting one type of 
organisational objective can affect the achievement of other types of objectives, in a 
manner not anticipated by the decision makers, as well.  
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2.5 From silo to integrated risk management 
Managers have always practiced some form of risk management.  However, according to 
the literature (Lam, 2000; Meulbroek, 2001, 2002b; Acharyya, 2007; Layton and Garitte, 
2008) the risk management practices are currently changing from managing risks 
departmentally, in silos, to a more integrated approach to risk management that is 
commonly referred to as enterprise (wide) risk management (ERM) or strategic risk 
management.  Roberts et al. (2003c: 6/23 - 24) point at three of the key weaknesses of the 
silo-based approach: 
 
• Problems related to omissions and duplications 
• Risks are considered in isolation rather than in a business objective context 
• Lack of understanding, which again lead to managers not actually managing 
risks/taking responsibility for managing risks 
 
The weaknesses of the silo-based approach together with some recent changes in the 
consideration of risks work as driving forces towards integrated risk management.  The 
Causality Actuarial Society Enterprise Risk Management Committee (2003: 3-6) has 
looked at these driving forces and these include: 
 
• More complicated risks (recognition of the variety, the increasing numbers and the 
interaction of the risks facing organisations) 
• External pressure (from regulators, rating agencies, stock exchanges, institutional 
investors and corporate governance oversight bodies) 
• Portfolio point of view (the entire collection of risks can be managed in a portfolio 
inspired by the portfolio theory from finance) 
• Quantification (advances in technology and expertise have made quantification 
easier) 
• Boundary-less benchmarking (the process, tools and procedures are not limited to 
specific sectors, but are common to many organisations) 
• Risks as opportunity (in the past organisations tended to take a defensive posture 
towards risks, organisations have increasingly recognised the opportunity side) 
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The drive towards integrated risk management is likely to be one of the main reasons 
why, in November 2009, ISO published “ISO 31000 Risk management – Principles and 
guidelines” (ISO, 2009b), which is a risk management standard that is generic and can be 
applied to a wide range of activities, decisions, and operations of any public, private or 
community enterprise, association, group or individual.  
 
An overview of how ISO considers the relationships between risk management principles, 
framework and process are presented in Figure 2.3.  ISO also published a new edition of a 
Risk management - Vocabulary standard (ISO, 2009a), which provides a basic 









Figure 2.3 Overview of ISO 31000 (ISO, 2009b) 
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ISO (2009a, 2009b) does not use or define the term enterprise risk management (ERM), 
and even though the term ERM is commonly used by academics and practitioners, the 
literature does not agree upon a single definition of the term.  Below are two of the 
perhaps best known and accepted definitions of ERM. 
 
 “Enterprise risk management is a process, effected by an entity’s board of 
directors, management and other personnel, applied in strategy setting and across 
the enterprise, designed to identify potential events that may affect the entity, and 
manage risk to be within its risk appetite, to provide reasonable assurance 
regarding the achievement of entity objectives.” (COSO, 2004a: 4) 
 
“ERM is the discipline by which organizations in any industry assesses, controls, 
exploits, finances and monitors risks from all sources for the purpose of increasing 
the organization's short- and long- term value to its stakeholders.” 
(Causality Actuarial Society Enterprise Risk Management Committee, 2003: 8) 
 
The Causality Actuarial Society Enterprise Risk Management Committee advocates 
taking a look at the work of Lisa Meulbroek for additional thoughts and description of 
ERM.  Meulbroek (2001, 2002a, 2002b) avoids using the term ERM in her work, but 
refers to “integrated risk management” instead.  Meulbroek (2002a, 2002b) writes that 
there are three fundamental ways of implementing risk management objectives: 
modifying the firm’s operation, adjusting its capital structure and employing targeted 
financial instruments.  Integrated Risk management refers to the idea that managers must 
weigh the advantages and disadvantages of the different approaches, and that they also 
must consider the aggregation of all the risks faced by the organisation for choosing the 
optimal solutions. 
 
The candidate’s view is that the definitions of enterprise risk management provided by 
COSO (2004a) and CAS (2003) do not improve the understanding of what enterprise risk 
management actually is.  One problem with both definitions is that they are too long.  
However, more importantly both definitions seem to miss what the candidate believes is 
the core of integrated risk management, which is that organisations should conduct 
coordinated activities to manage the effect of uncertainty on all their objectives.  
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In the candidate’s view, there is no need for defining the terms enterprise wide risk 
management, enterprise risk management or strategic risk management.  What is needed 
is a short, precise, understandable, practical and accepted definition of the term risk 
management.  ISO (2009a: 2) defines risk management as “coordinated activities to direct 
and control an organization with regard to risk”, which suits this purpose.  This short and 
precise definition of risk management also captures the essence of integrated risk 
management in contrast to the definitions provided by COSO (2004a) and CAS (2003).  
2.6 Risk management principles 
ISO (2009b) lists and describes 11 principles that organisations must comply with for 
conducting effective risk management.  These principles are: 
 
• Risk management creates and protects value.  
• Risk management is an integral part of all organizational processes.  
• Risk management is part of decision making.  
• Risk management explicitly addresses uncertainty.  
• Risk management is systematic, structured and timely.  
• Risk management is based on the best available information.  
• Risk management is tailored.  
• Risk management takes human and cultural factors into account.  
• Risk management is transparent and inclusive.  
• Risk management is dynamic, iterative and responsive to change.  
• Risk management facilitates continual improvement of the organization. 
(ISO, 2009b: 7-8) 
 
The candidate has not identified any flaws with the principles in ISO (2009b).  However, 
this research programme is not about creating a complete risk management system, but to 
design, implement and use an ICRMM to predict the likely effect of the proposed actions 
on the risk profile.  Based on this, the candidate has chosen to focus on 5 of the ISO 
principles that will be further investigated in the context of the ICRMM. 
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2.6.1 Risk management creates and protects value 
“Risk management contributes to the demonstrable achievement of objectives and 
improvement of performance in, for example, human health and safety, security, 
legal and regulatory compliance, public acceptance, environmental protection, 
product quality, project management, efficiency in operations, governance and 
reputation.” (ISO, 2009b: 7) 
 
Most organisations, both public and private organisations, starting the “integrated risk 
management journey” are motivated by penalty avoidance or to comply with rules and 
regulations in the beginning.  Some organisations move on the risk management maturity 
continuum and realise that risk management is not about just complying with rules and 
regulations, but rather about improving stakeholder value by creating a competitive 
advantage.  This concept is illustrated in Figure 2.4.  
 
 
Figure 2.4 Risk management maturity continuum (Abrams et al., 2007) 
 
The ICRMM is not for organisations just seeking to comply with rules and regulations 
related to risk management at a minimum cost.  The ICRMM is a model for those 
organisations that want to move along the risk management maturity continuum to adhere 
to the risk management principle that risk management creates and protects value.  
2.6.2 Risk management is an integral part of organizational processes 
 “Risk management is not a stand-alone activity that is separate from the main 
activities and processes of the organization.  Risk management is part of the 
responsibilities of management and an integral part of all organizational processes, 
including strategic planning and all project and change management processes.”  
(ISO, 2009b: 7) 
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This view is supported in Fraser and Simkins (2007), which aim to correct what the 
authors believe to be the ten most common corporate misconceptions that now stand in 
the way of successful applications of ERM.  In the article, Mistake #2 is presented as 
“Risk Management is an End unto Itself, Independent of Business Objectives 
Management”.  In project management, project risk management is neither considered to 
be a stand-alone activity, but rather that project risk management “builds upon and 
extends other project management processes” (PMI, 2009: 4). 
 
The thoughts that risk management and business processes should be integrated can also 
be found in IBM Research’s ERM framework presented in Abrams et al. (2007).  IBM 
Research’s ERM framework models an enterprise and its environment in five layers.  The 
enterprise itself spans the three middle layers (strategy, deployment and operation), while 
the external world is represented through the jurisdictional layer and the events layer.  An 
overview of this model is presented in Figure 2.5.  
  
 
Figure 2.5 Overview of IBM’s ERM framework (Abrams et al., 2007) 
 
To conclude, risk management is integrated with other management disciplines, so the 
use of the ICRMM is intended to be an integral part of an organisation’s strategic 
planning, strategy implementation, operational processes, and for all project and change 
management processes. 
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2.6.3 Risk management is part of decision making 
“Risk management helps decision makers make informed choices, prioritize 
actions and distinguish among alternative courses of action.” (ISO, 2009b: 7) 
 
There is uncertainty related to almost all difficult management decisions.  The perhaps 
greatest challenge for assessing the uncertainty related to decisions, is to take into account 
that management actions often has unintended disadvantages due to chains of causality of 
effect (Williams 2004).  A natural aim for the ICRMM is to model these causal chains, 
and thereby offer a predictive facility that can be used to improve decision making in an 
organisation.  This will be examined further in “Chapter 3 -  Causal risk management 
models”. 
2.6.4 Risk management is tailored 
“Risk management is aligned with the organization’s external and internal context 
and risk profile.” (ISO, 2009b: 7) 
 
What is meant with this principle is well illustrated in the Risk interdependency field 
model (RIF-model) described in Roberts et al. (2003c: Chapter 8).  The RIF-model is 
divided in two primary components.  The first component is a generic component, which 
works as a model of the risk management process in any application.  The second 
component is a risk interdependency field assessment that takes into account the 
characteristics of the individual organisation, and the second component is thereby a 
tailored component.  The same applies for the international risk management standard 
ISO 31000.  The standard provides generic guidelines on risk management, but the results 
from using the ISO 31000 risk management framework and risk management process will 
be different for all organisations. 
2.6.5 Risk management explicitly addresses uncertainty 
“Risk management explicitly takes account of uncertainty, the nature of that 
uncertainty, and how it can be addressed.” (ISO, 2009b: 7) 
 
All types of risks must be included in an integrated risk management model.  One type of 
risks that is particularly difficult to deal with is unforeseeable risks, because they are just 
that - unforeseeable.  However, management of the unforeseeable risks should not be 
taken lightly:  
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“Some of the greatest value losses were caused by exceptional events such as the 
Asian financial crisis, the bursting of the technology bubble, and the September 
11th terrorist attacks.  Yet many firms apparently fail to plan for these rare but 
high-impact risks.” (Deloitte Research, 2005: 1) 
 
“Firms should employ “stress testing” to ensure that their internal controls and 
business continuity plans can withstand the shock of a high-impact event.  
Companies should proactively plan and acquire the strategic flexibility to respond 
to specific scenarios.” (Deloitte Research, 2005: 1) 
 
Roberts et al. (2003c) are aligned with the thoughts of stress testing and refer to the use of 
business continuity planning (“an approach to maintaining the continuity of the business 
through adverse and disruptive events”), contingency planning (“concerned with 
identifying and dealing with the disruptive impact on an organisation wide basis”) and 
crisis planning (“concerned with the emergency procedures necessary to maintain the 
survival of the organisation where the level and impact of the risk reaches critical levels”) 
to manage unforeseeable risks.  
 
The sub-prime mortgage crisis, which became apparent in 2008, triggered a financial 
crisis around the globe, and this has led to the word stress testing being (now) well known 
in the banking industry.  For example in Norway, Norges Bank (Norway’s central bank) 
has developed a suite of models to stress test financial stability (Andersen et al., 2008), 
and the Obama administration in USA has included stress tests of the largest banks as 
parts of the financial rescue plan.  The major difference between the stress tests of the 
American banks and the stress tests advocated by Deloitte Research (2005) and Roberts et 
al. (2003c) is that the former are conducted by the regulators while the latter are 
advocated to be conducted by the organisations themselves as part of their risk 
management system.  
 
Though it is easy to argue for stress testing, scenario planning, business continuity 
planning, contingency planning and crisis planning, it should be remembered that 
management of unforeseeable risks also has a cost side.  The challenge is to find the 
correct balance between cost and benefits, which is difficult since most of the 
unforeseeable risks in the risk profile are extremely difficult to express in reliable 
numerical terms.  Therefore it is not possible to define an optimal level of how much 
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resources an organisation should use for managing unforeseeable risks.  Generally, it can 
be said that a risk-taking organisation is willing to live with much more uncertainty than a 
risk-averse organisation.  This applies for risks in the strategic, change and operational 
category as well as for unforeseeable risks.  
2.7 The risk management framework 
A risk management framework is a: 
 
 
“Set of components that provide the foundations and organizational arrangements 
for designing, implementing, reviewing and continually improving risk 
management throughout the organization  
• NOTE 1 The foundations include the policy, objectives, mandate and 
commitment to manage risk 
• NOTE 2 The organizational arrangements include plans, relationships, 
accountabilities, resources, processes and activities.  
• NOTE 3 The risk management framework is embedded within the 
organization's overall strategic and operational policies and practices.”  
(ISO, 2009a: 2) 
 
The importance of establishing the foundation for risk management cannot be 
overemphasised.  A solid foundation will ensure that all relevant stakeholders are aligned 
in terms of what the purpose of the risk management framework actually is.  A solid 
foundation will also ensure that management and employees working with the risk 
management framework are aligned in terms of the design, implementation and use of the 
risk management framework.  
 
The candidate is a firm believer in that it is essential that organisations understand the 
difference between the design and implementation phases of a risk management 
framework in the organisation, and the phase when the risk management framework is 
operational.  The design and implementation of a risk management framework should be 
initiated, planned, executed monitored, controlled and closed according to established 
project management techniques and standards such as PMI (2008).  The foundation of the 
project consists of two main elements.  The first element is the project management 
charter (also often referred to as project management mandate), which describes the 
purpose of the project.  The second element is the project management plan, which 
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describes how the project will be managed.  When the project is closed, the risk 
management framework is “handed” over to the line organisation.  The line organisation 
therefore needs a new and completely different mandate than what has been used for 
managing the project.  
 
As can be seen in Figure 2.6, the ISO risk management framework uses a design, 
implement, monitor and review and continual improvement of the risk management 
framework cycle.  This structure suggests that the risk management framework should not 
be understood as a static framework in an organisation, but rather that the framework will 
continuously be improved in iterative processes.  
 
 
Figure 2.6 Relationship between the components of the framework for managing risk (ISO, 2009b) 
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2.8 The risk management process 
The risk management process is a: 
 
“Systematic application of management policies, procedures and practices to the 
activities of communicating, consulting, establishing the context, and identifying, 
analyzing, evaluating, treating, monitoring and reviewing risk.” (ISO, 2009a: 3) 
 
The risk management process is a core element of ISO 31000 (ISO, 2009b), and the 
elements in the process and their relationships can be seen in Figure 2.7.  To create a full 
scale integrated risk management system all the activities mentioned are relevant.  
However, this research programme is limited to deal with establishing the context, risk 
assessment (which includes identifying, analysing and evaluating risks) and risk 
treatment. 
 
Figure 2.7 The ISO risk management process (ISO, 2009b) 
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2.8.1 Establishing the context 
 “By establishing the context, the organization articulates its objectives and 
defines the external and internal parameters to be taken into account when 
managing risk, and sets the scope and risk criteria for the remaining process.” 
(ISO, 2009b: 15) 
 
In ISO 31000, establishing the context is split in four main parts.  The two first parts are 
establishing the external context and establishing the internal context.  Together these two 
parts are mainly about making sure that the risk management process is aligned with the 
objectives, strategies and governance structure of the organisation.  The third part is 
establishing the context of the risk management process.  This part is mainly about 
securing that the stakeholders of the risk management framework is aligned in terms of 
resources to be used and other practicalities related to risk management process activities. 
 
The fourth part of establishing the context is defining risk criteria, and it is useful to take 
a closer look on what this is about.  ISO (2009a) defines risk criteria as: 
 
“Risk criteria: terms of reference against which the significance of a risk is 
evaluated  
• NOTE 1 Risk criteria are based on organizational objectives, and  external and  
internal context 
• NOTE 2 Risk criteria can be derived from standards, laws, policies and other 
requirements” (ISO, 2009a: 5) 
 
The perhaps most usual way of characterising and measuring risk is to use likelihood and 
consequences.  However, it is important to understand what the likelihood is related to: 
 
 “Risk is characterised and ‘measured’ by considering consequences and the 
likelihoods of those consequences, not the abstract likelihoods of events that 
might be detached from your organisation’s objectives.  Consequences and their 
likelihoods are often combined to define a level of risk.”  
(Broadleaf Capitol International PTY LTD, 2009: 2) 
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Particularly for qualitative risk assessments it is usual to use some form of risk map to 
study the results:   
 
“A risk map is a graphic representation of likelihood and impact of one or more 
risks.  Risk maps may take the form of heat maps or process charts that plot 
quantitative or qualitative estimates of risk likelihood and impact.  Risks are 
depicted in a way that highlights which risks are more significant (higher 
likelihood and/or impact) and which are less significant (lower likelihood and/or 
impact).  Depending on the level of detail and depth of analysis, risk maps either 
can present the overall expected likelihood and/or impact or can incorporate an 
element of variability of likelihood and/or impact.” (COSO, 2004b: 47) 
 
The Norwegian Government Agency for Financial Management (2005), which has based 
their risk management framework on COSO’s “Enterprise Risk Management - Integrated 
Framework” (COSO, 2004a, 2004b), has provided a risk criteria matrix that can be used 
to assess risks (please refer to Table 2.1). 
 
Though this use of risk criteria matrix and likelihood-impact assessments is common, the 
technique also receives considerable critics by some risk management experts:  
 
“…From the above discussion it should be evident that the risk result under the 
likelihood-impact approach equates to mean severity, which is completely 
unrelated to the term risk as it is defined by the risk management industry and the 
BIS.  In fact, mean severity multiplied by mean frequency gives you the mean 
aggregate loss – the expected loss.  Whereas the real measure of risk is the 
unexpected aggregate loss.” (Samad-Khan, 2005: 4) 
 
By following the arguments in this article it can be argued that if the risk criterion is only 
based on the product of likelihood and impact, then the risks would not be related to 
uncertainty, but rather to the identified issues (expected losses and gains).  
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2.8.2 Risk assessment 
In ISO (2009b) risk assessment is described as the overall process of risk identification, 
risk analyses and risk evaluation.  There exist several different risk assessment tools and 
techniques, and some of these are of particular interest, because they have similarities 
with the risk management approach used in this research programme.  
 
The Visual Ishikawa Risk Technique 
The Visual Ishikawa Risk Technique (VIRT) also referred to as Ishikawa diagrams, 
fishbone diagrams and cause-effect diagrams, combines the use of risk breakdown 
structures (RBS) with cause-effect diagrams.  The VIRT visualises the causes (the 
elements in the RBS), which contribute to an effect in a diagrammatic form.  The idea 
behind this technique is that all the main causes (the top level of the RBS) that may affect 
an objective are explored by splitting each cause into further sub-causes by “drilling” 
down the RBS.  An example of this kind of diagram can be found in Figure 2.8. 
 
 
Figure 2.8 Example of Ishikawa diagram (Jen, 2009) 
 
An aspect of the VIRT is that this technique is just as good to identify issues (certain 
causes of impacts) as risks.  PMI (2009: 77) advices users to take care to distinguish 
between risks and issues, but the candidate would rather focus upon a combination of 
issues and risks in the same diagram as a positive aspect of the diagram.  The reason for 
this is that both issues and risks affect objectives, and therefore decision makers need to 
reflect on both issues and risks in their decision making.  
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Influence diagrams 
Influence diagrams are similar to the VIRT in that they establish cause-effect 
relationships as well.  A major difference between the two is that the VIRT is closely 
related to the RBS, while the Influence diagrams are used to understand how different 
issues, uncertainties and decisions influence on each other in a given situation.  Some of 
the main characteristics of Influence diagrams are: 
 
“An influence diagram offers a graphic map of the web of interrelationships 
bearing on an issue.  Its purpose is to make the dynamics of the interrelationships 
more visible, more explicit, and thus more comprehensible.”  
(Diffenbach, 1982: 133) 
 
“A link represents two factors related such that a change in one influences or 
exerts pressure on the other to change…A link is depicted graphically as a line 
connecting the two factors with an arrow pointing to the influenced factor.” 
(Diffenbach, 1982: 135) 
 
In a risk management perspective the main advantages of the influence diagram are that it 
exposes key drivers and that the diagram can generate counterintuitive insights to 
complex issues (PMI, 2009).  In risk management, influence diagrams are particular 
useful in combination with other tools and techniques such as Monte Carlo simulations, 
system dynamics simulations and scenario analysis. 
 
Bow-tie diagram 
The Bow-tie diagram is useful for improving the understanding of a risk.  The diagram is 
called the Bow-Tie diagram, because it looks like a bow-tie.  In the middle of the 
diagram, the risk is presented.  On the left side of the diagram, the various causes of the 
risk are listed, and on the right side of the diagram, the various effects or consequences of 
the risk are listed.  
 
In the Bow-tie diagram, it is also possible to add existing or possible new control 
mechanisms.  An example of such a diagram is illustrated in Figure 2.9. 
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Figure 2.9 Bow tie diagram (IEC, 2009) 
 
The Bow-tie diagram is very useful for visualising risks.  A limitation of the diagram is 
that it cannot depict the cases where multiple causes must occur simultaneously for the 
risk to take place and thereby cause the effects (IEC, 2009: 66). 
2.8.3 Risk treatment 
“Risk treatment involves selecting one or more options for modifying risks, and 
implementing those options.  Once implemented, treatments provide or modify the 
controls.  
 
Risk treatment involves a cyclical process of: 
• Assessing a risk treatment;  
• Deciding whether residual risk levels are tolerable;  
• If not tolerable, generating a new risk treatment; and  
• Assessing the effectiveness of that treatment.” (ISO, 2009b: 18-19) 
 
Scenario analysis, where different scenarios are influenced by different actions, can be a 
very useful risk treatment approach to improve understanding of how different actions 
may affect the organisation’s risk profile.  Scenario analysis is particularly useful if an 
integrated risk management model assessing the total risk profile of the organisation has 
been established, since actions often cause unanticipated effects in addition to the wanted 
effects.  By modelling different scenarios it can be investigated how the different risk 
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treatment actions are expected to change the total integrated risk profile of the 
organisation. 
2.9 Summary 
The literature on risks presents at least three major differences in the understanding of the 
concept of risk.  The first one is whether risks are considered to be potential events with 
effect on the achievement of objectives or rather associated with deviations from the 
anticipated outcome.  The second major difference is whether risk is understood as a 
negative concept or includes opportunities as well.  The third difference is whether the 
definition of risk has its emphasis on the probability (or chance) of the occurrence of the 
uncertainty or emphasis on the effect of the uncertainty.  To avoid confusion related to the 
many definitions of risk, the candidate has chosen to adopt the terminology given by ISO 
(2009a), which defines risk as “effect of uncertainty on objectives”. 
  
The literature on systems suggests that organisations should be considered as a form of 
complex system working towards the achievement of some common purpose.  The field 
of system dynamics argues that in complex systems, such as organisations, it can be 
difficult to establish simple cause and effect relationships, because the causes may be far 
removed in both timing and location from their observed effects.  By accepting the 
arguments presented above, it seems problematic to run different departments in an 
organisation in isolation, since the activities in one department may cause (unwanted) 
effects in other departments and because there may also be a considerable time delay 
between the different causes and effects.  
 
The idea that organisations should be understood as systems also raises interesting 
questions related to how organisations should organise their risk management function.  
On one hand, the organisation wants its departments to have some degree of autonomy 
from the organisation as a whole, but, on the other hand, the organisation wants each 
department to act in a manner that is aligned with what is best for the organisation as a 
whole as well.  In a risk management context it is necessary to make sure that 
departments take ownership of risks that may affect their objectives, however, it also 
seems necessary for organisations to make sure that someone in the organisation keeps an 
eye on how risks and risk management activities in one department may cause effects in 
other departments as well.  These ideas link well with the literature on risk management.  
The risk management literature presents the view that organisations should move away 
from a silo based risk management approach to a more integrated risk management 
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approach often referred to as enterprise (wide) risk management or strategic risk 
management.  
 
Risk interdependency is an important topic in integrated risk management.  The concept 
of risk interdependency can be divided in four.  First, decisions, actions and activities for 
dealing with an individual risk in one department often affect the achievement of 
objectives in other departments in the organisation as well.  To make the problem even 
more complex, the effects in the other departments often become apparent much later 
than when the individual risk was originally dealt with.  Second, from finance it is well 
established that the value of assets and securities tends to correlate, and therefore that 
isolated risk assessments of each asset and security in a portfolio would lead to 
suboptimal solutions.  Third, safety assessments often show that two risks happening at 
the same time may cause much worse consequences than if each risk had materialised one 
at the time.  Fourth, risks may also affect the likelihood of other risks in the risk profile.  
The literature on risk interdependency focuses mostly on the downside of the concept, but 
organisations are advised to understand that risk interdependencies provide opportunities 
as well.  
 
The part of the literature review makes it apparent that integrated risk management is a 
challenging task.  The complexity related to the concept of risk interdependency also 
explains why organisations need some kind of integrated risk management model to be 
capable of managing their overall risk profile.  
 
The next chapter of the literature review looks at causal risk management models. 
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Chapter 3 - Causal risk management models 
3.1 Introduction 
The aim of this chapter is to give an overview of the literature on causal risk management 
models, and in particular the modelling techniques causal mapping and Monte Carlo 
simulations.   
3.2 Causal mapping 
In the foreword of Bryson et al. (2004) a causal map is described as “a word-and-arrow 
diagram in which ideas and actions are causally linked with one another through the use 
of arrows”.  Bryson et al. (2004) make a distinction between individual causal maps and 
causal maps created by groups:  
 
“When an individual uses causal mapping to help clarify their own thinking, we 
call this technique cognitive mapping, because it is related to personal thinking or 
cognition.  When a group maps their own ideas, we call it oval mapping, because 
we often use oval-shaped cards to record individuals’ ideas so that they can be 
arranged into a group’s map.” (Bryson et al., 2004: xii) 
 
An introduction to the type of cognitive mapping technique used in this research 
programme can be found in Ackermann et al. (1992).  This type of cognitive mapping 
technique is developed by Colin Eden, Sue Jones and David Sims (Bryson et al., 2004: 
333) and built on the repertory grid founded by Kelly (1955): 
 
“Cognitive mapping in the style of Kelly builds on three key assertions of the 
theory.  Firstly, man makes sense of his world through contrast and similarity, that 
is meaning in the context of action derives from relativism.  Secondly, man seeks 
to explain his world--why it is as it is, what made it so.  And thirdly, man seeks to 
understand the significance of his world by organising concepts hierarchically so 
that some constructs are superordinate to others.  Within a problem finding/ 
solving context this last assertion argues that man values some outcomes over 
others, sees some outcome as contributing to others, and some beliefs about the 
situation he faces as means to an end.” (Eden, 1988: 3-4) 
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Bryson et al. (2004) and Ackermann et al. (2005) give a good introduction as to how 
cognitive mapping, oval mapping and causal mapping can be used to solve problems and 
in strategy making.  Work and literature from Strathclyde University show how mapping 
can be used in complex problem finding/solving situations (Ackermann et al., 2006; Eden 
and Ackermann, 2004; Ackermann et al., 1997; Williams et al., 2003).  
3.3 Structural simulation models 
Risk management models can be divided into two categories and these are statistical 
analytic models and structural simulation models (Miccolis and Shah, 2001).  The major 
difference is that the statistical analytical models are based on the use of historical data 
and the correlation between different variables in the model, while the structural 
simulation models aim to simulate the dynamics of a specified system by developing 
cause-effect relationships between all the variables of that system by the use of a 
combination of historical data and expert judgement.  Miccolis and Shah (2001) argue 
that the structural simulation models are superior to the statistical analytical models for 
modelling operational risks, and this argument is supported both by the body of the work 
from Strathclyde University (Ackermann et al., 2006) and the work from Deloitte 
Research (2005).  The structural simulation models: 
 
“…can range from the very mathematically rigorous, such as stochastic 
differential equations (particularly useful in modelling complex financial risks), to 
methods that rely on a mixture of mathematical calculations and expert opinion, 
such as system dynamics simulation, fuzzy logic, and Bayesian belief networks 
(BBNs).” (Miccolis and Shah, 2001: 2) 
 
Causal mapping is similar to the structural simulation models, system dynamics 
simulation models, fuzzy logic and Bayesian belief networks (BBNs), in that they all aim 
to establish causal relationships between concepts.  The causal mapping technique does 
also provide a good starting point for the development of the numerical structural 
simulation models.  In the next section it can be seen that a cascade modelling process, 
which begins with cognitive and causal maps and ends with system dynamics simulation 
models, has already been established. 
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3.4 From causal maps to quantitative structural simulation models 
A cascade modelling process that shows the relationship between qualitative (cognitive 
and causal) maps and quantitative system dynamics simulation models can be found in 
Howick et al. (2008).  This relationship is of particular interest, because from the material 
on system dynamics (SD) presented in Section “2.3 Organisations understood as systems” 
it seems like SD is a very suitable methodology for building a quantitative model that can 
both handle the effect of management actions and the feedback loops resulting from 
chains of causality from management actions.  
 
The cascade model in Howick et al. (2008) starts with the development of cognitive and 
causal maps in stage 1.  In stage 2 an influence diagram is developed by filtering/reducing 
the content of the maps created in stage 1.  In stage 3 all qualitative ideas are placed in a 
format ready for quantification in a system dynamics influence diagram (this diagram 
includes all stocks flows and variables that will appear in the system dynamics model).  
The fourth stage is the creation of a quantifiable system dynamics simulation model.  
 
System dynamics simulation models give insight of how causal relationships of the 
elements in the model affect the overall outcome.  System dynamics simulation models 
can be used to analyse feedback loops and feed-forward loops, and by introducing new 
assumptions or changes in the model it can also be used to analyse how sensitive the 
system is to specific events and risks (PMI, 2009: 85). 
 
The development of a system dynamics model is not the only option for developing a 
causal quantitative risk model.  Other alternative methods to model operational risks 
include fuzzy logic and Bayesian belief networks (BBNs) (Acharyya, 2007; Miccolis and 
Shah, 2001).  In addition to these, Monte Carlo simulation is a very useful simulation 
technique for risk assessments.  
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3.5 Monte Carlo simulations 
Compared with system dynamics, Monte Carlo simulations is relatively easy to use for 
assessing how a number of risks may affect an objective.  The idea is that a model 
including all factors and all uncertainties is designed, and then simulations are run to 
assess likely outcomes for an objective.  The factors in the model are described with 
deterministic mathematical functions and numbers.  The uncertainties, on the other hand, 
are described with statistical distributions.  Random numbers are used for each 
uncertainty in the simulation, and thereby will the various simulations give different 
outputs.  By studying the results of all the simulations, the outcome range for the 
objective can be found.  
 
The Concept report “No 12 Uncertainty analysis – Methods” (Concept, 2005b: 167-177) 
includes information about how the Norwegian consultancy Terramar AS uses influence 
diagrams to get quantitative project risk analysis related to cost objectives (candidate 
note: as can be seen in Section “2.2” Concept uses the term uncertainty in a similar 
manner to how ISO defines risks).  The method contains the following six steps: 1 Decide 
the context, 2 Identification, 3 Structuring, 4 Modelling, 5 Communication and 6 
Response.  In particular step 4 Modelling gives some interesting insights on how 
Terramar uses Monte Carlo simulations and deals with risk interdependency. 
 
In step 4 Modelling, Terramar distinguishes between two types of risks.  The first 
category is risks related to estimation.  To model this category of risks Terramar uses 
triple quantitative estimates (a negative estimate representing 90 % chance of being equal 
or less than, a neutral estimate and an optimistic estimate representing 10 % chance of 
being equal or less than) on each factor (node).  These estimates are then used as inputs in 
a Triang3 distribution or other distributions that are more applicable.  For example, if all 
values in the range are considered to be equally likely to occur, the Uniform distribution 
is used instead of the Triang3 distribution.  
 
The second category is risk related to events.  These risks are modelled by using the 
equation Risk = likelihood x consequence (where the consequence is either set as a single 
estimate or by using triple estimates in the same manner as for risks related to estimation).  
After this quantification process, the project is simulated in the SW-program Riscue, 
which uses Monte Carlo simulations.  In this manner, a model of the cost risk profile of 
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the project is simulated.  In Riscue it is also normal practice to quantify links and include 
logical expressions.  
 
Definitions of both the Triang3 distribution and the Uniform distribution can be found in 
Section “8.4 Software programs used: Riscue”.  The Triang3 and the Uniform distribution 
are rather uncomplicated and well behaved distributions.  The practical difference 
between these two distributions can be better understood by running a Monte Carlo 
simulation in Riscue and comparing the results.  In our test simulation, it is used two 
nodes that are independent of each other.  The first node contains a Triang3 distribution 
using the format Triang3 (P10; Mode; P90), where the values Triang3 (0.1; 0.5; 0.9) are 
chosen.  The second node contains a Uniform distribution using the format Uniform 
(Minimum; Maximum), where the values Uniform (0; 1) are used.  The outputs from 
100,000 simulations are shown in Figure 3.1 and Figure 3.2. 
 
Figure 3.1 shows smooth estimates of the probability density functions.  The probability 
of getting values in a given interval on the X-axis can be estimated as the area under the 
density curve over this interval.  Figure 3.2 shows the estimated cumulative probability 
functions, often referred to as S-curves.  For each value, x, on the X-axis the S-curve 
shows the corresponding cumulative probability, that is the probability of getting a value 
less than or equal to X.  
 
These test simulations indicate that both the Triang3 and the Uniform distribution are 
valid and useful distributions if the expected output range of an uncertainty is known, 
two-sided and “well behaved”.  
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Figure 3.1 Density plot of Triang3 (0.1; 0.5; 0.9) and Uniform (0; 1) 
 
 
Figure 3.2 S-curve of Triang3 (0.1; 0.5; 0.9) and Uniform (0; 1) 
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Under step 4 Modelling in Concept (2005b: 173) it is also referred to that Terramar 
believes that “in all major projects there will be risk interdependency (systematic risks) 
between some of the risk elements”.  Terramar expresses these relationships by using 
correlation and functional relationships between the risk elements in the model. 
 
The candidate would like to add that neither Monte Carlo simulations in general nor the 
SW-program Riscue require the use of simple distributions such as Triang3 and Uniform.  
The modeller can use a wide variety of different distributions dependent on the specific 
problem being modelled.  Though, it is possible to generate large and complex models 
using complex distributions, it is an extremely challenging task for modellers to design 
such complicated models accurate.  This might also explain why in general it is 
considered to be a limitation of Monte Carlo simulation models that they may “not 
adequate weight high consequence, low likelihood events” (IEC, 2009: 75).  The recent 
financial crisis has increased the awareness of this limitation, but the practical problem of 
designing accurate models remains. 
 
In the Concept report, step five communication is also described.  In this step a 
quantitative representation of the cost risk profile of the project is expressed by the use of 
an S-curve, where the horizontal axis presents total cost and the vertical axis presents the 
likelihood in percentage.  The S-curve represents the likelihood of delivering/finishing the 
project below or equal to the cost stated in the horizontal axis (see Figure 3.3).  Terramar 
also uses Tornado diagrams to show which factors are contributing the most to the cost 
risk profile of the project (see Figure 3.4).  
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Figure 3.4 Example of Tornado diagram (Concept, 2005b) 
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The technique described is limited to risk assessments related to single cost objectives of 
the project (Terramar also conduct similar analysis for time objectives).  The perhaps 
most important finding from the Concept report is that the modelling approach of 
Terramar uses the idea of cause – effect to simulate risks and uncertainty, and uses 
functional relationships and correlation between elements to represent risk 
interdependency (risk systemicity) between risk elements.  
 
By comparing the information above with Miccolis and Shah (2001) on statistical 
analytical risk models and structural simulation risk models, it appears that Terramar’s 
modelling approach has one foot in the statistical analytical risk model family (to 
simulate risk interdependency) and one foot in the structural simulation risk model family 
(to simulate risk and uncertainty).  
 
Williams (2004) also looks at the use of Monte Carlo simulations on projects.  This article 
points at two specific flaws, which may lead to Monte Carlo simulations of project 
networks being misleading: 
 
“Monte Carlo simulation of project networks is a standard project-modelling 
technique.  However, much of this analysis is inadequate, as project managers 
always take action to recover late-running projects, which is ignored in most 
models.  …The paper also notes a second flaw, explaining why risk-analyses 
rarely predict catastrophic overspends that sometimes occur, namely the inability 
to capture feedback loops resulting from chains of causality from management 
actions.” (Williams, 2004: abstract) 
 
Regarding the first problematic area Williams (2004: 60) concludes that “Modelling 
management actions within the context of a Monte Carlo simulation of a network is quite 
feasible, requiring the establishment and then coding of the decision- rules, and modelling 
of the consequences of these decisions” and that “Starting to model the behaviour of 
project managers can bring realism, and both usefulness and credibility, to our Monte 
Carlo simulations”. 
 
Regarding the second flaw this can be related to the fact that management action usually 
has both positive and negative effects, and that these immediate effects will cause 
secondary effects which again will cause new effects and so on.  These relations are 
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usually referred to as causal chains of effects.  Williams (2004) conclusions related to 
chains of causality of effects are of particular interest for the development of an ICRMM: 
 
• “(iv) Management actions have disadvantages as well as benefits, and both must 
be modelled.  Not only the immediate effects, but any secondary effects and so on, 
must be modelled. 
• (v) If a chain of causality found in (iv) “circles around” to become a positive 
feedback loop, the potential of major overspends is generated.  While this cannot 
be modelled easily within the context of a network model, this is nevertheless an 
unacceptable scenario, and policies or action-plans must be established to ensure 
that such feedback is not set up.  Flagging this is up to management and ensuring 
such planning is done can, in itself, be valuable in avoiding major overspends. 
• (vi) Conclusion (v) means that rigorous analysis of the actions management would 
be likely to take in the case of a late-running project should enable decision-rules 
to be defined that would indicate what would be likely to happen in particular 
scenarios, and thus a simulation can be modified to include these.”  
(Williams, 2004: 60) 
 
Eden et al. (2000) examine how small delays may cause serious consequences for 
projects.  The article focuses on “the variety of ways in which disruptions occur, and the 
variety of consequences that may unfold”.  This article provides a particularly good 
overview on how management actions taken to accelerate a project may actually disrupt 
and delay the project due to unexpected cause-effect relationships forming feedback-
loops.  An example of how this may occur is presented in the influence diagram in Figure 
3.5.  The scenario in this figure is that the project is behind the schedule, and this figure 
shows how the managerial actions (i) using overtime and (ii) placing pressure on staff in 
an attempt to increase work rate may create negative side effects.  In the influence 
diagram in the figure there are actually 22 feedback loops linked together in cause-effect 
relationships. 
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Figure 3.5 Example of influence diagram with feedback loops (Eden et al., 2000) 
 
Figure 3.5 can also be used to illustrate the difference between statistical analytical 
models and structural simulation models.  To do this it is helpful to first look at what 
Miccolis and Shah (2001) write about statistical analytical models used to model 
operational risks: 
 
“...What is not so simple, managers find, is using the statistical modelling tools 
with operational risks.  Those are the risks that arise from such things as the entry 
of a new product or company into a market, poor business judgment on the part of 
a senior manager, or the decision to use a new product distribution system such as 
the Internet (or even direct telemarketing).  Financial managers who are 
comfortable with using statistical tools to model financial risks find themselves 
frustrated when trying to use those tools with these sorts of risks.  The problem, 
they say, is that there is not enough historical data on operational risks to build 
valid statistical models.  The solution, they say, is to start building databases of 
operational risks - and many of them, especially in the banking industry, have 
begun to do exactly that.” (Miccolis and Shah, 2001: 1) 
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To build a valid statistical analytical model related to “expected delivery delay” of a 
project it is needed a considerable amount of historical data.  A problem in the collection 
of data is that  
 
“...every project creates a unique product, service, or result.  Although repetitive 
elements may be present in some project deliverables, this repetition does not 
change the fundamental uniqueness of the project work.  For example, office 
buildings are constructed with the same team, but each location is unique – with a 
different design, different circumstances, different contractors, and so on.”  
(PMI, 2008: 5) 
 
The statistical analytical model cannot consider the uniqueness element of the project to 
be simulated, because this would result in lack of comparable data to build the model.  
The action “pressure on staff” is not unique, but the expected result of this action would 
be influenced by many different factors such as the status of the project, the status of the 
project manager, the project organisation, the financial position of the company, worker 
loyalty, etc.  To complicate matters even more, the different factors that affect the success 
of the action “pressure on staff” will also influence on each other. 
 
Miccolis and Shah (2001: 2) state that “Structural methods differ from statistical models 
because they simulate the dynamics of a specific system by developing cause-effect 
relationships between all the variables of that system”.  The structural modelling 
approach accepts that there is often a lack of reliable statistical data, and in these cases 
expert judgements are used instead.  The structural simulation models are built on the 
premises that expert judgements are a more valid representation of unique conditions than 
statistical data of generalised conditions.  In the cases where relevant historical statistical 
data of relevant conditions or factors (such as currency exchange rates, temperatures, 
prices of a particular service, product, etc.) are available, the historical statistical data are 
either used directly or in combination with the expert judgement as inputs to the model.  
The candidate agrees with Miccolis and Shah (2001) that the structural simulation 
modelling approach is much better suited to create risk management models for 
organisations than statistical models. 
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3.6 Qualitative or quantitative: that is the question 
Causal maps and Influence diagrams express causal relationships in a qualitative manner.  
The structural simulation models, such as system dynamics simulation models, fuzzy 
logic and Bayesian belief networks, takes the analysis a step further and aim to quantify 
the concepts and the causal relationships between the concepts.  The three structural 
simulation models mentioned are similar in that they use a combination of historical data 
and expert opinion to assess the numerical values.  
 
The idea of having a quantified integrated causal risk management model (ICRMM) 
sounds attractive.  However, there are some major challenges when it comes to the design 
of a reliable quantitative ICRMM.  First, in Butcher et al. (2006: 76) it is observed that 
“many experts argue today that asset and financial risk resist quantification” and that 
“many of what we once thought were “risks” are turning out to be uncertainties - and the 
list of both risks and uncertainties appears to be expanding continuously” [Butcher et al. 
(2006) uses the descriptions of risk and uncertainty provided by Knight (1921) which is 
presented in Section 2.2].  Clearly if several of the concepts in the ICRMM resist 
quantification, an attempt to design an accurate quantitative ICRMM covering the total 
risk profile of an organisation in a precise manner is doomed to failure.  
 
In the candidate’s view, the correct question is not about whether or not the ICRMM 
provides the exact quantitative risk profile of the organisation, but rather whether or not 
the quantitative ICRMM can be aligned with the principles for managing risk presented in 
ISO (2009b: Chapter 3), and in particular clause 3c “Risk management is part of decision 
making”.  If the ICRMM provides reliable enough information such that “risk 
management helps decision makers make informed choices, prioritize actions and 
distinguish among alternative courses of action” (ISO, 2009b: 7) then the necessary 
accuracy of the ICRMM has been achieved.  Based on this, the candidate’s conclusion is 
that the identified problem can be overcome, but the candidate believes that it is 
necessary to incorporate qualitative information in the ICRMM to comply with the ISO 
principles in an integrated risk management context.  
 
A second challenge is related to modelling “feedback loops resulting from chains of 
causality from management actions” (Willams, 2004).  Though both system dynamics 
and fuzzy logic are methodologies developed to deal with feedback-loops, it should be 
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clear that the inclusion of feedback-loops considerably increase the complexity with 
regards to developing a reliable quantitative ICRMM.  
 
The cascade model presented in Howick et al. (2008) shows how a reliable system 
dynamics simulation model with feedback loops can be developed.  However, it is 
necessary to understand that in that particular case the situation to be modelled was an 
event from the past, and thereby the model could be tested and evaluated against the 
actual event that had occurred.  The ICRMM on the other hand needs to be a reliable 
representation of the future where the model gives a reliable prediction of the likely effect 
of proposed actions on the risk profile of the organisation.  The design of a reliable 
ICRMM thereby becomes considerably more complex than the case presented in Howick 
et al. (2008). 
 
Monte Carlo simulation and Bayesian belief network models are acyclic and cannot 
capture feedback loops.  However, as mentioned in Section “3.5 Monte Carlo 
simulations”, this problem can be overcome by the coding of the decision-rules and the 
modelling of the consequences of these decisions for Monte Carlo simulations (Williams, 
2004).  In the candidate view, the same applies for Bayesian belief networks and therefore 
the second challenge can be overcome for this simulation method as well.  
 
A third challenge is that the objectives of an organisation are not necessarily stated in 
measurable terms.  This difficulty can be illustrated by comparing a measurable 
financial/budget objective of a project and a qualitative operational objective.  As 
described in Section “3.5 Monte Carlo simulations” simulations can be conducted to 
present an S-curve for the financial/budget objective of a project, where the S-curve 
represents the likelihood of delivering/finishing the project below or equal to the cost 
stated in the horizontal axis (see Figure 3.3).  These types of simulations are regarded as 
quantitative simulations. 
 
In Subsection “6.3.1 Introduction to the sample: the University of Life Sciences”, it is 
presented that the University of Life Sciences’ operational objective 1.1 is “The 
universities shall educate candidates who are highly qualified and have competences 
relevant for the needs of the society”.  To assess whether or not this objective has been 
achieved the personnel in the organisation must use subjective and qualitative evaluation 
criteria.  Since the evaluation criteria are subjective and qualitative, people may reach 
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different conclusions about the status of an objective even though they are presented with 
the same facts.  Thereby it is impossible to conduct an objective and quantitative 
simulation to obtain the risk profile of the objective.  
 
The literature indicates that it may be very difficult to design a pure quantitative ICRMM.  
An alternative solution for the design and use of the ICRMM may be to combine 
qualitative and quantitative data or mixed-mode modelling as advocated by Eden et al. 
(1986).  To combine qualitative and quantitative data is also the likely interpretation of 
what ISO (2009b) refers to as the use of semi-quantitative analysis.  The mixed-mode 
modelling or semi-quantitative analysis may for example be a combination of causal 
mapping and any of the structural simulation models presented in Shah (2002), or to use a 
model which is designed to combine qualitative and quantitative information.  In the case 
of mixed-mode modelling or semi-quantitative analysis the use of Monte-Carlo 
simulation may also prove to be a reliable and good choice for a simulation technique for 
an ICRMM.   
3.7 Summary 
This section of the literature review has looked at causal risk management models.  It is 
apparent that there are some major design challenges related to designing a reliable 
quantitative ICRMM representing the total risk profile of an organisation.  Alternative 
solutions to the development of a pure quantitative representation of the risk profile may 
be to use a qualitative or a mixed qualitative and quantitative representation of the risk 
profile.  The literature seems to suggest that causal mapping can be a viable technique to 
create a qualitative ICRMM, but also that such maps provide excellent starting points for 
the development of semi-quantitative structural simulation ICRMM.  
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Chapter 4 - Literature synthesis and the development of a basic 
research question 
4.1 Introduction 
The aim of this chapter is to synthesise the main outcomes of each chapter in the literature 
review.  The outcome of this synthesis is then used to develop a basic research question.  
4.2 The Literature Synthesis 
The literature indicates the following observations related to the design, implementation 
and use of an integrated causal risk management model to predict the likely effect of 
proposed actions on the risk profile: 
 
• Effective integrated causal risk management models can be designed and 
implemented 
• Organisations need to establish the risk profile facing the organisation 
• Integrated causal risk management models can be used to predict the likely effect 
of proposed actions on the risk profile 
4.2.1 Effective integrated causal risk management models can be designed and 
implemented 
Managers have always practiced some form of risk management.  However, according to 
the literature (Lam, 2000; Meulbroek, 2001, 2002b; Acharyya, 2007; Layton and Garitte, 
2008) the risk management practices are currently changing from managing risks 
departmentally, in silos, to a more integrated approach to risk management that is 
commonly referred to as enterprise (wide) risk management (ERM) or strategic risk 
management.  
 
The drive towards integrated risk management is likely to be one of the main reasons for 
the ISO work on a risk management standard that is generic and can be applied to a wide 
range of activities, decisions, and operations of any public, private or community 
enterprise, association, group or individual.  The new ISO risk management standard, 
named Risk management – Principles and guidelines (ISO, 2009b), was published 15/11-
2009.  An overview of how ISO considers the relationships between risk management 
principles, framework and process are presented in Figure 2.3.  
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Establishing the risk profile facing an organisation is a challenging task due to the 
concept of risk interdependency.  The literature on risk interdependency is particularly 
well covered by specialists working in project risk management.  An important article on 
the interaction between project risks is written by Ackermann et al. (2006).  In this article 
they write that “risks can be seen as a network of interrelated possible events, which may 
be referred to as risk systemicity”.  This article gives references to previous work of the 
authors that “show that it is the interaction between different types of risk that can cause 
the most damage to a project” (Williams et al., 1997; Eden et al., 2000, 2005). 
 
Ackermann et al. (2006) link well with the results found in the “Disarming the Value 
Killers” study by Deloitte Research (2005) that presents one of the key findings as:  
 
“Manage Critical Risk Interdependencies 
• Critical Concern: Eighty percent of the companies that suffered the greatest 
losses in value were exposed to more than one type of risk.  But firms may fail 
to recognize and manage the relationships among different types of risks.  
Actions taken to address one type of risk, such as strategic risk, can often 
increase exposure to other risks, such as operational or financial risks. 
 
• Recommended Response: Companies need to implement an integrated risk 
management function to identify and manage interdependencies among all the 
risks facing the firm.” (Deloitte Research, 2005: 1) 
 
Risk management models can be divided in two categories and these are statistical 
analytic models and structural simulation models (Miccolis and Shah, 2001).  The major 
difference is that the statistical analytical models are based on the use of historical data 
and the correlation between different variables in the model, while the structural 
simulation models aim to simulate the dynamics of a specified system by developing 
cause-effect relationships between all the variables of that system by the use of a 
combination of historical data and expert judgement.  Miccolis and Shah (2001) argue 
that the structural simulation models are superior to the statistical analytical models for 
modelling operational risks, and this argument is supported both by the body of the work 
of Strathclyde University (Ackermann et al., 2006) and the work of Deloitte Research 
(2005).  The integrated causal risk management model (ICRMM) in this research 
programme is part of the structural simulation model family.  
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Roberts et al. (2003c) have developed a process model for strategic risk management, 
which is an ICRMM developed to deal with the concept of risk interdependency.  The 
strategic risk management model consists of two primary components.  The first 
component is a generic component, which works as a model of the risk management 
process in any application, and the second component is a plug in risk interdependency 
field assessment that takes into account the characteristics of the individual organisation.  
Regarding the risk interdependency field (RIF) concept they write: 
 
“The RIF concept is based on the idea of risks having different magnitudes in 
relation to each other, and of the risks that an organisation is exposed to being 
interlinked.  Risk events in one part of the organisation can have a direct impact 
on risk events elsewhere in the organisation.  A particular decision affecting one 
risk could impact directly on other risks in the profile.  The RIF is a form of 
matrix that shows the risk present at each section of organisational horizontal risk 
level and at each section of the organisational vertical functional divisions.” 
(Roberts et al., 2003c: 8/37) 
 
Roberts et al. (2003c) have not presented any applied research which shows that 
organisations are capable of using the RIF concept in practice.  In addition, the literature 
does not present a clear answer to what degree an effective quantitative ICRMM can be 
designed.  The literature provides evidence that quantitative models are used to develop 
quantitative silo risk management models related to financial objectives (Froot et al., 
1994), project objectives (Williams 2004; Concept 2005b) and operational objectives 
(Acharyya, 2007).  Regarding the operational objectives, it should be noted that Acharyya 
(2007: 17) advocates for “a suitable balance between qualitative and quantitative 
approaches towards measuring and managing operational risk and integrating operational 
risk with financial risk”. 
 
An alternative solution for the design of an ICRMM may be to look for a suitable balance 
between use of quantitative and qualitative data as advocated by Acharyya (2007) or what 
is referred to as “mixed-mode modelling” advocated by Eden et al. (1986).  The mixed 
model may, for example, be a combination of causal maps and Monte-Carlo simulation or 
any of the structural simulation models presented in Shah (2002). 
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The design, implementation and use of an ICRMM should be conducted in iterative 
cycles, where the design criteria for each iterative cycle are based on the needs of the 
organisation.  The first design, can for example, use the causal mapping approach, which 
provides a qualitative representation of the risk profile of the organisation.  The next 
iterative designs of the ICRMM will be based on the new needs and wants of the sample 
organisations, and these processes may prove that part of the total risk profile must be 
expressed either semi-quantitative or quantitative.  The semi-quantitative and quantitative 
models may be designed by the use of the system dynamics approach, the fuzzy logic 
approach, Bayesian belief networks or Monte Carlo simulations.  The end design of the 
ICRMM for the sample organisations may therefore prove to be:  
 
• a qualitative ICRMM where all the information is expressed in qualitative causal 
maps 
• a quantitative ICRMM where all information is expressed numerically in a 
structural simulation model 
• a semi-quantitative ICRMM where the information is expressed by using a 
combination of qualitative and quantitative information 
 
Conclusion: The literature indicates that an effective integrated causal risk 
management model can be designed and implemented. 
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4.2.2 The risk profile facing an organisation can be established   
The literature does not agree on a single definition of either risk or risk related subjects.  
Therefore ISO (2009a: 1) has published an updated standard for risk management 
vocabulary (terminology) that “aims to encourage a mutual and consistent understanding 
of, and a coherent approach to, the description of activities relating to the management of 
risk, and the use of uniform risk management terminology in processes and frameworks 
dealing with the management of risk”.  The standard contains the following definitions of 
risk, risk profile and risk management process: 
 
Definition of risk:  
“Effect of uncertainty on objectives 
• NOTE 1 An effect is a deviation from the expected — positive and/or 
negative.  
• NOTE 2 Objectives can have different aspects (such as financial, health and 
safety, and environmental goals) and can apply at different levels (such as 
strategic, organization-wide, project, product and process).  
• NOTE 3 Risk is often characterized by reference to potential events and 
consequences, or a combination of these.  
• NOTE 4 Risk is often expressed in terms of a combination of the 
consequences of an event (including changes in circumstances) and the 
associated likelihood of occurrence. 
• NOTE 5 Uncertainty is the state, even partial, of deficiency of information 
related to, understanding or knowledge of an event, its consequence, or 
likelihood.” (ISO, 2009a: 1-2)  
 
Definition of risk profile:  
“Description of any set of risks 
• NOTE The set of risks can contain those that relate to the whole organization, 
part of the organization, or as otherwise defined.” (ISO, 2009a: 12) 
 
Definition of risk management process: 
“Systematic application of management policies, procedures and practices to the 
activities of communicating, consulting, establishing the context, and identifying, 
analyzing, evaluating, treating, monitoring and reviewing risk.” (ISO, 2009a: 3) 
 
 - 63 - 
The risk management process is a core element of ISO 31000 (ISO, 2009b), and the 
elements in and their relationships can be seen in Figure 2.7.  The risk profile facing an 
organisation can be established by conducting the risk management processes establishing 
the context and risk assessment.   
 
The ISO 31000 “Establishing the context” section includes four main themes and these 
are establishing the external context, establishing the internal context, establishing the 
context of the risk management process and developing risk criteria.  This section in ISO 
31000 effectively describes what has to be considered and conducted to establish the 
context for a full-scale integrated risk management system.  However, this research 
programme focuses on the ICRMM and therefore establishing the context has been 
reduced to two themes: “establishing the external and internal context” and “developing 
risk criteria”.  The theme “establishing the context of the risk management process” has 
been considered as outside the scope of this work, except for defining the risk assessment 
methodology. 
 
A particular useful approach to establish the external and internal context is to use an 
approach with causal maps.  These causal maps can be created by using cognitive 
mapping and oval mapping as presented in Ackermann et al. (2004) and Bryson et al. 
(2004).  The context can also be established by creating causal maps from documents 
covering strategic plans, operational processes and project plans.  
 
Risk management is an integral part of all organisational processes (ISO, 2009b: 7).  This 
risk management principle suggests that the external and internal context can be 
established by using information from other organisational processes.  The first step of 
establishing the external and internal context is to create causal maps related to strategy 
processes in the organisation.  Examples of strategy processes that work well the ICRMM 
include the approach advocated in Ackermann et al. (2004: tasks 1a to 7c), by combining 
the Strategic Planning process in Scott (2003) and the Making Strategies Work process in 
Roberts and MacLennan (2003), and the Balanced Scorecard framework developed by 
Kaplan and Norton (1992).  The next step for establishing the external and internal 
context is to create causal maps related to the organisation’s projects and operational 
processes.  The different maps should be merged together in one master-map with causal 
relationships between all statements.  The end result of this process will be a causal map 
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covering aims and objectives, external and internal environmental factors, strategies, 
critical success factors, critical actions, issues, etc.  
 
The second part of the risk management process establishing the context is developing 
risk criteria.  This activity can be understood as: 
 
“Risk criteria: terms of reference against which the significance of a risk is 
evaluated  
• Note 1 Risk criteria are based on organizational objectives, and  external 
and  internal context 
• NOTE 2  Risk criteria can be derived from standards, laws, policies and 
other requirements” (ISO, 2009a: 5) 
 
A common approach to develop the risk criteria for qualitative risk assessments is to use a 
risk criteria matrix (please refer to Table 2.1).  Though this use of risk criteria matrix and 
likelihood-impact assessments is common, the technique also receives considerable 
criticism from some risk management experts:  
 
“…it should be evident that the risk result under the likelihood-impact approach 
equates to mean severity, which is completely unrelated to the term risk as it is 
defined by the risk management industry and the BIS.  In fact, mean severity 
multiplied by mean frequency gives you the mean aggregate loss – the expected 
loss.  Whereas the real measure of risk is the unexpected aggregate loss.”  
(Samad-Khan, 2005) 
 
By following the arguments in this article it can be argued that if the risk criterion is only 
based on the product of likelihood and impact, then the risks would not be related to 
uncertainty, but rather to identified issues (expected losses and gains).  A solution to this 
problem is to establish several risk criteria for each objective when numerical simulations 
are conducted.  For example, there can be established a risk criterion for the mean value 
of the simulation, a risk criterion for the standard deviation and also a number of risk 
criteria for chosen percentages of simulations (for example 10 percent of the simulations 
should not result in cost exceeding £ X).  If the simulations are rather simple and “well 
behaved” then it will typically be enough to establish one risk criterion in the region P5 to 
P20 and one risk criterion in the area of P80 to P95 in addition to risk criteria for P50 and 
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the mean value.  For more complex models and simulations risk criteria for further P-
values may be appropriate. 
 
In the ISO 31000 risk management process, risk assessment follows establishing the 
context.  Risk assessment is an overall process of risk identification, risk analyses and risk 
evaluation.  To find the risk profile facing an organisation, all the results from the risk 
assessment process must be integrated in one common model where the concept of risk 
interdependency has been assessed as well.  There exist numerous of risk assessments 
methods and techniques and some of these, such as the Visual Ishikawa Risk Technique 
(VIRT) and Influence diagrams, use causality to represent risks.  These risk assessment 
methods are in particular useful to find the overall risk profile of the organisation. 
 
Conclusion: The literature indicates that the risk profile facing an organisation can 
be established.  
 
4.2.3 The integrated causal risk management model can be used to predict the likely 
effect of proposed actions on the risk profile 
To predict the likely effect of proposed actions on the risk profile is closely related to the 
risk management process risk treatment:  
 
“Risk treatment involves selecting one or more options for modifying risks, and 
implementing those options.  Once implemented, treatments provide or modify the 
controls.  
 
Risk treatment involves a cyclical process of: 
• Assessing a risk treatment;  
• Deciding whether residual risk levels are tolerable;  
• If not tolerable, generating a new risk treatment; and  
• Assessing the effectiveness of that treatment.” (ISO, 2009b: 18-19) 
 
The ICRMM is useful for establishing the risk profile facing an organisation, but the 
ICRMM’s main strength can be found by using it to improve decision making for the risk 
management process risk treatment.  To understand the strength of the ICRMM it is 
useful to look at three of the risk management principles in ISO (2009b): 
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“Principle b) Risk management is an integral part of organizational 
processes. 
Risk management is not a stand-alone activity that is separate from the main 
activities and processes of the organization.  Risk management is part of the 
responsibilities of management and an integral part of all organizational processes, 
including strategic planning and all project and change management processes.” 
(ISO, 2009b: 7) 
 
“Principle c) Risk management is part of decision making.  
Risk management helps decision makers make informed choices, prioritize actions 
and distinguish among alternative courses of action.” (ISO, 2009b: 7) 
 
“Principle g) Risk management is tailored.  
Risk management is aligned with the organization's external and internal context 
and risk profile.” (ISO, 2009b: 8) 
 
The ICRMM is fully aligned with these principles.  In the ICRMM all factors, including 
deterministic factors and factors with uncertainty, relevant for the achievement of the 
organisation’s objectives are included in the model.  The interdependencies between the 
factors are included in the ICRMM as well.  The inclusion of all relevant factors and their 
interdependencies are to make the ICRMM holistic, which clearly is aligned with the ISO 
principle b and g.   
 
To understand why this is so important, we can look back at the short case study about 
Avinor presented in Subsection “2.4.1”.  In this case study, the Norwegian Air Navigation 
Services Provider Avinor had initiated a result improvement programme (Take-off 05) to 
improve the financial position of the organisation (to improve the financial risk profile).  
The case study describes how Avinor’s lack of holistic assessments of the impact of the 
changes led to 15 months of chaos in the Norwegian civil aviation, including the 
departure of the CEO and the replacement of the Chairman of the Board.  The drastic 
consequences of the result improve programme in Avinor demonstrate how actions 
chosen for treating risk affecting one type of organisational objective can affect the 
achievement of other types of objectives, in a manner not anticipated by the decision 
makers, as well.  As the ISO risk management principle c, the ICRMM is designed to 
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help “decision makers make informed choices, prioritize actions and distinguish among 
alternative courses of action,” by taking a holistic view of all risk management decisions.  
 
The ICRMM in this research programme is closely related to the Risk interdependency 
field model (RIF-model) in Roberts et al. (2003c: Chapter 8).  The authors write that the 
RIF concept is useful for decision making, because the RIF-model has a predictive 
element in addition to the representation of how the risk profile of the organisation is 
structured.  This predictive element is particularly useful because:  
 
“It offers a predictive facility that shows the interrelationships and 
interdependencies between risks, at the stage when risk related decisions are being 
made.  It can also demonstrate alternative possible scenarios and outcomes in 
relation to the risks involved.” (Roberts et al., 2003c: 8/6) 
 
The predictive facility of the RIF is particular useful for considering how risk related 
decisions may lead to unintended outcomes due to risk interdependency as described in 
the Avinor case study. 
 
The literature on project risk management shows that organisations are using similar ideas 
as the RIF concept to predict how management actions affect other parts of the risk 
profile for projects (Eden et al., 2000; Concept, 2005b; Ackermann et al., 2006).  
However, neither Roberts et al. (2003c) nor the remainder of the literature seem to present 
any applied research, which provides evidence that organisations use similar models in an 
integrated risk management context to predict the likely effect of proposed actions on the 
total risk profile of the organisation considering risks related to strategic-, project- and 
operational objectives.  If an organisation is able to use the RIF concept to predict the 
likely effect of proposed actions on the risk profile, then this would definitely be a 
powerful tool which could be the decisive element that makes it possible to conduct 
integrated risk management for real for any given organisation. 
 
Conclusion: The literature indicates that the integrated causal risk management 
model can be used to predict the likely effect of proposed actions on the risk profile. 
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4.3 The development of a research question 
Most organisations, both public and private organisations, starting the “integrated risk 
management journey” are motivated by penalty avoidance or to comply with rules and 
regulations in the beginning.  Some organisations move on the risk management maturity 
continuum and realise that risk management is not about just complying with rules and 
regulations, but rather about improving stakeholder value by creating a competitive 
advantage.  The ICRMM is suitable for organisations wanting to create competitive 
advantage by using the ICRMM to improve risk management decision making. 
 
The literature indicates that the design, implementation and use of an ICRMM are valid 
research areas, and that the key element is the extent to which the studied organisations 
succeed in using the ICRMM to predict the likely effect of proposed actions on the risk 
profile.  
 
Based on the information above, it seems reasonable to formulate the research question 
as:  
 
• How can an integrated causal risk management model be designed, implemented 
and used to predict the likely effect of proposed actions on the risk profile? 
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Chapter 5 - Action research as the overall research methodology 
5.1 Introduction 
The aim of this chapter is to describe the approach to data collection and processing used 
in generating the research data and results.  The methodology was designed to allow the 
candidate to address the following research question: 
 
• How can an integrated causal risk management model be designed, implemented 
and used to predict the likely effect of proposed actions on the risk profile? 
 
This research programme was inspired by action research.  The candidate decided to 
collaborate with the research sample organisations in their initiative to design, implement 
and use the ICRMM to predict the likely effect of proposed actions on the risk profile.  
 
The research programme was conducted in three research cycles.  Each research cycle can 
be understood as a discrete experiment, where the effects of the different actions 
conducted were studied.  As such, each research cycle had its own research cycle 
question, which was developed from the literature, information gathered from the 
interaction with the sample organisations, as well as, reflections from previous research 
cycles.  
 
This chapter only contains information about the overall research programme.  There are 
also individual research methodology chapters for each research cycle.  The choice of 
using separate chapters for the different research cycles was taken to show how the results 
of previous research cycles affected the research methodology for the next research cycle. 
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5.2 Study philosophy 
Susman and Evered (1978) have written an important action research article where they 
criticise positivist science for being of little use when solving practical problems: 
 
“There is a crisis in the field of organizational science.  The principal symptom of 
this crisis is that as our research methods and techniques have become more 
sophisticated, they have also become increasingly less useful for solving the 
practical problems that members of organizations face. 
 
Many of the findings in our scholarly management journals are only remotely 
related to the real world of practicing managers and to the actual issues with 
which members of organizations are concerned, especially when the research has 
been carried out by the most rigorous methods of the prevailing conception of 
science... 
 
What appears at first to be a crisis of relevancy or usefulness of organizational 
science is, we feel, really a crisis of epistemology.  This crisis has risen, in our 
judgment, because organizational researchers have taken the positivist model of 
science which has had great heuristic value for the physical and biological 
sciences and some fields of the social sciences, and have adopted it as the ultimate 
model of what is best for organizational science.  By limiting its methods to what 
it claims is value-free, logical, and empirical, the positivist model of science when 
applied to organizations produces a knowledge that may only inadvertently serve 
and sometimes undermine the values of organizational members.”  
(Susman and Evered, 1978: 582-583) 
 
The candidate believed, and still believes, that the positivist paradigm has an important 
place in business research, but, like Susman and Evered (1978), the candidate thinks that 
positivism has limitations when it comes to generating new knowledge.  In this research 
programme the candidate decided to interact with the research sample organisations to 
generate knowledge about the risk management issues that the research sample 
organisations were facing, and this approach to research is not aligned with the positivist 
paradigm.  Based on this, the candidate decided to reject the hypothesis-based approach 
often used in positivist research. 
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The research adopted the phenomenological paradigm primarily.  The phenomenological 
paradigm with its underlying philosophy was chosen because the candidate felt it was 
important to use the research approach that would give the best understanding of the wide 
range of variables and the linkages between the variables that influence the samples.  This 
research approach is often referred to as exploratory-based research.  
5.2.1 Action research 
The underlying philosophy in the research programme was based on action research.  The 
phenomenological paradigm is aligned with the idea that the researcher is directly 
involved with the samples, which is the case in action research.  The candidate was aware 
that such interaction with the samples may lead to reactance between the samples and the 
candidate, which is considered problematic in positivistic research.  The candidate was 
also aware that some positivist researchers may define the action research methodology 
unscientific.  The candidate, however, was aligned with Susman and Evered (1978: 594) 
in that action research is scientific, but that positivist science and action research are 
contrasting conceptions of science with different foundations for the philosophical 
viewpoints.  
 
Susman and Evered (1978: 600) compare positivist science with action research, and the 
results from this comparison were presented in a table.  This table can also be seen in this 
thesis as Table 5.1. 
 
Susman and Evered (1978: 589-590) describe six important characteristics of action 
research, which provide a corrective to the deficiencies of positivist sciences.  These six 
characteristics are that action research is future oriented, is collaborative, implies system 
development, generates theory grounded in action, is agnostic and, finally, that action 
research is situational.  Reason and Torbert (2001: 3) refers to these six characteristics, 
when they argue for an “action turn” in research, since positivism “does not even address, 
much less provide guidance for, the question each of us can potentially ask at any time we 
are acting, namely, “How can I act in a timely fashion now?”” 
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Comparisons of Positivist Science and Action Research 
Points of Comparison   Positivist Science   Action Research 
Value position   Methods are value 
neutral   
Methods develop social systems 
and release human potential  
Time perspective   Observation of the 
present   
Observation of the present plus 
interpretation of the present from 
knowledge of  the past, 
conceptualization of more 
desirable futures 
Relationship with units   Detached spectator, 
client system members 
are objects to study   
Client system members are self 
reflective subjects with whom to 
collaborate  
Treatment  of units 
studied 
Cases  are of interest 
only as  representatives 
of populations   
Cases can be sufficient sources of 
knowledge  
 
Language for describing 
units  
Denotative, 
observational   
Connotative, metaphorical 
Basis for assuming 
existence of units  
Exist independently  of  
human beings   
Human artifacts  for human 
purposes  
Epistemological  aims   Prediction of events from 
propositions arranged 
hierarchically   
Development of guides for taking 
actions that produce desired 
outcomes  
Strategy for growth of 
knowledge 
Induction and deduction Conjecturing, creating settings for 
learning  and modelling of 
behavior  
Criteria  for confirmation Logical consistency, 
prediction and control   
Evaluating whether actions 
produce intended consequences  
Basis for generalization Broad, universal, and 
free of  context  
Narrow, situational, and bound by 
context 
Table 5.1 Comparisons of Positivist Science and Action Research (Susman and Evered, 1978) 
 
Action research is different from “conventional research”.  Conventional research starts 
with a hypothesis (point A) and proceeds along a straight line to a conclusion (point B) 
(Wadsworth, 1998: 4).  Action research is different in that it “proceeds through cycles, 
‘starting’ with reflection on action, and proceeding round to new action which is then 
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further researched.  The new actions differ from the old actions - they are literally in 
different places” (Wadsworth, 1998: 5).  The difference between “conventional research” 
and action research is illustrated in Figure 5.1 and Figure 5.2.  
 
Figure 5.1 Convential Research Process (Wadsworth, 1998) 
 
Figure 5.2 Cyclical Research Process (Wadsworth, 1998) 
 
Susman and Evered (1978) share the view that action research is conducted as a cyclical 
process with phases.  In addition Susman and Evered focus on the collaboration between 
the client system and the researcher: 
 
“... action research can also be viewed as a cyclical process with five phases: 
diagnosing, action planning, action taking, evaluating, and specifying learning.  
The infrastructure within the client system and the action researcher maintain and 
regulate some or all of these five phases jointly (Figure 5.3).  
 
We consider all five phases to be necessary for a comprehensive definition of 
action research.  However, action research projects may differ in the number of 
phases which is carried out in collaboration between action researcher and the 
client system.” (Susman and Evered, 1978: 588) 
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Figure 5.3 The cyclical process of action research (Susman and Evered, 1978) 
 
The collaboration characteristic, the interdependence between the client system and the 
action researcher, and that action research implies system development, can also be found 
in Roberts et al. (2003a): 
 
“…The action researcher therefore identifies the problem, suggests a solution, 
sees what effect this solution has, and proposes further solutions as necessary in 
order to address the problem fully.  The action researcher becomes part of the 
subject that he or she is trying to improve.” (Roberts et al., 2003a: 5/31-32) 
 
When the candidate started the research programme, he looked at action research as a 
neat progressive problem solving approach.  The candidate had a clear vision that he 
would work together with the research sample, designing and implementing new 
improved ICRMMs in an iterative manner through the research cycles.  The essence of 
the candidate’s vision of how the research programme would progress is captured by Riel 
(2007): 
 
 “The researchers examine their work and seek opportunities for improvement.  As 
designers and stakeholders, they work with colleagues to propose new courses of 
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action that help their community improve work practices.  As researchers, they 
seek evidence from multiple sources to help them analyze reactions to the action 
taken.  They recognize their own view as subjective, and seek to develop their 
understanding of the events from multiple perspectives.  The researcher uses data 
collected to characterize the forces in ways that can be shared with practitioners.  
This leads to a reflective phase in which the designer formulates new plans for 
action during the next cycle. 
 
Action Research is a way of learning from and through one's practice by working 
through a series of reflective stages that facilitate the development of a form of 
"adaptive" expertise.  Over time, action researchers develop a deep understanding 
of the ways in which a variety of social and environmental forces interact to create 
complex patterns.” (Riel, 2007) 
 
 
Figure 5.4 Progressive problem solving with action research (Riel, 2007) 
 
During the research programme, the candidate realised another important characteristic of 
action research, which is that “action research, like the discovery phase of any science, 
knows it is coming from somewhere and going to somewhere, even though it does not 
know in advance where precisely it is going to end up or what the new state will look 
like” (Wadsworth, 1998: 6).  The reason for this is that in an action research programme, 
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the researcher usually only plans one research cycle ahead.  The results of the analysis of 
the research cycle will affect the planning of the next research cycle, and thereby the 
results of the previous research cycle will affect the direction of the next research cycle.  
In practice, this means that an action research programme is planned in an iterative 
manner, where each research cycle is planned and conducted as a discrete experiment.   
5.2.2 The research cycles of this research programme 
The candidate had, in the research proposal stage, already considered how various 
cyclical processes would improve UMB’s ICRMM in an iterative manner.  The candidate 
was at this early stage happily unaware of the nature of the challenges a researcher is 
likely to experience, when conducting action research in a real environment.  
Unforeseeable events during the research cycles and unexpected learning outcomes from 
the research cycles led the candidate in directions that were not planned.  Below is a short 
introduction to the three research cycles of this research programme. 
 
In the research proposal stage, the candidate worked together with the University of Life 
Sciences to identify and define the problem to be studied.  During the research proposal 
stage, the courses of action for solving the problem were also considered.  As a result of 
this work during the research proposal stage, the university, represented by the managing 
director, and the candidate agreed on the following in a Letter of support attached to the 
research proposal:  
 
“UMB and the candidate have agreed that the research shall be conducted as 
action research.  The university and the candidate have discussed that in this 
methodology the candidate identifies problems, suggests a solution, sees what 
effect this solution has, and proposes further solutions as necessary in order to 
address the problem fully.  
 
The university is aware that conducting research in this manner will increase the 
level of support needed from the university.  However, UMB also expect that the 
interaction between the university and the candidate will make it easier for UMB 
to improve our risk management practices and also help us to change from a silo 
risk management approach to enterprise risk management. 
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UMB has read and understood the research proposal.  UMB does with this letter 
of support commit the university in the following manner:  
 
The RIF model [Candidate note: in the research stage the “RIF model” was 
renamed to the integrated causal risk management model] will be operated in a 
real business environment used by the members of the managing director’s 
management group.  The candidate will be embedded in this management group 
where he can study whether or not the RIF model can be used to predict the likely 
effect of proposed actions on the risk profile of the university.  The candidate will 
also be allowed to conduct detailed interviews with the managers.  The candidate 
and the undersigned will at a later stage agree whether or not to include the Head 
of the institutes which reports directly to the Rector in the study.” (Dugstad, 2008) 
 
After the research proposal had been accepted, the university and the candidate refined 
the actions for solving the problem and then the actions were implemented.  The 
consequences of the actions were evaluated, and after this the candidate considered 
general findings.  The most important learning outcomes of this research cycle, was that 
the research results indicated that the ICRMM worked as intended, but also that the 
ICRMM would never be used as intended due to lack of stakeholder ownership.  This 
ended the first cycle of the research. 
 
The candidate had originally planned to conduct further action research cycles together 
with the university, but due to reflections and learning from the first research cycle the 
candidate wanted to introduce a second sample in the research programme for the second 
research cycle.  The new sample organisation was the small consultancy Terramar.  The 
candidate found it unproblematic to use two so different organisations as samples in the 
research due to the integrated causal risk management model’s generic character.  The 
ICRMM is just as relevant whether the organisation is small or large, public or private as 
long as the organisation wants to manage its risk profile.  
 
The second research cycle started with Terramar’s branch area manager (BAM) for the 
telecommunication market and the candidate defining the problem and agreeing on the 
courses of action for solving the problem.  The actions were then implemented, and the 
research cycle ended with joint reflection of the general findings.  Again, the learning 
outcome was different from what was expected.  Once again the research results indicated 
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that the ICRMM worked as intended, but this time the user organisation also had a 
stakeholder (the telecommunication BAM) who felt ownership for the ICRMM.  
However, when the telecommunication BAM left the company, it became apparent that 
none of the remaining managers felt any ownership for the ICRMM.  This research cycle 
indicated that the ICRMM must be integrated with the user organisation’s overall risk 
management framework, if the model was to be used as intended.  
 
The third research cycle had a very different focus than the two previous research cycles.  
While the two first research cycles focused on the design of the ICRMM, the third 
research cycle focused on how to secure stakeholder involvement and ownership of the 
ICRMM.  The third research cycle started with the candidate meeting with the managing 
director of Terramar to discuss integrated risk management in general.  This meeting 
resulted in a draft project charter (Bastviken, 2009) for designing and implementing an 
integrated risk management framework for Terramar.  The ICRMM was included as part 
of the integrated risk management framework in this draft project charter.  The draft 
project charter was further discussed in separate meetings with various key stakeholders 
in the organisation, and these meetings resulted in a course of actions to be taken.  The 
candidate then studied how the key stakeholders in the project affected the design and 
implementation of the ICRMM.  The third research cycle ended with the candidate 
reflecting on the general findings. 
5.2.3 Case study research design 
The candidate chose to use a case study research design for all of the three research 
cycles.  The individual research methodology chapters for each research cycle describe 
the details of the case study research designs that were used.  The use of a case study 
design is well established in the literature.  Whitehead (2009) refers to Cresswell (2007: 
73) for a brief and useful introduction to the case study research design: 
 
“… case study research involves the study of an issue explored through one or 
more cases within a bounded system (i.e., a setting, a context).  Although Stake 
(2005) states that case study research is not a methodology but a choice of what is 
to be studied (i.e., a case within a bounded system), others present is a strategy of 
inquiry, a methodology, or a comprehensive research strategy (Denzin & Lincoln, 
2005; Marriam, 1998; Yin, 2003).  I choose to view it as a methodology, a type of 
design in qualitative research, or an object of study, as well as a product of the 
inquiry.  Case study research is a qualitative approach in which the investigator 
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explores a bounded system (a case) or multiple bounded systems (cases) over 
time, through detailed, in-depth data collection involving multiple sources of 
information (e.g., observations, interviews, audiovisual material, and documents 
and reports), and reports a cased description and case-based themes.  For example, 
several programs (a multi-site study) or a single program (a within-site study) may 
be selected for study. ( p.73)” (Whitehead, 2009: 4-5) 
 
The candidate’s case study research design was inspired by Yin (2003), where the case 
study research design can be understood as “a logical plan for getting from here to there, 
where here may be defined as the initial set of questions to be answered, and there is 
some set of conclusions (answers) about these questions” (Yin, 2003: 20).  
5.3 Conclusion 
This chapter has described that the candidate used an action research methodology.  In 
this chapter it can be found that the research consists of three different research cycles, 
where a case study research design was used in each research cycle.  The details of the 
methodology for each of the research cycles and the results and findings from the three 
research cycles follow next.  
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Chapter 6 - Research methodology for the first research cycle 
6.1 Introduction 
The aim of this chapter is to describe the approach to data collection and processing used 
in generating the research data and results for the first research cycle.  The research 
question for the first research cycle was: 
 
• If the candidate designs a qualitative integrated causal risk management model, to 
what extent can the University of Life Sciences use this model to predict the likely 
effect of proposed actions on the risk profile? 
6.2 Research design 
To answer the research question, the candidate decided to use a case study research 
design inspired by Yin (2003).  The case study research design consists of five 
components and these are 1: a study’s question, 2: its propositions if any, 3: its units(s) of 
analysis, 4: the logic linking the data to the propositions, and 5: the criteria for 
interpreting the findings (Yin, 2003: 21-28).  The research design of this research cycle 
was based on Yin’s five components.   
 
The first component is the research question, which in this research cycle was: 
 
• If the candidate designs a qualitative integrated causal risk management model, to 
what extent can the University of Life Sciences use this model to predict the likely 
effect of proposed actions on the risk profile? 
 
Yin explains the second component study propositions as “…each proposition directs 
attention to something that should be examined within the scope of study”.  For this 
research cycle the propositions were stated as research objectives.  The research 
objectives were: 
 
• To design a qualitative integrated causal risk management model that can be used 
to predict the likely effect of proposed actions on the risk profile 
• To establish the risk profile facing the University of Life Sciences 
• To use the qualitative integrated causal risk management model to predict the 
likely effect of proposed actions on the risk profile 
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To define the third component, the unit(s) of analysis, was a difficult decision for the 
candidate.  The candidate considered defining individual managers as different unit(s) of 
analysis, since each manager would have their own interpretation of the ICRMM.  
However, the research question was about the ICRMM and the candidate therefore 
concluded that the unit of analysis had to be the ICRMM in the context of the research 
objective.  This idea is also aligned with Susman and Evered (1978), where the ICRMM 
can be understood as the “client system infrastructure”. 
 
The fourth and fifth components, which are “the logic linking the data to the 
propositions” and “the criteria for interpreting the findings”, turned attention to what 
research activities should be conducted after the data have been collected.  According to 
Yin (2003: 26) “the fourth and fifth components have been the least well developed in 
case studies.  These components foreshadow the data analysis steps in case study 
research, and a research design should lay a solid foundation for this analysis”. 
 
The candidate decided that the most effective way of dealing with the fourth and fifth 
components was to study and evaluate each research objective in an “ISO 31000 Risk 
management - Principles and guidelines” (ISO, 2009b) context.  The reasoning for this 
was that the research cycle question and objectives were created to look at the practical 
use of the ICRMM in a real environment, and that the international ISO risk management 
standard gives guidelines on how organisations should organise their risk management 
initiatives.  
 
ISO (2009b) states that an organisation should comply, at all levels, with the principles 
listed in the guide.  Based on this, the candidate decided that to meet the research 
objectives a minimum was to comply with the listed principles that were relevant for this 
research.  In addition to meeting the relevant principles, the different research objectives 
were studied in the context of the relevant parts of the ISO-standard.  
 
The first research objective “to design an integrated causal risk management model to 
predict the likely effect of proposed actions on the risk profile” was studied in the context 
of the ISO 31000 risk management framework.  
 
The second research objective “to establish the risk profile facing the University of Life 
Sciences” was studied in the context of the ISO 31000 risk management process.  The 
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relevant risk management processes for this research objective was establishing the 
context and risk assessment. 
 
The third research objective “to use the integrated causal risk management model to 
predict the likely effect of proposed actions on the risk profile” was, as the second 
research objective, studied in the context of the ISO 31000 risk management process.  
However, this research objective was studied in the context of the risk management 
process risk treatment.  
6.3 Sources of data 
6.3.1 Introduction to the sample: the University of Life Sciences 
The University of Life Sciences (UMB) began in 1859 as the only Norwegian agricultural 
post-graduate college.  In the beginning it was a mainly an educational institution, and 
research achieved a primary function nearly 40 years later.  In January 2005 the 
institution received Norwegian university status.  In the beginning of 2008, UMB had 
approximately 2,600 students, and close to 300 of these were PhD students.  The number 
of international students at the university contributed to approximately 10% of the total 
number of students.  The University staff counted close to 870, and more than half of the 
staff held scientific positions (work in education and research, and have doctoral degrees). 
 
UMB comprised of 8 departments [Dept. of Animal and Aqua cultural Sciences (IHA),  
Dept. of Chemistry, Biotechnology and Food Science (IKBM), Dept. of Ecology and 
Natural Resource Management (INA), Dept. of Economics and Resource Management 
(IØR), Dept. of Landscape Architecture and Spatial Planning (ILP), Dept. of 
Mathematical Sciences and Technology (IMT), Dept. of Plant and Environmental 
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In the annual plan for 2009 (UMB, 2008b), the following budget was presented for 2009: 
 





2008 - 2009 
Dept. of Landscape Architecture and Spatial 
Planning, ILP 
22,905 24,724 7.9 
Dept. of Ecology and Natural Resource 
Management, INA 
36,063 36,170 0.3 
Dept. of Animal and Aqua cultural 
Sciences, IHA 
30,089 33,170 10.2 
Dept. of Chemistry, Biotechnology and 
Food Science, IKBM 
41,736 43,103 3.3 
Dept. of Plant and Environmental Sciences, 
IPM 
48,293 50,021 3.6 
Dept. of Mathematical Sciences and 
Technology, IMT 
41,551 43,884 5.6 
Dept. of Economics and Resource 
Management, IØR 
21,314 22,603 6.0 
Dept. of International Environment and 
Development Studies, Noragric 
12,043 13,299 10.4 
Posts for central academic activities 72,335 84,071 16.2 
Sum UMB- departments 326,329 351,045 7.6 
Centre for Continuing Education, SEVU  2,306 2,390 3.6 
Animal Production Experimental Centre, 
SHF  
9,219 12,253 32.9 
Centre for Plant Research in Controlled 
Climate, SKP 
11,405 11,817 3.6 
Sum centres 22,930 26,460 15.4 
Dept. of Building Service and Maintenance 59,714 59,383 -0.6 
Dept. of Property Planning and 
Development 
-491 0 NA 
Dept. of information 28,050 29,065 3.6 
Administration 29,318 31,678 8.0 
Sum central administration 116,591 120,126 3.0 
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Sum 465,850 497,631 6.8 
Common measures / provisions 38,807 45,687 17.7 
Development of the building Sørhellinga 15,300 - NA 
Development of the buildings Tårn and Ur - 13,000 NA 
Maintenance and investments in buildings 20,000 20,000 0.0 
Sum 74,107 78,687 6.2 
SUM 539,957 576,318 6.7 
Table 6.1 Budget for the University of Life Sciences 
 
There is no fixed exchange rate between the Norwegian currencies (NOK) and the British 
Pound or Euro.  Table 6.2 shows the exchange rate for two random days, which can give 
the reader an idea of the budget for UMB in GBP and Euro.  
 
 29. May 2009 24. June 2010 
GBP 10.171 9.747 
EURO 8.8785 7.9780 
Table 6.2 Currency exchange - the price in NOK for 1 GBP and 1 Euro 
 
UMB reports to the Ministry of Education and Research (Norwegian acronym KD).  In 
the letter of allotment for 2008 (The Ministry of Education and Research, 2007) it was 
required that all the Norwegian universities reported on sector aims and operational 
objectives that were common for all the universities.  KD also required that each 
university developed additional operational objectives that were relevant to the 
university’s current situation and chosen strategy.  
 
The sector aims and operational objectives stated by KD and the additional operational 
objectives stated by UMB together formed UMB’s purpose or mission.  This 
purpose/mission can be understood as the purpose if UMB is considered as a purposeful 
system [as in Ackoff (1971), see Section “2.3 Organisations understood as systems”] or 
as the starting point in the Making Strategies Work model (MSW-model) presented in 
Roberts and MacLennan (2003).  
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According to the information above the purpose or mission of UMB was: 
 
Sector aim 1 The universities must offer education of good international 
quality that is based upon the best within research, the 
development in the different subjects/disciplines and art, 
and knowledge from experience. 
Operational objectives 1.1 The universities must educate candidates who are highly 
qualified and have competences relevant for the needs of 
the society. 
Operational objectives 1.2 The universities must offer a good learning environment 
with education and assessment methods that secure the 
content, that achieve full value out of the learning and that 
ensure that the students finish on time.  
Operational objectives 1.3 The universities must engage in a significant level of 
international cooperation on education.  This will contribute 
to increased education quality and secure highly qualified 
candidates for the community and the private/business 
sector. 
Sector aim 2 The universities must attain results of good international 
quality within research, specialist disciplines/subjects and 
art.  The universities have a national responsibility when it 
comes to basic (scientific) research and researcher 
education in the disciplines/ subjects in which the 
universities offer doctoral degrees. 
Operational objectives 2.1 The universities must adhere to the national needs for broad 
basic (scientific) research.  At the same time the 
universities must focus their research effort to attain results 
of good international quality for chosen specialist 
disciplines/subjects, and cooperate internationally in 
research and development. 
Operational objectives 2.2 The universities must, by cooperating nationally and 
internationally, offer researcher education of good quality.  
The researcher education must be arranged and 
dimensioned to meet the needs in the sector and the 
community in general. 
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Sector aim 3 The universities must be conducive towards disseminating 
on results from research, and the development in the 
different disciplines/subjects and arts.  The universities 
must contribute to innovation and creation of value based 
on these results.   
The universities must ensure that employees and students 
participate in discussions about or relevant to the society. 
Operational objectives 3.1 The universities must, through the disseminations of 
knowledge and participation in public debates, supply the 
society with results from research and development. 
Operational objectives 3.2 The universities must contribute to the positive 
development of both the society and business sectors 
through innovation and enhancement of value. 
Operational objective 3.3 
(developed by UMB) 
UMB must offer education for post-graduates in 
accordance with the need for competence in the business 
sector. 
Sector aim 4 The universities must have the personnel and financial 
operations that secure the effective use of resources. 
Operational objectives 4.1 The employer politics/policies of the universities must 
contribute to the recruitment and the development of 
competences, which again reflects the institution’s 
assignments and areas of responsibility. 
Operational objectives 4.2 The personnel politics/policies of the universities must 
contribute to a good working environment and a less 
divided work life by the sexes. 
Operational objectives 4.3 The universities must maintain good quality in the 
financial/ administrative operations with focus upon 
internal control and effective resource operations, which 
attend to the strategic priorities of the institution. 
Operational objective 4.4 
(developed by UMB) 
 
UMB must have value-based maintenance of the building 
facilities, which secures that the buildings are used in a 
manner that ensures both cultural and historical 
considerations and environmental perspectives. 
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UMB seemed to be using the sector aims and operational objectives stated by KD and the 
additional operational objectives stated by UMB as their purpose or mission.  However, 
in Ackermann et al. (2004) it is argued that not all public organisations view the mandate 
as the basis for the mission or purpose: 
 
“Sometimes the mandate acts as a goal and sometimes as a constraint, depending 
on the point of view of the managers.” (Ackermann et al., 2004: 87) 
 
The viewpoint that the mandate acted as a constraint can also be considered in an UMB 
context.  The candidate has not heard anyone state such a viewpoint in public nor seen 
any official strategic or operational plans that indicated such a viewpoint, but the 
candidate still does not want to dismiss the thought that some of the managers were closer 
to the “constraint thought” compared to the view that the letter of allotment provided the 
basis for the university’s mission or purpose.  
 
The political decision to merger NVH and UMB 
On 11/1-2008 the government advised the Norwegian Parliament to move the localization 
of the Norwegian School of Veterinary Science (Norwegian acronym NVH) and the 
National Veterinary Institute to UMB, and to merge NVH and UMB.  The political 
process regarding the future of NVH had been started already in 2001, and UMB has 
continuously during this period made it clear that merging NVH and UMB is a decision 
that UMB supports.  The strategic consequences, the timescale or possible political issues 
related to the Norwegian Parliament’s final decision related to the government’s advice 
was not clear at the time of the research, but this decision will definitely have a serious 
impact on the future strategic plan and risk profile of UMB.  NVH had at the time the 
research was conducted a student body of 470, including 80 doctoral students, and 
approximately 450 employees.  
6.3.2 The integrated risk management initiative 
UMB is a public university and thereby has to comply with the Norwegian regulations for 
financial management for public organisations (Økonomiregelverket in Norwegian).  
These regulations require the use of risk management (from 1/1-2004) and internal 
control, but the regulations do not state how such governing frameworks should be 
designed or implemented.  
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The Norwegian Government Agency for Financial Management (Norwegian acronym 
SSØ) was established by the Ministry of Finance 1/1-2004 to strengthen financial 
management and to improve resource efficiency in the public sector.  As part of this 
mission, SSØ has established one guide that focuses on the use of objectives in the 
governance framework and one risk management guide.  Public organisations are not 
required to use these guides, but SSØ states that by following the recommendations in 
these guides public organisations comply with the Norwegian regulations for financial 
management for public organisations. 
 
In the 2006 audit, the Office of Auditor General (OAG) stated that UMB did not comply 
with the Norwegian regulations for financial management for public organisations.  The 
audit included significant criticism of the current state of both the internal control routines 
and the risk management framework at UMB (letter dated 21/3-2007, reference 3.2 
2007/681- MAV/LOE).  Regarding the risk management framework, OAG referred to a 
meeting dated 9/9-2005 when OAG first started to question the state of the risk 
management framework at UMB.  In the 2006 audit, OAG questioned the progress of the 
development and implementation of a risk management framework.  In the audit letter, 
OAG referred to the guides from SSØ, but OAG did not require UMB to use these guides 
as part of the governance framework.  
 
The Office of Auditor General report for the total public sector audit in 2006, Chapter on 
the Ministry of Education and research, concluded that most of the Norwegian 
universities lacked a satisfactory risk management framework at the time of the 2006 
audit (The Office of Auditor General, 2007).  From the OAG report it can be concluded 
that the other Norwegian universities were in a similar position to UMB when it came to 
complying with the risk management regulations in the Norwegian regulations for 
financial management for public organisations.  
 
The external criticism from OAG combined with UMB’s internal consideration of the 
internal governance framework led to a project charter for an integrated risk management 
project at UMB.  
 
The recent focus on risk management has also been a hot topic for the managing 
director’s management group.  According to the financial director Jan-Olav Aasbø, 
formal risk assessments has not previously been conducted for major strategic or 
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operational decisions at UMB, but it has now been agreed by the group members that 
such risk assessments should be included for any major decisions.  However, at present 
(September 2008) it is still not common practice to include risk assessments as decision 
support material. 
 
The focus on risk management at UMB has also led to a positive audit report from OAG 
for 2007 when it comes to risk management.  In this audit report risk management was 
not mentioned, which was interpreted by the financial director that OAG was satisfied 
with the current status of the risk management framework at UMB.  
 
Most organisations that start the “ERM journey” are motivated by penalty avoidance or to 
comply with rules and regulations in the beginning and then focusing more on increasing 
stakeholder value as risk maturity increases in the company as illustrated in Figure 2.4.  
In the case of UMB the integrated risk management project was clearly motivated by 
complying with rules and regulations.  However, the managing director of UMB was in 
2007-2008 not satisfied with “just” complying with the rules and regulations related to 
risk management and UMB therefore decided to design and implement an ICRMM as 
part of the integrated risk management project.  The decision to design and implement an 
ICRMM to improve decision making at the university supports the argument that the 
managing director of UMB had moved from the “Comply stage” and had entered what 
Abrams et al. (2007) refers to as the “Improve” or even possibly the “Transform stage”.  
 
UMB’s own interpretation on how risk management fitted together with sector aims, 
different kinds of objectives, critical success factors and the governance structure is 
presented in Figure 6.1.  According to this figure, it appears that UMB has started to 
integrate risk management in the governance structure of the university, and if this is the 
actual case then it should come as no surprise that OAG’s audit went well.  However, 
when the actual work on the design and implementation of the ICRMM starts, it will be 
easier to assess to what degree risk management actually has become an integral part of 
the organisational processes at UMB.  
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Figure 6.1 An overview of the risk concept of UMB (UMB, 2008b) 
 
Reduced focus on risk management affecting the availability of interviewees 
UMB’s focus on risk management and the ICRMM decreased at the end of 2008 and at 
the beginning of 2009.  The likely reasons for this were probably a combination of the 
factors that there was significant extra work related to the merger, that the OAG audit 
went well, and that most of the key stakeholders at the university were in the “comply 
stage” and did not consider risk management as something that could add value for the 
university.  For these key stakeholders it seemed illogical to expend energy on risk 
management as long as OAG was satisfied with the current status of the risk management 
framework at UMB, and as long as the merger needed a considerable amount of 
immediate attention.  The candidate has not looked further into this issue, since this has 
been considered outside the scope of this research programme. 
Sector aims 







Critical Success Factors (CSFs) 
Risks related to achieving objectives: 
Identification of risks 
Analysing risks 
Risk treatment, including actions to 
minimise and controlling risks 
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The switch in management attention from risk management to the merger with NVH at 
the end of 2008 and at the beginning of 2009, resulted in the managers downgrading the 
priority of the candidate’s research and the candidate was therefore unable to schedule an 
oval mapping exercise with the key stakeholders [please refer to Ackermann et al. (2004: 
Chapter 4) and Bryson et al. (2004: Part III) for details about oval mapping] nor was the 
candidate able to schedule interviews with all the key stakeholders in this period. 
 
There had been early warning signs about the potential data source problem.  The 
candidate knew that some powerful key stakeholders were in the “comply stage” in the 
risk management maturity continuum, and that their only interest in risk management was 
related to the negative Office of the Auditor General of Norway (OAG) report for 2006.  
The candidate was therefore aware that the positive OAG report for 2007 was likely to 
reduce these stakeholders attention to risk management.  The candidate was also well 
aware that the (likely) decision to move the localisation of the Norwegian School of 
Veterinary Science (Norwegian acronym NVH) and the National Veterinary Institute to 
UMB, and to merge NVH and UMB would require considerable managerial attention in 
the same period as the candidate planned to collect data for the research programme. 
 
The candidate’s contingency plan was to find and use alternative sources of data.  The 
candidate was aware that the administration sends an annual plan to the board in 
October/November each year.  In this annual plan the administration outlines the 
prospects for the next year, and the annual plan also includes a section on risk 
assessments for the coming year.  The candidate was also aware that the financial director 
expected the candidate to be one of the contributors to this document, particularly in the 
section on risk assessments.  The candidate’s contingency plan was therefore to use this 
document as the primary source of data for the first research cycle.  
 
During the development of the annual plan for 2009 the candidate became aware of two 
additional sources of data that were relevant for the research.  These sources were “The 
Annual Report on the Quality of Education 2007” published by UMB and the “Report on 
Science & Technology Indicators for Norway” published by The Research Council of 
Norway.  These three sources of data are further described next. 
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6.3.3 Written sources of data 
The annual plan for 2009 for the University of Life Sciences 
The main source of data used for this case study was an internal UMB document named 
“Årsplan 2009” (translated as “The Annual Plan for 2009”) (UMB, 2008b).  This 
document was written by the administration and sent to the board for acceptance.  The 
candidate was one of the contributors to this document as described in Section “6.5 Data 
collection and processing from the University of Life Sciences”.  The summary of the 
document is translated below: 
 
“Årsplanen (The Annual Plan for 2009) is based on the Strategic Plan 2005 - 2008 
for the University of Life Sciences (UMB) that was adopted in November 2004, 
and the aims and objectives for the universities stated by The Ministry of 
Education and Research. 
  
The vision of UMB is “through education and research to help secure the 
livelihoods of the present and future generations.”  
 
The University has the following primary objectives:  
• UMB will be a central player in the Life Sciences with emphasis on the 
core areas; biology, food, environment, land and natural resource 
management with its aesthetic and technological subjects.  
• UMB will actively contribute to business development and enhance the 
scientific foundation for agriculture, aquaculture and other biology based 
industries. 
 
Årsplanen (The Annual Plan for 2009) is threefold; Part 1 discusses UMBs 
economy for 2009 including the University Board's allocation to the various 
budget units, part 2 deals with UMBs performance for 2009, while Part 3 deals 
with the risks for 2009. ” (UMB, 2008b: 4) 
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The Annual Report on the Quality of Education 2007 
An additional data source used related to “education of students” was The Annual Report 
on the Quality of Education 2007 (UMB, 2008a).  In the summary section of this report 
the following can be found about this report: 
 
“The Annual Report on the Quality of Education 2007 is a report to the board of 
the Norwegian University of Life Sciences (UMB).  It is the fifth annual report on 
the quality of education, thus complying with the criteria issued by the Norwegian 
Agency for Quality Assurance in Education (NOKUT), which state that the 
quality assurance systems in institutions of higher education are to include the 
presentation of an annual report to the board of the institution, offering a coherent 
and overall assessment of educational quality and an overview of plans and 
measures for continued enhancement work… 
 
The Report on the Quality of Education is primarily a tool for increasing 
awareness for the efforts aimed at improving the quality of education and for 
UMB's strengths and challenges in that respect.  Before it is discussed in the 
Education Committee and finally approved by the University Board, the report is 
submitted for comments to the department heads, the heads of Education at the 
departments and the university's central management team.  The University Board 
also sets up a list of priorities for which areas to follow up in the years ahead.” 
(UMB, 2008a: 7) 
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Report on Science & Technology Indicators for Norway, published by The Research 
Council of Norway 
The “Report on Science & Technology Indicators for Norway” published by The 
Research Council of Norway (The Research Council of Norway, 2007) was used as the 
main source of written information on the Norwegian system of education and research.  
The introduction of the report “The Research Council of Norway” gives a good summary 
of the content of the report: 
 
“The report is organized as follows: It opens with a brief presentation of the 
Norwegian system of education, research and innovation, following Highlights 
and Key Indicators.  Chapter 1 then presents the main results from the 2005 R&D 
survey conducted among the three performing sectors in Norway: the Industrial 
sector, the Institute sector, and the Higher Education sector.  The chapter also 
includes results from the 2004 Innovation survey conducted in the Industrial 
sector as well as time series and international comparisons.  Chapter 2 draws on 
R&D and employment statistics and education statistics in order to look at the 
human resources of science and technology.  Chapter 3 focuses on cooperation 
and collaboration in S&T by utilizing data on Norwegian participation in the EU 
Framework programme, R&D cooperation in the Industrial sector and 
collaboration in publications and patenting.  The report rounds off with Chapter 4 
which introduces output measures of R&D and innovation.  The last chapter deals 
with indicators for Norwegian scientific publishing in international journals, 
patent applications, results from the research institutes and the Industrial sector, as 
well as trade in high, medium and low technology industries.”  
(The Research Council of Norway, 2007: 7) 
6.4 Software programs used: Decision Explorer 
For the first research cycle, the data collected was processed in the software program 
Decision Explorer.  This section aims to give a brief introduction to this software.  
Decision Explorer has been developed by academics at the universities of Bath and 
Strathclyde and currently by Banxia Software, in conjunctions with major organisations.  
Decision Explorer is a proven tool for structuring qualitative information that surrounds 
complex or uncertain situations.  Decision Explorer has been developed to support 
cognitive mapping, oval mapping and to establish causal maps.   
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Banxia software promotes a variety of advantages of using the software, and the 
candidate has no problem agreeing with the list provided by Banxia below: 
 
“Using Decision Explorer you can 
• Develop a clear picture of an issue that shows the interrelatedness and 
interdependencies between different aspects of the issue, so that it can be 
explored and debated. 
• Effectively present reasoning through the structure of the lines of argument in 
the map. 
• Discover the real issues behind the headline information using the advanced 
analysis functions. 
• Maintain the richness of your data by managing the complexity instead of 
having to use a weaker overview of the information. 
• Maintain the focus in group meetings by reducing the need to repeat ideas, 
while building on and around the information already on display. 
• Build feasible, practical and acceptable solutions by combining the opinions of 
different people and negotiating a shared understanding” 
 
Below are the descriptions of two of the most important commands that were used in this 
research programme (the descriptions of the commands have been copied from the help-
menu in Decision Explorer): 
 
BRING <Concept>: 
This command is used to display the specified concepts on the current map 
display.  If any specified concept already exists on the map display then it will 
remain.  If there is a selected concept on the map, then Bring will attempt to 
position any concepts which have been specified around the selected concept. 
 
EXPLORE <Concept>: 
This menu option is only available when a single concept is selected.  It causes a 
new map to be generated, based on the selected concept.  The map will consist of 
all the concepts connected to the selected concept. 
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6.5 Data collection and processing from the University of Life Sciences 
This section will show that the University of Life Sciences chose to establish a qualitative 
ICRMM.  
 
The work related to data collection and data processing was not a linear phased process, 
but it is better described as an iterative process.  The data collected from UMB was 
immediately processed in the software Decision Explorer, which was used to organise the 
data in the ICRMM.  
 
The data collection and processing related to the University of Life Sciences must be 
divided in three parts.  The first part of the process lasted approximately from 1/6-2008 to 
20/10-2008.  In this period the candidate more or less worked as a consultant for UMB.  
In this period the candidate did not focus directly on the research programme, but rather 
on aiding the university to develop a suitable integrated risk management system and also 
contributing on the development of the annual plan for 2009.  The first part of the data 
collection and processing ended 20/10-2008, when the managing director signed the 
annual plan for 2009. 
 
The reasoning for including the first part of the data collection and processing process 
(conducting risk management related work for UMB) was that this would help the 
candidate to get a better overview of UMB risk issues relevant for the candidate’s 
research programme.  This thought is aligned with the phenomenological paradigm: 
 
“The phenomenologist adopts a very different research approach from that of the 
positivist.  The phenomenologist seeks to involve himself or herself directly with 
the sample.  Ideally the phenomenological researcher becomes a member of any 
teams that form the sample.  The more the researcher can be accepted as part of 
the team and embedded within it, the greater his or her level of understanding and 
appreciation of what is going on within the team.” (Roberts et al., 2003a: 3/18) 
 
The second part of the process was about collecting and processing data to establish the 
risk profile facing the University of Life Sciences.  This part started 20/10-2008 (when 
the managing director had signed the annual plan) and lasted approximately to 15/6-2009.  
The difference from the first and second part of the process was that the single purpose of 
the latter was to collect and process data for the candidate’s research programme.  The 
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second part of the data collection and processing process was conducted by reading the 
formal documents stated in Subsection “6.3.3 Written sources of data” and using the data 
the candidate found relevant to establish the risk profile of the University of Life 
Sciences.  The data collected was analysed by using the software program Decision 
Explorer from Banxia Software.  The use of Decision Explorer allowed the candidate to 
organise the data in causal models (visualised as causal maps).  The use of causal maps 
made it possible to present how the different elements in the models were related to each 
other.  
 
The third part of the data collection and processing process was conducted in the same 
period as the second.  The third part of the process was about collecting and processing 
data to “use the integrated causal risk management model to predict the likely effect of 
proposed actions on the risk profile”.  Proposed actions to change the risk profile of the 
university can be found in The Annual Plan for 2009 (UMB 2008b) and proposed actions 
to improve student education at the university can be found in UMB (2008a).  All these 
proposed actions are directly related to the third objective of the study, and the candidate 
therefore “collected” the proposed actions including the effects the university anticipated.  
The proposed actions and anticipated effects were stored and analysed in the same 
Decision Explorer causal models that had been created to establish the risk profile for the 
university.  The use of Decision Explorer allowed the effect of each proposed action on 
the risk profile to be evaluated.  
 
The candidate would like to comment that it was planned to use Oval mapping as 
described in Ackermann et al. (2004: Chapter 4) and Bryson et al. (2004: Part III) as the 
main data collection technique, supported by the reading of the documents.  This data 
collection process was agreed with the managing director and the financial director, but 
due to the upcoming merger the management group at the university were no longer in a 
position to give a higher priority to the candidate’s research programme than other 
emerging issues at the university. 
6.6 Conclusion 
This chapter has presented the methodology of the first research cycle.  Next the results 
and conclusions of this research cycle will be examined. 
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Chapter 7 - Results and reflections for the first research cycle 
7.1 Introduction 
The research question of the first research cycle was: 
 
• If the candidate designs a qualitative integrated causal risk management model, to 
what extent can the University of Life Sciences use this model to predict the likely 
effect of proposed actions on the risk profile? 
 
To answer this research question, the candidate defined the following research objectives: 
 
• To design a qualitative integrated causal risk management model that can be used 
to predict the likely effect of proposed actions on the risk profile 
• To establish the risk profile facing the University of Life Sciences 
• To use the qualitative integrated causal risk management model to predict the 
likely effect of proposed actions on the risk profile 
 
This chapter summarises the findings and results of the first research cycle, also referred 
to as the University of Life Sciences case study.  When reading the results and 
conclusions of this research cycle, the reader must be aware that the research results 
should be understood as indicative rather than definitive.  The implications of the choice 
of research paradigm and research methodology are further discussed in “Chapter 12 - 
Reliability, validity and generalisability”. 
7.2 Results for the first objective of the first research cycle 
7.2.1 Introduction 
The first research objective of this research cycle was: 
 
 
• To design a qualitative integrated causal risk management model that can be used 
to predict the likely effect of proposed actions on the risk profile. 
 
The candidate chose to base the design of the ICRMM on the risk management process 
described in ISO 31000.  The ICRMM was restricted to deal with the risk management 
processes establishing the context, risk assessment and risk treatment (ISO 31000: 
Sections 5.3 – 5.5).  The reasoning for this was that these risk management processes 
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were directly related to the objectives of this research cycle.  Even though the other risk 
management processes in the ISO 31000 risk management process (communication and 
consultation and monitoring and review) are essential for a risk management system, 
these risk management processes were not directly related to the objectives of the 
research cycle and were therefore considered outside the scope of this research cycle. 
 
The reader should be aware that the risk management processes described in ISO 31000 
are interlinked.  For organisations wanting to design a full-scale integrated risk 
management system, covering all risk management process activities described in ISO 
31000 for the total organisation, there is much additional work compared to what was 
needed to achieve this research cycle objective.   
7.2.2 Establishing the context 
The ICRMM is designed to use causal maps to establish the external and internal context.  
These causal maps are preferably created by using cognitive mapping and oval mapping 
as presented in Ackermann et al. (2004) and Bryson et al. (2004), but the context can also 
be established by drawing causal maps from documents covering strategic plans, 
operations and project plans.  The end result of the establishing the context process will 
be a causal map covering aims and objectives, external and internal environmental 
factors, strategies, critical success factors, (proposed) actions, issues, risks, etc.  
 
The layout of the causal map should basically be the same as the layout of the causal 
maps described in Ackermann et al. (2004) where: 
 
• Aims and objectives are placed at the top of the map 
• External environmental factors (threats and opportunities) are placed at the bottom 
left of the map 
• Internal environmental factors (strengths and weaknesses) are placed at the bottom 
right of the map 
 
The statements in the middle part of the map should be categorised as issues, key issues, 
critical success factors or actions dependent on what the organisation labels these 
elements in other documents.  Previous identified risks should be categorised as issues or 
key issues.  
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To be able to process the data effectively, the software Decision Explorer should be used 
to draw the causal maps to “establish the context”.  The use of Decision Explorer gives, 
for example, the user the possibility of creating views where only parts of the total causal 
map may be studied.  This is helpful because it allows the user the possibility of showing 
only relevant statements (information) when an issue is being studied.  
7.2.3 Risk assessment 
In ISO (2009b), risk assessment is described as the overall process of risk identification, 
risk analysis and risk evaluation.  The same interpretation of risk assessment is used in the 
design of the ICRMM.   
 
The causal maps, drawn to establish the context, will show the cause-effect relationships 
between the statements in the model.  These maps can be used for risk assessment.  The 
typical working process is designed to begin with establishing “a risk assessment view” in 
Decision Explorer.  In this view each of the statements in the model can be studied by 
using the following working method.  First the statement is brought into the “risk 
assessment view” by using the BRING <concept> command in Decision Explorer.  Next 
the inputs and outputs to the statement are brought into the same view by using the 
EXPLORE <concept> command in Decision Explorer.  The risk assessment view will 
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Figure 7.1 Example of Risk assessment diagram 
 
The aim of the risk identification process “is to generate a comprehensive list of risks 
based on those events that might create, enhance, prevent, degrade, accelerate or delay the 
achievement of objectives.  It is important to identify the risks associated with not 
pursuing an opportunity” (ISO, 2009b: 17). 
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However, there are more to the identification of risks than just generating a 
comprehensive list of risks: 
 
 “Risk identification should include examination of the knock-on effects of 
particular consequences, including cascade and cumulative effects.  It should also 
consider a wide range of consequences even if the risk source or cause may not be 
evident.  As well as identifying what might happen, it is necessary to consider 
possible causes and scenarios that show what consequences can occur.  All 
significant causes and consequences should be considered.” (ISO, 2000b: 17) 
 
In the ICRMM, the risk assessment diagrams for the statements (please refer to Figure 
7.1) should be used as an aid to conduct the risk identification process.  The working 
process is designed to begin with establishing a risk assessment diagram for each 
statement (in a risk assessment view) and to use this diagram to identify risks.  The risk 
assessment diagram should be expanded by bringing in additional related statements if 
this is needed to increase the understanding of sources of risk, areas of impacts, events, 
scenarios or consequences.  
 
The expanded risk assessment diagrams are particularly useful for the risk analysis 
process: 
 
 “Risk analysis involves consideration of the causes and sources of risk, their 
positive and negative consequences, and the likelihood that those consequences 
can occur.  Factors that affect consequences and likelihood should be identified.  
Risk is analyzed by determining consequences and their likelihood, and other 
attributes of the risk.  An event can have multiple consequences and can affect 
multiple objectives.  Existing risk controls and their effectiveness should be taken 
into account.” (ISO, 2009b: 18) 
 
The method for risk analysis in the ICRMM is designed to be supported by using 
functionality in the Decision Explorer software.  The key functions used in this research 
programme are described in Section “6.4 Software programs used: Decision Explorer”.  
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The risk assessment process is finalised by conducting risk evaluation:  
 
“The purpose of risk evaluation is to assist in making decisions, based on the 
outcomes of risk analysis, about which risks need treatment to prioritize treatment 
implementation.” (ISO, 2009b: 18)  
 
The ICRMM complies fully with the description of risk evaluation in ISO (2009b).  
7.2.4 Risk treatment 
In the qualitative ICRMM, the design is that the proposed actions to change the risk 
profile are included in the risk assessment diagrams, and thereby the diagrams become 
risk treatment diagrams.  The idea is to improve organisational risk management decision 
making by making it easier to assess what actual effect a proposed action has on a risk 
and on the total risk profile.  The ICRMM is thereby designed to be used to predict the 
likely effect of proposed actions on the risk profile. 
7.2.5 Conclusion 
The first research objective of this research cycle was: 
 
• To design a qualitative integrated causal risk management model that can be used 
to predict the likely effect of proposed actions on the risk profile. 
 
This section describes that the candidate has aligned the design of the ICRMM with the 
ISO 31000 risk management process described in ISO 31000.  This section also describes 
that the ICRMM uses causal maps to establish qualitative and causal information about 
the risks affecting the risk profile of the organisation. 
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7.3 Results for the second objective of the first research cycle 
7.3.1 Introduction 
The second objective of this research cycle was: 
 
• To establish the risk profile facing the University of Life Sciences. 
 
This section will describe that the candidate used the ICRMM to conduct the risk 
management processes establishing the context and risk assessment to achieve the 
objective. 
7.3.2 Establishing the context for the University of Life Sciences 
The context was established by creating a causal map from the data sources presented in 
Section “6.3 Sources of data”.  The causal map was created by following the description 
given in Subsection “7.2.2 Establishing the context”.  
 
The context causal map became a dynamic map that was continuously improved due to 
new information or new understanding from the candidate’s point of view.  The final 
context causal map, including all risks and proposed actions, consisted of 427 concepts 
and 542 links.  This gives a ratio of links to nodes of 1.27. 
 
For further information on the organisation of the data (statements/concepts/nodes) for 
this research cycle (the University of Life Sciences case study), please refer to “Appendix 
A: Organisation of the causal maps for the University of Life Sciences”. 
7.3.3 Risk assessment of the University of Life Sciences 
Attachment 4 of UMB’s annual plan for 2009 (UMB, 2008b) describes the identified 
risks that were considered as the most important by the university.  In this section, two of 
the four risks related to education stated in this document are examined.  To achieve the 
research objective, the ICRMM was used to assess these risks, and from this usage it was 
evaluated whether or not the ICRMM aided in establishing the risk profile facing the 
University of Life Sciences. 
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The risks related to education in UMB (2008b) are: 
 
• Risk that UMB is unable to recruit and strengthen the scientific competence due to 
the fact that it is an employee’s market and competition to recruit the best 
employees is tough. 
• Risk for inadequate numbers of student applications for many of the educational 
programmes due to changes in the preferences of potential students. 
• Risk that UMB is unable to change the education offered when the number of 
student applications, the needs from the society or the relevance of the educational 
programmes, signal that it is time to change them. 
• Risk of reduced number of applications and throughput of students due to a poor 
physical learning environment. 
 
Risk assessment: “UMB is unable to recruit and strengthen the scientific competence 
due to the fact that it is employee’s market and competition to recruit the best 
employees is tough” 
To assess the risk in question, a risk assessment diagram was created.  This risk 
assessment diagram is presented in Figure 7.2. 
 
Figure 7.2 Risk identification – UMB is unable to recruit and strengthen the scientific competence... 
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The risk assessment diagram suggests that the recruitment and strengthening of scientific 
expertise is not only influenced by node 198 “employee’s market and it is tough 
competition to recruit the best employees”, but also by node 465 “improvement of the 
brand of the university” and node 310 “UMB cannot offer market wage”.   
 
According to the risk assessment diagram, node 197 “failing to recruit and strengthen 
scientific expertise” can negatively influence on the three nodes: node 94 “increase 
UMB’s impact on the international research arena through strategic recruitment of 
priority segments”, node 494 “improve teaching quality” and node 184 “recruit women as 
permanent faculty members and ensure that women achieve professor competence”.  By 
studying the figure it was seen that neither node 94 nor node 184 is directly related to 
education, so the focus for the education risk assessment was on node 494.   
 
The risk assessment diagram suggests that the original name/description of the risk is 
unhelpful, since “failing to recruit and strengthen scientific expertise” is much more of a 
cause than a consequence.  By examining the risk assessment diagram it appears that the 
education risk that UMB actually had identified was “teaching quality is reduced due to 
failing to recruit and strengthen scientific expertise”. 
 
The causes and sources of the risk were better understood by “laddering down” the causal 
map (examining the causes and sources of the “causes and sources of the risk”), and the 
understanding of the consequences was improved by “laddering up” (examining the 
outputs/consequences/effects of “the consequence of the risk”).  An example of an 
expanded risk assessment diagram is shown in Figure 7.3. 
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The expanded risk assessment diagram (Figure 7.3) suggests that the teaching quality 
(node 494) is influenced by many further factors than just the recruitment and 
strengthening of scientific expertise (node 197).  This suggests that the risk cannot be 
fully analysed in isolation, but that the risk has to be considered in a full context to be 
understood.  
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The expanded risk assessment diagram contains a positive feedback loop (Node 197 – 
Node 494 + Node 194 + Node 6 + Node 364 + Node 465 – Node 197).  According to 
Bryson et al. (2004: 239) “Positive feedback loops are very important; because they are 
self-sustaining they may be very important resources for the future of the business”.  
Regarding feedback loops Bryson et al (2004) also write:  
 
“...an even number of negative links or all positive links suggests regenerative or 
degenerative dynamics, where a perturbation results in exponential growth or 
decline.  In many studies loops relate to a small number of nodes and it is possible 
that the implications of the loop are well known to individual whose issue is 
depicted.  However, where maps contain the views of a number of people, both 
the identification and exploration of the loops can be of significant interest, as in 
these cases the loops are not recognized by any one person and can often be 
counter-intuitive.” (Bryson et al., 2004: 322) 
 
This research programme did not assess the strength of the feedback loop, but this should 
be conducted as part of a more complete risk analysis for organisations.  During the risk 
analysis it should be considered whether the feedback loop is considered to be a virtuous 
circle or vicious circle.  Bryson et al. (2004) suggests the following interventions 
dependent on the conclusions of the risk analysis: 
 
“Positive feedback loop 
• Virtuous circle: reinforce one or more of the nodes by exploring influences on 
each node in turn. 
• Vicious circle: “rub out” one of the arrows by a change in policy or by 
changing the nature of one of the beliefs (make the loop into a controlling loop 
(negative) by changing the direction of causation, or by destroying the 
causation); find a number of influences on nodes that can shift the direction of 
behavior so that a vicious circle becomes a virtuous circle.”  
(Bryson et al., 2004: 322) 
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Risk evaluation 
In Figure 7.3 the risk is influenced by many internal factors and the only external factor is 
Node 198 “employee’s market and it is tough competition to recruit the best employees”.  
The diagram thereby suggests that UMB was in danger of focusing on the factor that was 
the most difficult to treat.  A better choice to make sure the teaching was conducted at the 
correct quality would have been to focus on the internal factors that were easier to treat.  
 
Though UMB (2008a) is not about risks, it describes various activities to be conducted to 
improve the quality of the teaching.  Interestingly, the prioritised measures presented in 
UMB (2008a) are about treating the internal factors shown in the expanded risk 
assessment diagram.  The risk evaluation of “Teaching quality is reduced due to failing to 
recruit and strengthen scientific expertise” therefore suggested that the risk should not be 
treated directly, but rather that the internal factors that may reduce the quality of teaching 
should be treated.  The risk treatment of the uncertainty related to teaching quality is 
further looked at in Subsection 7.4.2. 
 
As part of risk evaluation, a strategy related to the feedback loop had to be chosen.  The 
chosen strategy was to focus on strengthening nodes that have positive influence on node 
494 to “shift the direction of behaviour so that the positive feedback loop would become a 
virtuous circle instead of a vicious circle”.  This strategy for handling positive feedback 
loops is one of the options presented by Bryson et al. (2004: 322). 
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Risk assessment: “Inadequate numbers of student applications for many of the 
educational programmes due to changes in the preferences of potential students” 
”When developing causal chains and hierarchies, it is common for people to skip 
through many causal links in one leap, because so much of our thinking in 
business is embedded and not questioned…Also – and this is important – leaps of 
logic tend to mean that alternative choices are ignored.”  
(Roberts and MacLennan, 2003: 4/17) 
 
The risk assessment diagram that was created for the risk “Risk for inadequate numbers 
of student applications for many of the educational programmes due to changes in the 
preferences of potential students” is presented in Figure 7.4.   
  
Figure 7.4 Risk identification – Risk for inadequate numbers of student applications for many of the 
educational programmes... 
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Figure 7.4 suggests that the original description of the risk had skipped some of the nodes 
in the causal chain (leap of logic from node 467 to node 213), which can result in the risk 
not being fully assessed and that potential risk treatment alternatives being ignored.  
 
Risk analysis 
To analyse the risk “Risk for inadequate numbers of student applications for many of the 
educational programmes due to changes in the preferences of potential students” two 
methods were used.  The first one was laddering down from node 329 “changes related to 
students” to increase the understanding of the node.   
 
The second method was to focus on the input nodes to node 213 “increase number of 
applicants at UMB...decrease number of applicants” to improve the understanding of the 
sources that influence on the result of node 213.  
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Risk analysis – method 1 





Figure 7.5 Risk analysis - changes related to students 
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Figure 7.5 suggests that node 329 is influenced by node 467 “changes in the preferences 
of potential students”, node 324 “the total number of students in Norway has stabilised 
(increased previously)” and node 262 “increasing bargaining power of 
students...decreasing”, which again is linked to both node 160 “increasing globalisation” 
and node 326 “trend towards using more information and communication technology in 
education”. 
 
The combination of node 262 “increasing bargaining power of students...decreasing” and 
node 324 “the total number of students in Norway has stabilised (increased previously)” 
was interpreted as a strong indication of that the competition for students in Norway will 
increase in the future.  However, the increased bargaining power of students was 
interpreted as an opportunity as well, because increasing globalisation provides an 
opportunity to expand the market for potential students from just Norway to the whole 
world.  In addition, the trend towards using more information and communication 
technology in education was interpreted as an opportunity to develop distance-learning 
programmes (or provide distance-learning in individual subjects) where UMB has a 
competitive advantage compared to other universities.  
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Risk analysis – method 2 
The expanded risk assessment diagram used for this analysis is presented in Figure 7.6. 
 
 
Figure 7.6 Risk analysis - focus on increase number of applicants at UMB 
 
Figure 7.6 suggests that node 213 is influenced by many factors.  Node 238 “30 % 
increase in the international recruitment and 300 qualified applicants to the English 
masters...objective not achieved” indicates that UMB had caught the signal of increased 
globalisation.  Node 218, node 222, node 232, node 235 and node 241 are all about 
getting more students into existing programmes, which suggest that UMB was well aware 
of the uncertainty related to the number of applicants for study programmes at UMB.  
 
Node 463 is about improving the study programme portfolio.  Further analysis of node 
463 suggests that this node probably won’t have an immediate impact on node 213, but 
rather that an improved study programme portfolio will have an impact on the number of 
applicants to the study programmes at UMB in the long term.   
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Risk evaluation 
The causal chain developed as part of risk analysis method 1 (Figure 7.5) suggests that 
changes and uncertainties in the environment have impact on UMB’s objectives through 
causal chains.  The risk analysis of the factors that may influence on the number of 
applicants at UMB (Figure 7.6) suggests that the uncertainty of the number of applicants 
at UMB is a function of the uncertainty of  
 
• the number of applicants to the different programmes  
• programmes’ success in pioneering new ways to increase the number of applicants 
• UMB’s  ability to improve the study programme portfolio 
 
The risk analyses showed that the name of the risk “Risk for inadequate numbers of 
student applications for many of the educational programmes due to changes in the 
preferences of potential students” was unhelpful because it jumped over many logical 
steps in a causal chain.  The risk analyses also provided evidence that there were many 
factors that influence on the “risk for inadequate number of student applications for many 
of the educational programmes” in addition to “changes in the preferences of potential 
students”.  To be as specific in the name (and description) of the risk as UMB had chosen 
to be, it would be absolutely necessary that the other risk factors had been analysed as 
well.  Based on this, the name of the risk was changed to “Uncertainty related to the 
number of student applications for many of the educational programmes”. 
7.3.4 Conclusion 
This section has demonstrated how a qualitative representation of UMB’s risk profile was 
established.  The qualitative risk profile established included UMB’s risks and their 
interdependencies.  There was not made any attempt to quantify either the risks or their 
interdependencies.  
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7.4 Results for the third objective of the first research cycle 
7.4.1 Introduction 
The third research objective of this research cycle was: 
 
• To use the qualitative integrated causal risk management model to predict the 
likely effect of proposed actions on the risk profile. 
 
This section will describe that the candidate used the ICRMM to conduct the risk 
management process risk treatment.  
7.4.2 Risk treatment of “Uncertainty related to the quality of teaching” 
In Figure 7.7 and in Figure 7.8 different proposed actions to treat the risk have been 
included in the risk assessment diagram.  The proposed actions are the same actions that 
are discussed in UMB (2008a). 
 
The risk assessment of this risk discovered that many factors influenced on each other, 
and a positive feedback loop was also discovered.  By succeeding in executing actions 
that strengthen nodes that influence on node 494, it was predicted that the likely effect of 
the proposed actions was to “shift the direction of behaviour so that the positive feedback 
loop becomes a virtuous circle instead of a vicious circle” (Bryson et al., 2004: 322).  As 
can be seen from Figure 7.7 and Figure 7.8, the chosen risk treatment strategy follows this 
recommendation by looking at risk treatment actions that improve teaching quality. 
 
Figure 7.7 and Figure 7.8 visualise that the downside of the proposed risk treatment 
actions are that they have associated costs (node 524).  The risk treatment process did not 
address the consequences of these increased costs except for the negative link to node 
364, which is included in the diagrams.  A more fully analysis could have been conducted 
by establishing potential causal chains from node 524 to other objectives as well.  For 
example, if the proposed actions are accepted and the costs are proved to be considerable, 
then the university can expect increased central administration costs for the university, 
which again is likely to affect the departments’ budgets negatively.  Cuts in departments’ 
budgets might again result in important research activities being delayed until money is 
available.  To conclude, risk management is integrated with other managerial processes, 
decisions and actions, and therefore risk management treatment must be considered in the 
context of other organisational processes. 
















Figure 7.8 Risk treatment – proposed actions to improve expected learning outcomes and competence 
aims inadequately described for many study programmes 
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7.4.3 Risk treatment of “uncertainty related to the number of applicants for many of 
the educational programmes” 
In UMB (2008b), there is many actions presented that will have a positive influence on 
“the uncertainty related to the number of applicants for many of the educational 
programmes”.  In this section, proposed actions that may influence on how UMB grasp 
the opportunity provided by globalisation and the proposed actions to influence the 
number of applicants to the 2-year master are examined.  
 
The proposed risk treatment actions to improve the risk profile related to the number of 
applicants to English masters are visualised in Figure 7.9.   
 
 
Figure 7.9 Risk treatment - focus on international recruitment 
 
Figure 7.9 suggests two interesting points related to risk interdependency.  First, node 466 
increases the marketing costs for the university and thereby has a negative impact on the 
financial risk profile.  Second, the figure has a negative feedback loop (node 238 – node 
512 + node 466 + node 522 + node 238).  
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The proposed risk treatment actions to improve the risk profile related to number of 
applicants to the 2-year master are included in Figure 7.10.   
 
 
Figure 7.10 Risk treatment - focus on applicants to the 2-year master 
 
Figure 7.10 suggests three interesting points related to risk interdependency.  First, node 
331 increases the marketing costs for the university and thereby has a negative impact on 
the financial risk profile.  Second, the figure has a negative feedback loop (node 241 – 
node 240 + node 215 + node 519 + node 241).  Finally, a failure to reach the target of 700 
applicants to the two-year masters (node 241) leads to an evaluation of the portfolio of 
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study programmes at master level, which again is linked to node 193 through a causal 
chain (node 193 is also a node in the causal chain presented in Figure 7.5).  
 
The original name for the identified risk was “Risk for inadequate numbers of student 
applications for many of the educational programmes due to changes in the preferences of 
potential students”.  Roberts and MacLennan (2003) warn that “leaps of logic tend to 
mean that alternative choices are ignored”.  In this case, it is apparent that both the causal 
chain in Figure 7.5 and the causal chain in Figure 7.10 are needed to understand how the 
proposed action in node 243 influences on node 193, which again through a causal chain 
influences on node 213. 
 
Figure 7.9 and Figure 7.10 suggest that the proposed marketing activities will increase the 
marketing costs for the university.  This, once again, show how actions to improve the 
interface risk profile may result in the worsening of the financial risk profile. 
  
Figure 7.9 and Figure 7.10 also suggest that the proposed actions will lead to negative 
feedback loops.  In both cases these feedback loops were considered as appreciated 
effects, because the marketing effort could be increased or decreased according to the 
expected number of applicants.  This form of control is aligned with Bryson et al. (2004): 
 
“When the loop contains an odd number of negative links, the loop is depicting 
self-control.  That is, any perturbation in the state of the nodes in the loop will 
result in stabilizing dynamics to bring the activity into control.”   
(Bryson et al., 2004: 322) 
7.4.4 Conclusion 
This section has demonstrated how a qualitative version of the ICRMM was used to 
predict the likely effect of proposed actions on the risk profile of the University of Life 
Sciences.   
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7.5 Reflection on the general findings of the first research cycle 
The research question of this research cycle was: 
 
 
• If the candidate designs a qualitative integrated causal risk management model, to 
what extent can the University of Life Sciences use this model to predict the likely 
effect of proposed actions on the risk profile? 
 
To answer this research question, the candidate defined the following research objectives: 
 
• To design a qualitative integrated causal risk management model that can be used 
to predict the likely effect of proposed actions on the risk profile 
• To establish the risk profile facing the University of Life Sciences 
• To use the qualitative integrated causal risk management model to predict the 
likely effect of proposed actions on the risk profile 
 
The design of the qualitative ICRMM was based on ISO 31000.  In the design, it was 
chosen to model the risk information gathered from the risk management process 
activities in qualitative causal maps.  The design of the ICRMM was generic, and should 
therefore be just as useful for all organisations. 
 
After the design was completed, the candidate used the ICRMM to establish a qualitative 
representation of the risk profile facing the University of Life Sciences.  The qualitative 
risk profile showed causal relationships between uncertainties and issues affecting the 
achievement of the university’s objectives.  
 
The third research objective was about improving organisational risk management 
decision making by using the ICRMM to predict the likely effect of proposed actions.  
The candidate added risk treatment actions to the causal maps representing the risk profile 
of the university, and studied how these actions changed the risk profile of the university.  
The results indicated that the qualitative ICRMM could be used to predict the likely effect 
of proposed actions on the risk profile.  
 
The candidate believes that the ICRMM designed for the university works very well 
together with the risk register already in use at the university.  By assessing both the 
likelihood and impact of a risk in a risk register (or risk matrix) and by looking at how the 
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same risk and its proposed risk treatment actions affect other risks in the risk profile, the 
university would get an improved framework for decision making related to risks and 
uncertainties in the candidate’s opinion.  
 
The qualitative ICRMM is very easy to work with and update with new information, so 
there is neither much cost associated with using the model.  Based on the candidate’s 
viewpoints, it would therefore be logical to expect that the University of Life Sciences 
would use the ICRMM to a great extent to improve risk management decision making at 
the university.  However, nothing could be further from the truth. 
 
The candidate’s lack of optimism regarding future use of the ICRMM at the university 
comes from the fact that the managing director, which was the key owner and key 
stakeholder of the ICRMM, has left the university.  The candidate has neither been 
successful in handing over the ICRMM for operation to the university.  The candidate 
would, and should, add that at the final meeting between the financial director at the 
university and the candidate, the financial director said that he wanted the ICRMM for 
future use.  However, since this meeting was held early in 2009, the candidate does no 
longer consider it likely that the ICRMM will be used as intended at the university.  The 
candidate believes that the merger is partially to blame for the reduced interest from the 
university, but it should also be added that the Rector at the university never took or 
wanted any ownership of the working process related to the ICRMM.  The candidate 
believes that this further reduces the likelihood of any future use of the model at the 
university.  
 
The candidate is uncertain as to how to assess what practical value the University of Life 
Sciences actually has had from the candidate’s research.  The candidate and some of the 
key stakeholders at the university (in particular the former managing director) have had 
several good discussions on different aspects of the university’s governance framework, 
strategy and risk management.  The candidate is confident that these discussions have 
given insight to the key stakeholders as well as to the candidate.  
 
The candidate originally planned to conduct the next research cycle at UMB, focusing on 
improving the ICRMM.  However, already at the early stages of the merger the financial 
director and the managing director of UMB decided that a qualitative ICRMM was best 
suited for the university.  The argument for this was that the qualitative version of the 
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ICRMM was easy to understand, that this model was easy to integrate with the current 
risk management system and, most likely, that with the upcoming merger it would 
difficult to support the candidate with information as originally planned.  The decision to 
not design a semi-quantitative version of the ICRMM was also probably influenced by 
that the Office of Auditor General of Norway, the board, the rector and most of the 
management group were now happy with the current condition of the risk management 
system, even before the ICRMM had been introduced.  
 
The candidate’s supervisor for this research programme asked the candidate whether or 
not he agreed with UMB’s decision to stop the design of the ICRMM before 
quantification.  The candidate agrees that the conditions at the university would have 
made it difficult to motivate the rest of the management group to start working on 
quantifying the statements in the qualitative ICRMM.  However, the real answer to the 
question is that the candidate believes that UMB should have organised their risk 
management initiative completely differently.  
 
First, the risk management initiative should have been organised as a project according to 
normal project management standards such as PMI (2008).  Second, the project should 
have been initiated with a much more precise project charter clearly dividing the project 
in separate phases with decision gates for each phase.  Third, the university never 
developed a project statement that clearly described what deliverables could be expected 
from the risk management initiative nor what work was required to create these 
deliverables.  Finally, the risk management initiative (project) needed a much more 
detailed project management plan with an outline of how the different project phases 
would be “planned, executed, monitored and controlled, and closed” (PMI, 2008).  The 
first phases of the risk management initiative/project should have focused on aligning risk 
management at the university with ISO 31000 and relevant rules and regulations for the 
university.  In this part of the risk management initiative/project the candidate believes 
that a purely qualitative ICRMM would have been most appropriate.  When the risk 
management initiative/project had passed the decision gates for the first phases of the 
project, then the project would start working on the design of a semi-quantitative 
ICRMM. 
 
The candidate was uncertain what to do at this stage.  The candidate reflected on that an 
organisation interested in working on a semi-quantitative version of the ICRMM had to 
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be a very risk mature organisation.  The candidate, who was on an unpaid leave of 
absence from Terramar to work on the doctorate, suddenly realised that Terramar seemed 
to be a perfect sample organisation for the second research cycle.  Luckily for the 
candidate, a key stakeholder at Terramar agreed. 
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Chapter 8 - Research methodology for the second research cycle 
8.1 Introduction 
The aim of this chapter is to describe the approach to data collection and processing used 
in the generation of the research data and results for the second research cycle.  The 
research question for the second research cycle was: 
 
• If the candidate designs a semi-quantitative integrated causal risk management 
model, to what extent can the Terramar telecommunication branch area manager 
use this model to predict the likely effect of proposed actions on the risk profile?   
8.2 Research design 
To answer the research question, the candidate used a case study research design inspired 
by Yin (2003), in a similar manner as for the first research cycle.  Once again, the 
research design was based on Yin’s five case study research design components.  
 
The first component is the research question, which in this research cycle was: 
 
• If the candidate designs a semi-quantitative integrated causal risk management 
model, to what extent can the Terramar telecommunication branch area manager 
use this model to predict the likely effect of proposed actions on the risk profile? 
 
The study proportions of this research cycle were stated as the following research 
objectives: 
 
• To design a semi-quantitative integrated causal risk management model that can 
be used to predict the likely effect of proposed actions on the risk profile 
• To establish the telecommunication risk profile facing Terramar 
• To use the semi-quantitative integrated causal risk management model to predict 
the likely effect of proposed actions on the risk profile 
 
The third component, the unit of analysis, was the ICRMM in the context of the research 
objectives.  The same unit of analysis was used in the UMB case study. 
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The fourth and fifth components, which are “the logic linking the data to the 
propositions” and “the criteria for interpreting the findings”, were also the same as for the 
UMB case study.  The candidate therefore once again decided that the most effective way 
of dealing with the fourth and fifth component was to study and evaluate each research 
objective in an “ISO 31000 Risk management - Principles and guidelines” (ISO, 2009b) 
context.  The candidate decided that to meet the research objectives, a minimum was to 
comply with the listed principles in ISO 31000 that were relevant for this research.  In 
addition: 
 
• The first research objective was studied in the context of the ISO 31000 risk 
management framework.  
• The second research objective was studied in the context of the ISO 31000 risk 
management process.  The relevant risk management processes for this research 
objective was establishing the context and risk assessment. 
• The third research objective was, as the second research objective, studied in the 
context of the ISO 31000 risk management process.  However, the third research 
objective was studied in the context of the risk management process risk 
treatment.  
8.3 Sources of data 
8.3.1 Introduction to the sample: Terramar 
The University of Life Sciences and Terramar AS agreed to participate in this study.  
These two organisations are not of similar size, one is a public organisation and one is a 
private company, and neither do the organisations have similar mission or purpose.  The 
reason why it was possible to study the ICRMM at two so different organisations can be 
found in the ICRMM’s generic character, which make the ICRMM just as useful for 
Terramar as it was for the university. 
 
Terramar is a private and independent consultancy that was established in 1987.  The 
company is fully owned by the employees.  The original business idea was to transfer the 
skills that were developed in the Norwegian offshore industry in project governance and 
project management to other market areas within the public and private sectors.  Terramar 
is currently one of the leading project management consultancies in Norway.  
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Terramar services customers in many different trades and has employed branch area 
managers (BAMs) for the following market segments:  
 
• Building and property: The typical customers are large public and private clients.  
The New Opera house and Holmenkollen (ski jump) are two of the largest and 
most visible projects Terramar was working at the time the research was 
conducted.  
• Industry and Technology:  The Industry and Technology market consists of three 
segments: industry, technology and energy.  Terramar focuses on technology 
based delivery projects and on improving the use of renewable energy (solar, 
water and wind).  Typically, customers are large companies that operate nationally 
and internationally.  
• Public Sector: The assignments within the public sector embrace the span from 
quality assurance of major government investment to the management of 
technological projects in the aviation sector.  The customers include several 
ministries, agencies and publicly owned enterprises.  
• Telecommunication: Telecommunication has not been a prioritised marketing 
segment for Terramar in recent years.  However, in 2007 Terramar employed a 
new BAM responsible for the telecommunication market.  This thesis will focus 
on the risk profile of this part of Terramar. 
 
Until recently, the company had not formulated a public company purpose or a mission to 
be used for sale purposes or internally.  Various visions/missions/top level objectives in 
the context of project management such as “Terramar’s objective is to be a strong, visible 
and preferred project partner in the markets we choose to invest in and for the customers 
we are cooperating with” have been in use since the founding in 1987. 
 
In Terramar’s strategy document for the period 2009-2015, Terramar has sketched a 
strategic change in communication from focusing on the discipline of project 
management to focusing on realising strategies for customers through project 
management.  Internally in Terramar this is not seen as a major strategic change, and 
basically the organisation will keep doing the same things as it has done the recent years.  
The new mission for Terramar is “bridging strategy and results” (Terramar, 2009). 
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Terramar has had positive operating results every year since it was founded in 1987.  
Costs for the development of methods and systems have been covered through the 







2004 28.0 1.0 
2005 38.0 1.8 
2006 40.9 1.9 
2007 48.7 4.8 
2008 55.6 3.3 
2009 76.2 4.6 
Table 8.1 Terramar’s financial results 
 
There is no fixed exchange rate between the Norwegian currencies (NOK) and the British 
Pound or Euro.  Table 6.2 shows the exchange rate for two random days, which can give 
the reader an idea of the financial result of Terramar in GBP and Euro.  
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8.3.2 Market position  
Status in the telecommunication market 
Telenor is a dominant player in the Norwegian telecommunication market.  Terramar has 
therefore focused on Telenor as the primary telecommunication customer.  At the time of 
the research, the view of the Terramar’s telecommunication BAM was that Terramar 
would build reputation as (project management) consultants in the telecommunication 
market by obtaining references on important assignments from Telenor. 
 
The first step in getting more assignments from Telenor was achieved when Terramar 
signed a framework agreement with Telenor on 10/3 - 2008.  This contract states the 
following purpose (Telenor is “The Purchaser” and Terramar is “The Supplier”): 
 
“The purpose of this contract is to secure The Purchaser access to necessary 
consultancy resources and to regulate the relevant commercial terms for such 
access.  The Purchaser is therefore entering into this non-exclusive Framework 
Agreement, hereinafter referred to as The Contract, with the Supplier for the 
supply of consultants and related services. 
 
This contract is a Framework Agreement, and actual purchases of consultants and 
related services will be made as separate Purchase Orders subject to this Contract.  
The specific type and required qualifications of the, under this Contract engaged, 
consultant or consultants, and the specific task or tasks of the consultant(s) shall 
be separately specified for each specific Purchase Order. 
 
Prices stated in this Contract are maximum prices.  Lower prices may be agreed 
for any individual Purchase Order.  The Supplier is obliged upon request to offer a 
fixed price, target price or price mix... 
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Brand in quality assurance and assessments of risks and uncertainties 
In Norway, Terramar has a strong brand related to quality assurance and assessments of 
risks and uncertainties of projects.  One of the primary reasons for this is that Terramar, in 
partnership with Asplan Viak and Promis, has a framework agreement with the 
Norwegian Ministry of Finance for quality assurance of major public investments 
projects.  
 
Klakegg et al. (2005) gives a good overview of what the Quality Assurance Scheme is, 
and thereby why this framework agreement is so important for Terramar’s branding: 
 
“The Ministry of Finance established the Quality Assurance Scheme year 2000, 
and pre-qualified external consultants to perform quality assurance of the largest 
public investment projects (those exceeding EURO 60 millions).  The goal is to 
ensure improved quality-at-entry, reduced cost and better use of the public 
funds… 
 
…include two separate analyses in sequence:  
1. Quality assurance of the choice of concept (QA1)   
2. Quality assurance of cost estimates and the basis for control and 
management, for the chosen project alternative (QA2) 
 
QA1 should help verify that the choice of concept is subject to a political process 
of fair and rational choice.  Ultimately, of course, the choice of concept is a 
political process.  The consultant’s role is restricted to reviewing the professional 
quality of underlying documents constituting the basis for decision… 
 
QA2 aims to provide the Ministry with an independent analysis of the project 
before Parliamentary appropriation of funds.  Focus is on the control aspect.  This 
is partly a final control to make sure that the budget is realistic and reasonable.  
Partly it is a forward-looking exercise to identify the managerial challenges ahead.  
The analysis should help substantiate the final decision regarding the funding of 
the project, and be useful during implementation as a basis for control...” 
(Klakegg et al, 2005: 3) 
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8.3.3 Written sources of data 
The strategic plan 
Terramar (2006) lays the foundation of the company’s strategy for 2007-2010.  This 
strategy document has therefore logically had major implications on the strategic options 
for the telecommunications marked.  Below are some of the highlights of the strategy 
document presented: 
 
“Markets, customers and competitors: Implications for Strategy 2007 - 2010.   
• We maintain the choice of the preferred sectors as all of these have either 
good or very good prospects for the coming strategic period.  
• We will actively seek to form and develop relationships with preferred 
customers, as this is critical for our sale of services and our positioning to 
get key roles in large / visible projects. 
• We will actively seek to establish framework agreements with preferred 
customers, as this gives us the necessary “hunting license” and facilitate 
the customers buying processes. 
 
Service Strategy and role: Implications for Strategy 2007 - 2010.  
• We maintain an approach of focusing on a preferred range of industries 
and customers to ensure adequate understanding of the client’s business 
challenges and needs.  
• Due to our limited size, we reduce rather than increase the number of 
industries and customers.  Operationally, this is safeguarded by a critical 
assessment of the customers we offer to provide and the services offered. 
• We need to turn our focus and awareness in relation to "create" projects.  
We shall therefore try to position Terramar as a business partner to 
preferred customers rather than being hired resources with tough price 
pressure. 
• We will develop our strength, which is to combine business insight in the 
preferred industries / clients with expertise on projects and analysis.  
 
  
 - 133 - 
Prerequisites for success: Implications for Strategy 2007 - 2010.  
• We shall have a culture of continuous care of our customers.  Our focus on 
relationship building must be strengthened through increased interaction 
with the customers during the sales processes and during the mission.  
• The number of preferred markets / customers must be restricted to make it 
possible to acquire the necessary business understanding.  
• Expertise in IT and telecommunication must be enhanced.” 
(Terramar, 2006) 
 
Terramar presented a new strategic plan to the employees in the spring 2009 (Terramar, 
2009).  The new strategic plan is built on Terramar (2006) and made it evident that 
Terramar is planning to follow the same strategic direction in the period 2009-2015. 
8.4 Software programs used: Riscue 
From the first research cycle, it can be seen that the University of Life Sciences chose a 
qualitative ICRMM.  In this research cycle, the Terramar BAM chose a semi-quantitative 
ICRMM.  The software program Decision Explorer was more or less used in the same 
manner for both the qualitative and the semi-quantitative ICRMM.  In addition to 
Decision Explorer, the software program Riscue was used to establish and use a semi-
quantitative ICRMM.  If UMB had chosen a semi-quantitative ICRMM, then Riscue 
could have been used for the university as well. 
 
This chapter does not repeat information about the software program Decision Explorer 
that was given as part of the methodology chapter of the first research cycle.  This chapter 
only presents the software program Riscue. 
 
Riscue has a homepage (http://www.riscue.org) and there the following introduction to 
the software is given: 
 
“Riscue is developed by Arne Bang Huseby and TerraMar, with support from 
Department of Mathematics at the University of Oslo.  It is a result of more than 
20 years of practical experience in risk management combined with state-of-the-
art stochastic modelling methods. 
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Riscue is a software application for doing probabilistic risk analysis.  Key 
application areas are: 
 
• Cost and Schedule Risks  
• Hazard analysis  
• Reliability analysis  
• Financial risks  
• Insurance  
• Total Value Chain Analysis  
• Oil reservoir and production profile risk  
 
The program offers powerful modelling capabilities, and is based on influence 
diagrams and Monte Carlo simulation.  Even large, complex models integrating 
many different types of risks can be built and analyzed very fast.”  
 
Riscue supports numerous of distributions.  In this research programme, it has only been 
used two simple and well behaved distributions, which are Triang3 and Uniform 
distributions.  The practical difference between these two distributions can be seen by 
simulations presented in Section “3.5 Monte Carlo simulations” and by the definitions 
provided below: 
  
• “TRIANG3: A continuous, unimodal distribution with a finite range.  The 
probability of getting a value less than the mode value is equal to the ratio [(mode 
- minimum) / (maximum - minimum)].  The probability of getting a value greater 
than the mode value is equal to the ratio [(maximum - mode) / (maximum - 
minimum)].  The minimum and the maximum are determined so that the 
distribution gets the specified 10%- and 90%-percentiles (approximately). 
 
• UNIFORM: A continuous distribution with a finite range.  All values in the range 
are equally likely to occur.” (Descriptions given in Riscue) 
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Riscue can be used in numerous ways.  In this research programme, the following 
formulas have been used for statements and relationships between statements: 
 
• “SUM: Returns the sum of a set of values.  If the values are x1, x2, x3, x4, ..., the 
result is x1 + x2 + x3 + x4 + ...  This function is similar to the INPUTSUM 
function except that the values are entered as formula arguments instead of 
formula inputs. 
 
• INPUTSUM: Returns the sum of a set of values.  If the values are x1, x2, x3, x4, 
..., the result is x1 + x2 + x3 + x4 + ...  This function is similar to the SUM 
function except that the values are entered as formula inputs instead of formula 
arguments. 
 
• INPUTMINUS: Returns the sum of a set of values multiplied by (-1).  If the 
values are x1, x2, x3, x4, ..., the result is -(x1 + x2 + x3 + x4 ..).  This function is 
similar to the MINUS function except that the values are entered as formula inputs 
instead of formula arguments. 
 
• DIFFERENCE: Returns the sum of differences of a set of values.  If the values are 
x1, x2, x3, x4, ..., the result is (x1 - x2) + (x3 - x4) + ... or equivalently (x1 + x3 + 
....)-(x2 + x4 + ...).  If the number of values is odd, the first of these sums will 
contain one more term than the last sum.  This function is similar to the 
INPUTDIFF function except that the values are entered as formula arguments 
instead of formula inputs. 
 
• INPUTDIFF: Returns the sum of differences of a set of values.  If the values are 
x1, x2, x3, x4, ..., the result is (x1 - x2) + (x3 - x4) + ... or equivalently (x1 + x3 + 
....)-(x2 + x4 + ...).  If the number of values is odd, the first of these sums will 
contain one more term than the last sum.  This function is similar to the 
DIFFERENCE function except that the values are entered as formula inputs 
instead of formula arguments. 
 
• PRODUCT: Returns the product of a set of values.  If the values are x1, x2, x3, 
x4, ..., the result is x1 * x2 * x3 * x4 * ...  This function is similar to the 
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INPUTPROD function except that the values are entered as formula arguments 
instead of formula inputs. 
 
• INPUTPROD: Returns the product of a set of values.  If the values are x1, x2, x3, 
x4, ..., the result is x1 * x2 * x3 * x4 * ...  This function is similar to the 
PRODUCT function except that the values are entered as formula inputs instead 
of formula arguments. 
 
• INPUTMIN: Returns the smallest value of a set of values.  If the values are x1, 
x2, x3, x4, ..., the result is min(x1; x2; x3; x4; ...) This function is similar to the 
MIN function except that the values are entered as formula inputs instead of 
formula arguments. 
 
• INPUTMAX: Returns the largest value of a set of values.  If the values are x1, x2, 
x3, x4, ..., the result is max(x1; x2; x3; x4; ...) This function is similar to the MAX 
function except that the values are entered as formula inputs instead formula 
arguments.” (Descriptions given in Riscue) 
8.5 Data collection and processing from Terramar 
This section will show that Terramar chose to establish a semi-quantitative ICRMM 
compared to the qualitative ICRMM chosen by UMB.  This was a logical choice for 
Terramar since this organisation is a very risk mature organisation [please refer to Figure 
2.4 Risk management maturity continuum (Abrams et al., 2007)]. 
 
The data collection and data processing related to Terramar must be divided in three.  The 
first part of the process was not directly related to this research programme, but has most 
likely had some influence on the result.  This first part of the process was the period when 
the candidate was an employee in Terramar, but yet had not decided to include Terramar 
as a sample in the research programme.  This period lasted from august 2004 to the end of 
2008.  In this period the candidate did not consciously collect data for the research 
programme, but it would be naive to believe that this period has not had any effect on the 
ICRMM that was created.  
 
The second part of the process was about collecting and processing data to establish the 
telecommunication risk profile facing Terramar, and to use the ICRMM to predict the 
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likely effect of proposed actions on the risk profile.  The data collection was conducted by 
using the interview technique cognitive mapping (Ackermann et al., 2004: Chapter 3; 
Bryson et al., 2004: Part II) on the telecommunication BAM in Terramar.  The choice 
using cognitive mapping instead of using oval mapping (Ackermann et al., 2004: Chapter 
4; Bryson et al. (2004, Part III) was taken by the telecommunication BAM.  The 
reasoning for this was that the BAM wanted the ICRMM to reflect his views and not the 
views of the rest of the management group.  The consequence of this choice was that the 
ICRMM would only be a valid representation of the views of the BAM, and not 
necessarily the views of the rest of the management group.  The implications of this 
choice are further discussed in “Chapter 12 - Reliability, validity and generalisability”.  
 
Ackermann et al. (2004) includes a warning of a common problem for untrained 
researchers/consultants using the cognitive mapping technique: 
 
“When we have trained consultants in mapping we have found that often the 
consultant will construct a map that does not ‘connect’ with the interviewee.  In 
these circumstances it is usual to find that the map does not reflect the views of 
the interviewee, but rather those of the consultant.” (Ackermann et al., 2004: 38) 
 
The candidate was aware of this danger and sought to avoid this by following advice and 
using process recommendations given in Ackermann et al. (2004: Chapter 3).  For 
example, before the candidate had the first session with the BAM, the candidate trained 
on using the cognitive mapping technique by interviewing his wife on work issue and 
even had a training session using his mother-in-law as the interviewee on a private matter 
(not a choice for those who are risk averse).  Before the candidate had his first interview 
with the BAM, the candidate had also already created the first drafts of the causal maps 
that would be used to create the ICRMM for UMB.  For all these training sessions the 
software program Decision Explorer from Banxia Software was used. 
 
Another recommendation in Ackermann et al. (2004: 42) was to conduct the mapping 
away from the interviewee’s office.  The candidate therefore scheduled the first cognitive 
mapping session to be conducted in the house of the candidate.  The candidate also 
followed the advice to “arrange the chairs so that you are sitting at a 90-degree angle to 
the interviewee.  This will not only help to build a degree of mutual confidence, it will 
also ensure that the interviewee will be able to see what you are writing and thereby 
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enabling validation and joint exploration” (Ackermann et al., 2004: 41-42).  The writing 
in this context was conducted by the use of the software Decision Explorer.  
 
The candidate was also aware of advice given on “Closing the interview” and “After the 
interviews” in Ackermann et al. (2004: 45-46).  The candidate closed the interviews with 
the BAM by summarising the map as the candidate understood it and by explaining what 
work still needed to be conducted to create the ICRMM.  After the interviews the 
candidate always created files (printed pdf-files from Decision explorer) for the BAM as 
soon as possible to show “the structured representation of the BAM’s thinking” 
(Ackermann et al., 2004: 46).  The candidate agrees that this advice was an aid for the 
interview that followed, because it had given the BAM a chance to reflect on the map 
before the next interview session started. 
 
The third part of the data collection and processing process was about quantifying the 
qualitative data in the qualitative cognitive map.  As described in “Chapter 3 -  Causal 
risk management models” there are numerous choices of different quantitative simulation 
techniques that could have been used.  However, Terramar uses the Monte Carlo 
simulation program Riscue for project risk analysis, so the logical choice was to quantify 
the qualitative data in Riscue.  
 
The choice of using Riscue and Monte Carlo simulations also had an important 
implication for the data collection and processing process, since the Monte Carlo 
simulations in Riscue cannot model feedback loops.  The telecommunication BAM and 
the candidate were aware of this coding limitation and looked for alternative functional 
relationships between elements/nodes in the ICRMM when feedback loops were found.  
For example, by letting all the elements/nodes in a feedback loop be dependent of the 
same input node outside the feedback loop, you get the result that all the nodes in the 
feedback loop correlate.  The actual cause –effect relationships in the feedback-loop are 
not coded [and thereby this solution does not fully comply with the structural models 
advocated by Miccolis and Shah (2001)], but correlation between the elements/nodes in 
the potential feedback loop is used as a substitute to get similar results.  This way of 
coding is aligned with the coding principles Terramar uses for Monte Carlo simulations 
of projects (please refer to Section “3.5 Monte Carlo simulations” for further details). 
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The quantifying process was conducted by studying each statement and its related 




Figure 8.1 Risk assessment diagram for node 130 potentially hours won as assignments for ‘Telenor 
core’ business 
 
The quantification process was about finding mathematical statements or functions to 
express the links as well as the nodes in the diagram.  To conduct this work, the BAM 
sometimes needed to look at historical documents (such as contracts, budgets and 
strategic documents) and consult with other employees in Terramar.  This part of the 
process also resulted in changes in the qualitative causal map, when the BAM and the 
candidate felt that relationships between statements had to be changed, new statements 
needed to be included or statements should be removed.  
 
Figure 8.1 can be used to describe an example of the process of moving from a qualitative 
model to a semi-quantitative Monte Carlo simulation model.  From the figure it can be 
seen that Node 130 “potentially hours won as assignments for ‘Telenor core’ business” 
has inputs from Node 48 “number of bids for ‘Telenor core’ business service”, Node 146 
“size of bids for ‘Telenor core’” and Node 134 “percentage of successful bids for 
‘Telenor core’”.  
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From “Appendix C: Manuscript Monte Carlo simulations for Terramar”, it can be seen 
that Node 130 is expressed with an Inputprod function, which in practise means that:  
 
Node 130 = Node 48 * Node 146 * Node 134, which is the same as 
 
Potentially hours won as assignments for ‘Telenor core’ business =  
Number of bids for ‘Telenor core’ business service * Size of bids for ‘Telenor 
core’* percentage of successful bids for ‘Telenor core’ 
 
The only input to Node 48 “number of bids for ‘Telenor core’ business service” is node 
54.  From Appendix C, it can be seen that Node 54 is “potential assignments in pipeline 
(number of prospects”), that the link between node 54 and node 48 transfers the 
numerical value from the output of Node 54 to the input to Node 48 [written as 1:1 Links 
(output) on node 54], and that Node 48 is expressed as an “Inputsum” function.  In 
practice this means that node 48 will end up with the same value as node 54.  
 
Node 146 “size of bids for ‘Telenor core’” has no input from other nodes, and is 
expressed as a Triang3 [perc 10; mode; perc 90] distribution, where perc 10 is the 10 %-
percentile of the distribution, mode is the most likely value of the distribution and perc 90 
is the 90 % -percentile of the distribution.  The choice of distribution and input to the 
distribution for the node were decided by the telecommunication BAM.  His decision was 
based on historical data, the telecommunication BAM’s subjective judgement and 
subjective viewpoints from the candidate.  The BAM chose to use perc 10 = 500 hours, 
mode = 1150 hours and perc 90 = 1800 hours.  
 
From the figure it can be seen that Node 134 “percentage of successful bids for ‘Telenor 
core’” has inputs from three nodes (Node 145 expected percentage of bid success, Node 
24 Reduce consultancy price for 'Telenor core' business services and Node 111 high 
quality bids).  Node 134 is thereby expressed as a function of the three inputs. 
 
By running a Monte Carlo simulation of the semi-quantitative ICRMM in Riscue, the 
results for all the nodes in the model can be studied.  In Figure 8.2, the S-curve for the 
results for Node 130 is presented.  The X-axis of the graph is “potentially hours won as 
assignments for Telenor core business”, while the Y-axis is percentage.  The graph 
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presents the likelihood of achieving a lower simulation results than the graphs x-value.  
Below the graph are the mean value, the standard deviation and the values for P10, P50 
and P90 presented.  By studying Figure 8.2, it can from both the graph and the stated P50 
value be seen that there is 50 percent likelihood that each simulation will provide a value 
of 2,842.55 [potentially hours won as assignments for Telenor core business] or less. 
 
 
Figure 8.2 Riscue simulation of node 130 
8.6 Conclusion 
This chapter has presented the methodology of the second research cycle.  The following 
chapter will examine the results and conclusions of this research cycle. 
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Chapter 9 - Results and reflections for the second research cycle 
9.1 Introduction 
The research question of this research cycle was: 
 
 
• If the candidate designs a semi-quantitative integrated causal risk management 
model, to what extent can the Terramar telecommunication branch area manager 
use this model to predict the likely effect of proposed actions on the risk profile? 
 
To answer this research question, the candidate defined the following research objectives: 
  
• To design a semi-quantitative integrated causal risk management model that can 
be used to predict the likely effect of proposed actions on the risk profile 
• To establish the telecommunication risk profile facing Terramar 
• To use the semi-quantitative integrated causal risk management model to predict 
the likely effect of proposed actions on the risk profile 
 
This chapter summarises the findings and results of the first Terramar case study.  When 
reading the results and conclusions of this research cycle, the reader must be aware that 
the research results must be understood as indicative rather than definitive.  The 
implications of the choice of research paradigm and research methodology are further 
discussed in “Chapter 12 - Reliability, validity and generalisability”. 
9.2 Results for the first objective of the second research cycle 
9.2.1 Introduction 
The first objective related to this case study was:  
 
• To design a semi-quantitative integrated causal risk management model that can 
be used to predict the likely effect of proposed actions on the risk profile.   
 
In Section “7.2 Results for the first objective of the first research cycle” the design of a 
qualitative ICRMM is examined.  The material in that chapter applies for this chapter as 
well, and this information will not be repeated in this section.  However, the design of a 
semi-quantitative ICRMM created some further design challenges, which will be covered 
in this section.  
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9.2.2 Establishing the context 
Establishing the context of the risk management process – define risk assessment 
methodology 
There are numerous simulations methods that can be used for conducting semi-
quantitative risk assessments (please refer to Sections 3.4 and 3.5).  Terramar uses Monte 
Carlo simulation as their main quantitative simulation technique for quantitative risk 
assessments, and the telecommunication BAM in Terramar therefore preferred the 
ICRMM to be designed with the use of the Monte Carlo simulation technique as the 
primary risk assessment methodology.  The candidate had no objections to this request, as 
Monte Carlo simulation technique was also one of the options that were considered as 
part of the literature review.   
 
The final manuscript for the Monte Carlo simulations for Terramar is presented in 
“Appendix C: Manuscript Monte Carlo simulations for Terramar”.  By studying this 
manuscript it can be seen that only simple and “well behaved” distributions have been 
used.  Please refer to Section “8.4 Software programs used: Riscue” for further 
information about the distributions used in this research programme. 
 
Developing risk criteria 
The semi-quantitative ICRMM is designed with three risk criteria.  The first risk criterion 
is related to the expected mean result for the top level objectives.  The expected results 
for the top-level objectives are normalised by using the scores:  
 
• -1 for the expected worst scenario result for the top-level objective 
• 0 for the lowest acceptable result for the top-level objective 
• 1 for the expected best scenario result for the top-level objective 
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The scale for the top level objectives is linear and therefore it is considered unnecessary 
to add any further categories for the objectives.  This can be illustrated with an example: 
 
The expected mean result for the financial top-level objective is set as: 
 
• The expected worst scenario gives a financial result of NOK -1,300,000.   
In the ICRMM, a simulation result of NOK – 1,300,000 will be normalised to 
the score -1 
• The lowest acceptable result for the financial top-level objective is set to NOK 
1,300,000.  In the ICRMM, a simulation result of NOK 1,300,000 will be 
normalised to the score 0 
• The expected best scenario gives a financial result of NOK 3,900,000.   
In the ICRMM, a simulation result of NOK 3,900,000 will be normalised to 
the score 1 
 
If a simulation gives a financial result of NOK 2,600,000, then the score for the 
top level objective will be calculated to the score:  
(2,600,000 – 1,300,000) / 2,600,000 = 0.5. 
 
The first risk criterion is designed to evaluate the mean simulation result for each of the 
top level objectives.  The organisation defines the first risk criterion by setting acceptable 
levels for the mean scores for each of the top-level objectives (for example levels +/- 0.15 
for the normalised objectives).  Simulations, conducted as part of risk assessment, giving 
mean results for the top-level objectives outside the acceptable levels for mean scores 
indicate that the risk criterion has not been met.  
 
The second risk criterion is related to the fact that the simulation outcome will form a 
distribution of outcomes for each node representing the uncertainty of the results for each 
node.  In the semi-quantitative ICRMM the risk profile of each of the top-level objectives 
are visualised as an S-curve as in Figure 3.3.  The S-curve presents the expected outcome 
for the objective, but more importantly it also presents the “effect of uncertainty on the 
objective”.  
 
The second risk criterion is designed to evaluate both a low level and a high level of 
confidence of simulation outcome for each of the top-level objectives.  The organisation 
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defines their second risk criterion by setting acceptable levels for both a low level and a 
high level of confidence of simulation outcome for each of the top-level objectives.  In 
the ICRMM for Terramar, it was chosen to focus on the scores for the 10 % level of 
confidence (P10) and the 90 % level of confidence (P90) for each of the top-level 
objectives.  Simulation results outside the defined acceptable levels for P10 or P90 
indicate that the risk criterion has not been met.  
 
The third risk criterion is related to the fact that the simulation results for the top-level 
objectives are not independent of the results of the other top-level objectives.  Shah 
(2003) writes that correlation can be used as a measure for capturing this interdependency 
(or capture the portfolio effect as he calls it): 
 
“For companies implementing Enterprise Risk Management (ERM), risk 
assessment must also capture the portfolio effect.  One of the biggest hurdles to 
implementing ERM is determining the correlation among risks.” (Shah, 2003: 3) 
 
The third risk criterion is designed to evaluate the correlation between the top-level 
objectives.  The organisation defines their third risk criterion by establishing a degree of 
correlation table as shown in Table 9.1.  If two top-level objectives have high correlation 
and the simulation results of the objectives are close to be outside the other risk criteria 
that have been set, then the organisation should consider whether treatment of the risk 
profile are needed due to the correlation factor. 
 
Degree of correlation Negative Positive 
Small -0.1 to 0.0 0.0 to 0.1 
Medium -0.4 to -0.1 0.1 to 0.4 
High -0.4 to -1.0 0.4 to 1.0 
Table 9.1 Degree of correlation table 
 
Organisations can also set risk criteria for other important nodes than the top-level 
objectives in the ICRMM.  For example, this can be conducted for project or operational 
objectives considered as important for the organisation, but still not categorised as top-
level objectives of the organisation.  
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There is no optimal degree of correlation between the risk profiles of the different 
objectives for an organisation.  However, the correlation can be used to predict likely 
future effects for an organisation.  For example, if an organisation is failing in achieving 
an objective and the risk profile of this objective is highly correlated with risk profiles for 
other objectives of the organisation, then the correlation in the ICRMM provides an early 
warning signal for the organisation that the objectives with correlated risk profiles are 
likely to be affected of the failure of the first objective.   
9.2.3 Risk assessment 
The S-curve 
The ICRMM is designed to give an S-curve as an output of the semi-quantitative risk 
assessments (an example can be seen in Figure 9.1).  The S-curve must be understood 
correctly.  The graph represents the likelihood of not achieving an objective.  For 
example, the P10 scores represent the values where it is 10 % likelihood of not achieving 
an objective (and thereby 90 % likelihood of achieving the objective).  
 
The S-curve also includes values for mean, which is the same as expected value, and 
standard deviation.  To describe how these values are calculated the candidate has used 
Dougherty (1990: 109-110, 118) as underlying material.  
 
If X is a discrete random variable with probability mass function f(x), then the expected 
value is found by summing all products of the form xf(x), where x is the codomain of X.  
 
Calculation of the expected value/mean value of a discrete random variable X possessing 
the discrete density f(x) is given by: 
 
      




The notion “σ” is often used for standard deviation, and the standard deviation is the 
square root of the variance of a random variable.  Calculation of the variance of a discrete 
random variable X possessing the discrete density f(x) is given by: 
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The standard deviation of a variable is therefore: 





Figure 9.1 Example S-curves for top objectives in the ICRMM 
 
The correlation table 
The ICRMM is designed to give the correlation table as output of the semi-quantitative 
risk assessments (an example can be seen in Table 9.2).  
 
The correlation, which is closely related to covariance, is calculated in the following 
manner: 
 
“The covariance provides a measure of the linear relationship between random 
variables; however, the deviations X - µX and Y - µY, from which the covariance is 
derived, are dependent upon the units in which X and Y are measured.  The 
correlation coefficient provides a normalized measure.”  
(Dougherty, 1990: 241-242) 
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The correlation coefficient of the random variables X and Y is defined by 
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The correlation table represents values where the calculated risk profiles for the top level 
objectives of the organisation, for example process, support, people, finance and 




Table 9.2 Example correlation table for the top objectives in the ICRMM 
 
Risk assessment of unforeseeable risks using scenarios 
The semi-quantitative ICRMM is designed to separate between foreseeable risks and 
unforeseeable risks by the use of scenarios.  The reasoning for this is two-fold.  First, it is 
difficult to adequate weigh high consequence and low likelihood risks compared to the 
other risks in the profile.  Second, by running unforeseeable risks in separate simulations, 
it is much easier to stress test what impact the unforeseeable risks will have on the total 
risk profile.  
 
The sub-prime mortgage crisis has led to an increased focus on unforeseeable risks and 
stress testing of the risk profile of an organisation.  To illustrate what is meant with ‘stress 
testing’ the risk profile an example can be used.  An important input node in the risk 
profile for Terramar is to “receive bids from Telenor through frame agreement”.  In the 
normal case, the representation for this node was chosen to vary between 5-25 bids.  To 
simulate a scenario where Terramar had lost this frame agreement, the value on this node 
was set to zero before a new simulations for this scenario was run.  By comparing the two 
simulation results, it was possible to assess what impact this unforeseeable risk had on 
Terramar’s risk profile. 
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9.2.4 Risk treatment 
The semi-quantitative ICRMM is designed to include proposed actions as nodes in the 
model.  By running separate risk treatment simulations, it can be seen how proposed 
actions changes the S-curves for the top-level objectives and the results in the correlation 
table compared to simulations without these actions.  By comparing the simulation results 
from the simulations run with and without the proposed actions, the ICRMM can be used 
to predict the likely effect of proposed actions on the risk profile. 
9.2.5 Conclusion 
The first research objective of this research cycle was: 
 
• To design a semi-quantitative integrated causal risk management model that can 
be used to predict the likely effect of proposed actions on the risk profile. 
 
This section describes that the candidate aligned the design of the ICRMM with the ISO 
31000 risk management process.  This section also describes how to establish the context, 
how to conduct risk assessment and how to conduct risk treatment.  Finally, this section 
has shown that the ICRMM presents the risk profile of an organisation with S-curves and 
a correlation table. 
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9.3 Results for the second objective of the second research cycle 
9.3.1 Introduction 
The second objective of this case study was: 
 
• To establish the telecommunication risk profile facing Terramar. 
 
This section will describe that the candidate used the ICRMM to conduct the risk 
management processes “establishing the context” and “risk assessment”. 
9.3.2 Establishing the context for Terramar 
The organisation of the data (statements/concepts/nodes) context causal map for Terramar 
can be seen in Appendix B.  The context causal map, including all risks and proposed 
actions, consisted of 161 concepts and 209 links.  This gave a ratio of links to nodes of 
1.30. 
 
In the semi-quantitative ICRMM for Terramar, the top-level Terramar telecommunication 
objectives were normalised by using the scale:  
 
• -1 for a worst scenario result for the top-level objective 
• 0 for the lowest acceptable result for the top-level objective 
• 1 for a best scenario result for the top-level objective 
 
The Terramar telecommunication BAM did not define any explicit risk criteria scores for 
each of the objectives (please refer to Subsection “9.2.2 Establishing the context”).  There 
was neither any explicit levels defined for acceptable standard deviation nor created 
levels to classify the degree of correlation (an example of such a table can be seen in 
Table 9.1). 
 
There was one top level objective developed for process, people, finance, support and 
interface, which is the same categories of objectives as used in the RIF-model described 
in Roberts et al. (2003c: Chapter 8).  This choice was taken by the telecommunication 
BAM, and the choice was most likely influenced by the fact that the BAM was familiar 
with the RIF-model. 
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The scores for each of these top level objectives were the results of a combination of 






Comment on how result was 
calculated 
Process Node 6 “to ensure that our 
assignments are executed with the 
proper balance between governance, 
management, business understanding 
and content understanding” 
Qualitative criteria 
People Node 37 “to have the correct mix of 
internal human resources as 
employees” 
Qualitative criteria 
Finance Node 7 “to have NOK 1,300,000 in 
profit (2009)” 
 
The scale used was 
Result of NOK -1,300,000 = -1 
Result of NOK 1,300,000 = 0 
Result of NOK 3,900,000 = 1 
Support Node 26 “to have proper support 
services for consultants” 
Qualitative criteria 
Interface Node 23 “to win 3 600 Terramar 
hours of consultancy assignments in 
core business at Telenor (in 2009)” 
 
The scale used was 
0 hours sold to Telenor core = -1 
3 600 hours sold to Telenor core = 0 
7 200 hours sold to Telenor core= 1 
Table 9.3 Terramar's telecommunication objectives 
9.3.3 Risk assessment of Terramar 
The risk identification process and the qualitative risk analysis process basically followed 
the same procedure as for UMB.  A slight difference was that in the case of feedback 
loops, where alternative ways of representing these relationships in the map were 
examined.  The reason for this was that the semi-quantitative analysis were conducted as 
Monte Carlo simulations and that this simulation method does not support feedback loops 
(please refer to Section “8.5 Data collection and processing from Terramar” for further 
discussion on how feedback loops were dealt with).  
 
The qualitative causal map, which had been developed during the earlier risk 
management activities, were coded into a semi-quant
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concepts/statements/nodes and links were expressed as mathematical functions or 
numbers. To code the qualitative map into mathematical expressions proved to be a 
challenging task.  Often it was experienced that even though the causal map seemed 
logical, it was needed to change the causal map slightly to establish suitable expressions 
and relationships in the Monte Carlo simulation model. 
 
This part of the research had a high degree of reactance between the BAM and the 
candidate.  To find the mathematically best possible expressions the BAM often wanted 
the views of the candidate, and the candidate then offered his views.  The end result was 
that some parts of the semi-quantitative ICRMM were developed by using direct inputs 
from the BAM, while other parts of the ICRMM were developed as a joint effort between 
the BAM and the candidate.  
 
The qualitative representation of some concepts and links from the earlier analyses were 
in some cases replaced by a single “input node”.  The reasoning for this was to reduce the 
complexity of the coding of the Riscue model.  
 
Another limitation of the Riscue model was that it was coded to simulate only one year 
ahead.  In practice, this meant that the risk profile found represented the risk profile for 
the forthcoming year.  However, as will be seen in the discussions of the results, the 
simulated risk profile also gave some indication of how the risk profile was likely to 
develop in the long term as well.  The candidate would like to add that the one-year 
timescale was chosen by the telecommunication BAM.  The ICRMM could easily have 
been coded to simulate a longer time scale if this had been the preferred choice of the 
BAM. 
 
In “Appendix C: Manuscript Monte Carlo simulations for Terramar” the final manuscript 
for the coding of Riscue for this research programme can be found. 
 
The various Riscue analysis that were conducted were run as 100,000 simulations.  This 
number of simulations ensured that the same simulation result would occur if the same 
analysis was run several times.  To make sure the simulation results were reliable, the 
candidate tested that the same result occurred when the same analysis was conducted 
several times with 100,000 simulations.  The candidate is a bit embarrassed to admit that 
the choice of using exactly 100,000 simulations was not a sophisticated choice taken after 
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considerable consideration.  The candidate reasoning was similar to what is referred to as 
“the law of large numbers”.  The candidate reasoned that since the model only uses “well-
behaved” distributions and since the model deals with unforeseeable risks in separate 
simulations, then the aggregated results of the simulations would be reliable if the same 
aggregated results applied when the analysis/simulations were replicated several times.  
This would have been the case for a much lower number of simulations than 100,000 as 
well, but since the time needed for running 100,000 simulations was acceptable the 
candidate chose this number of simulations.   
 
The semi-quantitative ICRMM was used to simulate scenarios as part of the risk analysis.  
The different risk analysis scenarios were developed by changing the input nodes in the 
Riscue model.  
 
The results of the simulations were presented in an S-curve with a table presenting the 
scores for mean, standard deviation, P10, P50 and P90 and in a correlation table. 
 
The first risk analysis scenario represented the normal case and thereby what the 
Terramar BAM believed the telecommunication risk profile actually was.  Risk analysis 
scenario 2-3 represented scenarios where unforeseeable risks occurred, and these 
scenarios gave indications on how Terramar would be affected by such types of risks.  
Risk analysis scenario 4 represented a scenario where Terramar was more focused on 
creating projects for the key customer than what was currently the case and simulated in 
the first risk analysis scenario.  
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Risk analysis scenario 1 – nothing unusual happens 
This risk analysis scenario represented the normal case and the simulation results thereby 
represented the telecommunication risk profile that the BAM believed Terramar had in 
February/March 2009.  
 
This scenario was conducted without any manipulation of the input nodes (all the nodes 
were represented as in Appendix C).  The simulation results are presented in Figure 9.2 
and Table 9.4. 
 
 
Figure 9.2 S-curve for the scenario of nothing unusual happens 
 
 
Table 9.4 Correlation table for the scenario of nothing unusual happens 
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The simulation result could easily have been interpreted as Terramar having a 
satisfactorily telecommunication risk profile, since only the interface telecommunication 
objective has a negative mean score.  However, further studies of the simulation results 
provide some additional insights.  
 
First, the S-curve for the interface objective starts with a horizontal line that reaches to the 
value -0.50.  From the x-value -0.5, the S-curve follows a vertical line to approximately 
35 %.  This layout of the S-curve suggests that in approximately 35 % of the simulations, 
Terramar will not get additional assignments to the already signed contracts for the 
simulated year.  The interface mean score is not very negative (-0.12), but the P50 score 
is as low as -0.29.  The reason for this difference is that the previously signed contracts 
act as boundaries towards extreme negative scores and therefore the simulations cannot 
give worse results than -0.50.  These results thereby suggests that in most of the 
simulations Terramar will be far from achieving the interface objective, but that in a few 
(lucky) cases the simulations provide excellent results for the interface objective. 
 
Second, the standard deviations of both the finance and the interface objective are very 
high.  This suggests that the results for these objectives are very uncertain.  The 
combination of the negative interface objective score and the high deviation for the 
interface objective suggests that Terramar lacks control of the result for the interface 
objective, and that the objective most likely won’t be achieved.  This again suggests that 
the risk profile for the interface objective is not particularly good.  
 
Finally, the correlation table suggests that there is a high correlation between the finance 
and the interface objectives.  At present, the finance objective is partially protected on the 
downside by the previously signed contracts.  However, the correlation between the 
finance and interface objective suggests that there is a powerful linkage (high degree of 
risk interdependency) between the finance and interface risk profile.  This again suggests 
that if the score for the interface objective deteriorates, then it is likely that the same will 




 - 156 - 
Risk analysis scenario 2 – loss of core competence in project governance and project 
management 
Risk analysis scenario 2 represented a scenario where an unforeseeable risk had occurred.  
The scenario was designed to examine how Terramar’s risk profile would be affected by 
such a risk.  
 
Terramar’s core competence has historically been in project governance and in project 
management.  This was still the case when these simulations were conducted, but in 
recent years Terramar has started to focus more on business competence and domain 
competence as well.  A potential downside risk by broadening the competence profile is 
that Terramar’s core competence in project governance and project management may be 
reduced or lost. 
 
The scenario below represented a case where Terramar no longer had a competitive 
advantage in project governance and project management compared to their competitors 
for telecommunication assignments.  In the scenario it was simulated that Terramar had 
approximately the same project governance and management competence as their 
competitors.  The scenario was created to analyse what effect the loss of Terramar’s main 
competitive advantage would have on the telecommunication risk profile. 
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To create this scenario the following input nodes were changed:  
 





Node 122 current 











A score of 0 represent what is 
believed to be the typical 
competence by the 
telecommunication 
consultancies.   
 
The new representation of node 
122 gives a mean value of 0 
and a standard deviation of 
0.14, compared to the original 
representation with a mean 
value of 0.5 and a standard 
deviation of 0.29 
Node 128 current 











A score of 0 represent what is 
believed to be the typical 
competence by the 
telecommunication 
consultancies.   
 
The new representation of node 
128 gives a mean value of 0 
and a standard deviation of 
0.14, compared to the original 
representation with a mean 
value of 0.7 and a standard 
deviation of 0.17 
Table 9.5 Scenario input for loss of core competence in project governance and project management 
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The simulation results are presented in Figure 9.3 and Table 9.6. 
 
 




Table 9.6 Correlation table for the scenario loss of core competence in project governance and 
project management 
 
In the short term, this scenario was not considered very realistic.  However, in the longer 
term a continuous focus to broaden the competence profile of the company is likely to 
increase the likelihood of this risk analysis scenario.  The simulation results of the 
scenario gave some very interesting insights as to how an unforeseeable risk could affect 
Terramar’s telecommunication risk profile.  
 
The simulation results show that loss of competence in project governance and project 
management do negatively affect all the telecommunication objectives except the support 
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objective.  This can be explained by the high degree of risk interdependency in the risk 
profile, which can be seen from the correlation table (Table 9.6).  
 
Compared with risk analysis scenario 1, the scenario result is a bit surprising.  Logically, 
the loss of project governance and project management competence should worsen the 
risk profile of the process objective the most, but the simulation results indicates that it is 
in fact the risk profile of the finance and interface objectives that deteriorate the most.  
According to the telecommunication BAM, the reason for this can be divided in two.  
First, the BAM argued that Terramar’s strongest marketing/selling aid was the branding 
in project management.  Without this branding, the BAM believed it would be difficult to 
get access to potential key customers in Telenor.  Secondly, the BAM argued that 
Terramar was not in a position to compete for many of the project management roles for 
major projects.  Instead, Terramar was mostly competing for smaller assignments where 
significant competence in project management was not needed.  Based on these two 
arguments, the BAM considered the simulation results to be similar to what he had 
expected.   
 
The candidate would like to add that if Terramar succeeds in becoming one of Telenor’s 
important business partners, the simulation results for this risk analysis scenario is likely 
to change considerably.  In this case, Terramar would compete for project management 
roles in bigger and more complex projects, and Terramar would in this scenario have 
difficulties in delivering consultants who were capable of filling the roles where 
significant project governance and project management competence were needed.  This 
would worsen the risk profile of the process and people objective considerably.  On the 
other hand, as an important business partner of Telenor, Terramar would be in a better 
position to compete for and win important project management roles than what was 
simulated in risk analysis scenario 1, even though the consultants would be less suited for 




 - 160 - 
Risk analysis scenario 3 – the framework agreement with Telenor lost 
Risk analysis scenario 3 represented a scenario where an unforeseeable risk had occurred.  
The scenario was designed to examine how Terramar’s risk profile would be affected by 
such a risk.  
 
Telenor was Terramar’s preferred customer for the telecommunication market when the 
simulations were conducted.  Terramar also had a framework agreement for consultancy 
work with Telenor, which provided a “hunting license” and facilitated Telenor’s buying 
processes (Terramar, 2006).  This scenario represented the unforeseeable risk where the 
framework agreement was lost. 
 
To create this scenario the following input node was changed: 
 
Input node Original representation Scenario representation 
Node 57 receive bids from Telenor 
through frame agreement 
Uniform (5; 25) 0 
Table 9.7 Scenario input for the framework agreement with Telenor lost 
 
The simulation results are presented in Figure 9.4 and Table 9.8. 
 
The scenario results show how important the framework agreement is for the score of the 
finance and the interface objective.  This scenario results thereby indicate that the 
framework agreement is essential for the achievement of the finance and the interfaced 
objectives, but not for the other telecommunication objectives.  The scenario results also 
demonstrate how vulnerable Terramar’s position in the telecommunication market 
actually was when the simulations were conducted. 
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Figure 9.4 S-curve for the scenario the framework agreement with Telenor lost 
 
 
Table 9.8 Correlation table for the scenario the framework agreement with Telenor lost 
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Risk analysis scenario 4 – improved bid success due to better success in creating 
projects 
Risk analysis scenario 4 represented a scenario where Terramar was more focused on 
creating projects for the key customer than what was currently the case and simulated in 
the first risk analysis scenario.  This scenario was aligned with Terramar’s strategic plan: 
 
“We need to turn our focus and awareness in relation to "create" projects.  We 
shall therefore try to position Terramar as a business partner to preferred 
customers rather than being hired resources with tough price pressure.”  
(Terramar, 2006) 
 
The normal scenario indicated that Terramar was a long way from creating projects at 
Telenor.  The argument for this is based on that “expected percentage of bid success” was 
estimated as low as “UNIFORM (0; 0.2)”, which gave a mean value of 0.1 (10 % bid 
success).  In the simulation results for the normal scenario, the problem of the low degree 
of bid success was partly cancelled out by the high number of bids received from Telenor 
through the framework agreement [number of bids simulated as UNIFORM (5; 25), 
which gave a mean value of 15]. 
 
This scenario represented the case where Terramar was much more successful in creating 
projects and thereby improved the bid success.  The downside in this scenario was that 
the number of bids through the framework agreement was reduced due to a much stronger 
focus in what bids to aim for. 
 
To create this scenario the following input nodes were changed:  
 
Input node Original representation Scenario representation 






Node 57 receive bids from Telenor 




Table 9.9 Scenario inputs for improved bid success due to better success in creating projects 
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The simulation results are presented in Figure 9.5 and Table 9.10. 
 
Figure 9.5 S-curve for the scenario improved bid success due to better success in creating projects 
 
 
Table 9.10 Correlation table for the scenario improved bid success due to better success in creating 
projects 
 
The candidate balanced this scenario by reducing the number of potential assignments 
(the downside of this strategy), but still the simulations give significantly improved mean 
score and P50 score for both the finance and the interface objectives compared with the 
normal scenario.  The simulation result of this scenario clearly indicate that Terramar 
should increase the focus of finding actions to become a business partner of Telenor and 
thereby achieve a position where Terramar could create projects to improve the 
percentage of bid success.  The simulation results of this risk analysis scenario thereby 
clearly support the strategic direction outlined in the strategic plan for 2009-2015 
(Terramar, 2009). 
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Risk evaluation 
“The purpose of risk evaluation is to assist in making decisions, based on the 
outcomes of risk analysis, about which risks need treatment and the priority for 
treatment implementation.” (ISO, 2009b: 18) 
 
The risk analysis of the first “normal” risk analysis scenario indicated that Terramar had 
an acceptable risk profile related to process, support and people objectives.  The finance 
objective had acceptable mean score and P50 score, but the standard deviation (which 
represented uncertainty) was high.  The interface objective had both poor score for P50 
and a high standard deviation.  The correlation table indicated that there was significant 
correlation between the result for the finance and the interface objectives.  Based on this, 
the conclusion of the risk evaluation process was that actions to improve the risk profile 
related to the interface objective should be prioritised. 
 
The second scenario introduced the unforeseeable risk that the competitive advantage in 
project governance and management was lost.  The risk analysis of this scenario indicated 
that this unforeseeable risk would result in a significant deterioration of the overall risk 
profile.  Based on this, the conclusion of the risk evaluation process was that uncertainties 
or factors affecting the competitive advantage should be continuously monitored, but that 
no risk treatment action was necessary at this stage due to the fact that the scenario was 
considered as very unlikely in the short term.  
 
The third scenario introduced a situation where the unforeseeable risk that Terramar’s 
framework agreement with Telenor was lost.  The risk analysis of this scenario indicated 
that the framework agreement was essential for the achievement of the finance and 
interface objectives at the time the simulations were conducted.  Based on this and that 
the scenario was found to be reasonably realistic, the conclusion of the risk evaluation 
process was that actions to reduce the dependency of the Telenor framework agreement 
should be prioritised. 
 
The fourth scenario represented the case where Terramar was much more successful in 
creating projects and thereby improved the bid success.  The risk analysis of this scenario 
indicated that at the time the simulations were conducted, Terramar’s risk profile would 
be significantly improved if Terramar became better position to create projects at Telenor.  
Based on this and that this scenario was found to be reasonably realistic, the conclusion of 
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the risk evaluation process was that actions to become a business partner of Telenor, and 
thereby come in a position where Terramar could create projects to improve the 
percentage of bid success, should be prioritised. 
9.3.4 Conclusion 
This section has demonstrated how a semi-quantitative representation of Terramar’s risk 
profile was established.  The semi-quantitative risk profile included both risks and their 
interdependencies.  By the use of different scenarios it was also looked at how 
unforeseeable risks affected the achievement of objectives and thereby how unforeseeable 
risks were important elements in the risk profile.  The risk profile established was referred 
to as semi-quantitative due to the fact that the methods used combined quantitative and 
qualitative information. 
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9.4 Results for the third objective of the second research cycle 
9.4.1 Introduction 
The third objective of this case study was: 
 
• To use the semi-quantitative integrated causal risk management model to predict 
the likely effect of proposed actions on the risk profile. 
 
To achieve the third research objective various actions proposed by the 
telecommunication BAM were simulated in the semi-quantitative ICRMM.  To improve 
the telecommunication risk profile the BAM suggested the following actions: 
 
• Reduce consultancy price for ‘Telenor core’ business services 
• Create policies for knowledge transfer between employees 
• Have cooperation agreements (or access to) the right pool of external human 
resources 
• Keep telecom people at office to be used on strategic assignments…sell consultants 
when possible 
• Arrange internal content (IT and telecom) training  
• Arrange seminar which is developed and directed towards Telenor 
• Employ star telecommunication consultants 
• Terramar prioritise to serve project owners ... prioritise to serve project suppliers 
• Spend more time on networking 
• Choose and focus on fewer business units as potential customers 
• Arrange internal telecom related business training 
 
The risk evaluation suggested that the risk profile related to the interface objective needed 
to be prioritised.  The simulations in this section examine three of the proposed actions 
that could improve the risk profile for the interface objective. 
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9.4.2 Simulation of proposed action: reduce consultancy price for ‘Telenor core’ 
business services 
To improve the risk profile for the interface objective, the BAM considered reducing the 
consultancy price for Telenor core assignments.  The simulation elaborated below used a 
reduction of the hourly rate by NOK 200,-.  
 
To include this action in the ICRMM the following change was made: 
 
Input node Original representation Scenario representation 
24 Reduce consultancy price for 
‘Telenor core’ business services 
0 (no discount for 
‘Telenor core’ 
assignments) 
200 (comment: NOK 
200 in discount to win 
more ‘Telenor core’ 
assignments) 
Table 9.11 Risk treatment – reduce consultancy price for Telenor ‘core’ assignments 
 
The simulation results are presented in Figure 9.6 and Table 9.12.  
 
The S-curves suggest that the risk profile for the interface objective has improved 
compared with the normal scenario, but a more worrying point is that the risk profile for 
the finance objective has significantly deteriorated.  The risk profile for the rest of the 
objectives are unaffected by the action. 
 
Due to the reduction in the consultancy price for the key customer (‘Telenor core’ 
services), the correlation between the finance and the interface objective has decreased 
compared to the scenario where no action was taken.  However, the correlation between 
these two objectives is still considerable. 
 
The simulation results indicate that this risk treatment action should not be conducted 
under normal circumstances due to the major negative impact on the financial risk profile. 
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Figure 9.6 Risk treatment - S-curve for reducing consultancy price 
 
 
Table 9.12 Risk treatment – correlation table for reducing consultancy price 
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9.4.3 Simulation of proposed action: do not sell the telecom consultants to customers 
of low strategic value 
To improve the risk profile for the interface objective, the BAM considered proposing 
that consultants with telecommunication competence should be used more strategically 
than what was currently the case.  This could be conducted by keeping the 
telecommunication consultants at the office until telecommunication assignments were 
available.  The simulation presented in this section was a balanced scenario, where it was 
sought to find the correct balance between short-term financial result and strategic use of 
the telecommunication consultants. 
 
To include this action in the ICRMM the following change was made: 
 
Input node Original representation Scenario representation 
53 keep telecom people at 
office to be used on 
strategic assignments ... sell 
consultants when possible 
1 (comment: prioritise the short 
term financial result and thereby 
do not keep consultants at office 
to improve the likelihood of 
winning ‘Telenor core’ 
assignments) 
0.5 (comment: seek a 
balance between the 
strategic use of the 
telecommunication 
consultants and financial 
result in the short term) 
Table 9.13 Risk treatment – prioritise the use of telecommunication resources to ‘Telenor core’ 
assignments 
 
The simulation results are presented in Figure 9.7 and Table 9.14.  
 
The S-curves suggest that the risk profile for the interface objective has improved 
compared to the normal scenario, but also that the risk profile for the finance objective 
has become dreadful due to the action.  The risk profiles for the rest of the objectives are 
unaffected by the action. 
 
The correlation table suggests that the correlation between the finance and interface 
objectives has been reduced due to the action.  However, also in this simulation the 
correlation is considerable.  
 
The simulation results indicate that this risk treatment action should not be conducted 
under normal circumstances due to the major negative impact on the financial risk profile. 
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Figure 9.7 Risk treatment – S-curve of prioritising the use of telecommunication resources to 
‘Telenor core’ assignments 
 
 
Table 9.14 Risk treatment – correlation table of prioritizing the use of telecommunication resources 
to ‘Telenor core’ assignments 
  
 - 171 - 
9.4.4 Simulation of proposed action: employ a star telecommunication consultant to 
create assignments in Telenor 
To improve the risk profile for the interface objective, the BAM considered proposing to 
employ a star telecommunication consultant.  The idea behind this action was that the star 
telecommunication consultant would not only get consultant work for herself/himself, but 
also create further assignments for other Terramar consultants.  
 
To include this action in the ICRMM the following change was made: 
 
Input node Original representation Scenario representation 
77 employ “star” 
telecom consultants 
0 (do not employ star 
telecommunication 
consultants) 
1 (employ one star telecommunication 
consultant with the objective of 
creating assignments in Telenor) 
Table 9.15 Risk treatment – employ a star telecommunication consultant with the objective of 
creating assignments in Telenor core 
 
The simulation results are presented in Figure 9.8, Figure 9.9 and Table 9.16.  
 
The S-curves for this simulation suggest that both the risk profiles for the finance and 
interface objectives have significantly improved compared to the normal scenario.  The 
risk profiles for the process and people objectives have also slightly improved, while the 
risk profile for the support objective is unaffected.  
 
The simulation results clearly suggest that employing a star telecommunication consultant 
would improve the telecommunication risk profile.  However, the simulation results also 
suggest that there is a potential downside in this scenario as well.  The downside for this 
action that can be seen from the simulation results is that the employment of a star 
telecommunication consultant might lead to wage drift and thereby increased operational 
running cost for Terramar.  This is presented in Figure 9.9.  The reason for the potential 
wage drift is that at the time the simulations were conducted, the BAM considered that a 
star telecommunication consultant would usually have a much higher remuneration than 
what was custom for the consultants in Terramar. 
 
The simulation results suggest that the employment of a star consultant would improve 
the overall telecommunication risk profile, but also that there is a risk that the action 
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could result in wage drift and increased operational running cost (P50 equals a wage drift 
of approximately NOK 350,000,- in total for all the consultants).  The increased 
operational running cost could again negatively affect the financial risk profiles for the 
other marketing segments in addition to the telecommunication segment. 
 
 
Figure 9.8 Risk treatment – S-curve for employing a star telecommunication consultant 
 
 
Table 9.16 Risk treatment – correlation table for employing a star telecommunication consultant 
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Figure 9.9 Risk treatment - potential wage drift due to employment of a star telecommunication 
consultant 
9.4.5 Conclusion 
This chapter has demonstrated how the semi-quantitative ICRMM can be used to predict 
the likely effect of proposed actions on the risk profile.  
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9.5 Reflection on the general findings of the second research cycle 
The research question of this research cycle was: 
 
• If the candidate designs a semi-quantitative integrated causal risk management 
model, to what extent can the Terramar telecommunication branch area manager 
use this model to predict the likely effect of proposed actions on the risk profile? 
 
Regarding the case study, the risk profile of the telecommunication market segment of 
Terramar was mostly developed from oral information from the telecommunication 
BAM.  The reality of the ICRMM should therefore not be considered as an objective 
truth, but rather to how the former BAM made sense of the different issues affecting the 
telecommunication risk profile of Terramar at the time the research was conducted.  The 
candidate believes that the reality of the ICRMM was good based on two arguments.  
First, the BAM expressed that the ICRMM gave results according to his expectations and 
also that the ICRMM made it possible for him to predict the likely effect of his proposed 
actions on the risk profile.  Second, the BAM proposed the same actions as recommended 
by the model in the management group to improve the telecommunication risk profile. 
 
It should be added that this first version of a semi-quantitative ICRMM is far from exact 
when it comes to input and output values.  This semi-quantitative ICRMM was designed 
and implemented to give indications of the likely effect of proposed actions on the risk 
profile and not to be a precise quantitative decision support model.  However, it was 
intended to improve the precision of the ICRMM in an iterative manner by learning 
through experience.  For example, experience could indicate that concepts should be 
added or removed, links between concepts should be changed, and that figures, formulas 
or distributions used for representation of concepts and links should be changed.  
 
Unfortunately for this research programme, the telecommunication BAM at Terramar left 
the company shortly after the research on the ICRMM was finalised.  Also, since the new 
BAM was neither involved in the working process of designing the ICRMM nor in 
collecting and analysing data, the candidate felt it would be wrong to advise her to use the 
ICRMM in its current version.  The reason for this was that the reality of the current 
ICRMM was related to the previous BAM and not to an objective truth.  
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The candidate was very disappointed at this stage of the research programme.  In both 
research cycles the ICRMM seemed to work as intended, but in neither of the research 
cycles the ICRMM were integrated with the client system infrastructure and used in a real 
environment.  In the beginning, the candidate blamed it all on bad luck, but as time went 
by the candidate started wondering if something could have been conducted differently.  
In October 2009, the candidate became certain that elements of the research should have 
been conducted very differently. 
 
The insight that struck the candidate was that his hopes and ambitions for the research 
were to change the sample organisation’s risk management framework in a manner that 
made the system better in predicting the likely effect of proposed actions on the risk 
profile.  This of course would necessarily be a major change for the organisations 
participating in the research programme.  However, during the research the candidate had 
neither considered who was responsible for managing this change nor how this change 
was managed in practice.  What suddenly struck the candidate was that in neither the first 
nor the second research cycle anyone had really thought of the ICRMM as a project that 
had to be managed.  This made the candidate realise that he had been too focused on his 
own research objectives and not focused enough on helping the sample organisations in 
managing the change of their risk management framework. 
 
The candidate expected that his research was finished at this stage, and he had even 
started to write up the thesis.  However, a meeting between the managing director of 
Terramar and the candidate resulted in a new short research cycle, where the candidate 
could use his new insight.  
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Chapter 10 - Research methodology for the third research cycle 
10.1 Introduction 
The aim of this chapter is to describe the approach to data collection and processing used 
in the generation of the research data and results for the third research cycle.  
 
The candidate did not want to repeat the mistakes from the two previous research cycles, 
where he had lost focus on what the participating organisations could gain from the 
research.  This time the candidate wanted the research objectives to be clearly aligned 
with the needs and wants of the participating organisation.  The candidate therefore 
concluded that the focus in this research cycle had to be on how Terramar managed the 
design and implementation of the ICRMM. 
 
The research question for the third research cycle was: 
 
• How will Terramar forming an integrated risk management framework project 
affect the design and implementation of the integrated causal risk management 
model? 
10.2 Research design 
To answer the research question, the candidate used a case study research design inspired 
by Yin (2003) as for the two previous research cycles.  The first component is the 
research question, which in this research cycle was: 
 
• How will Terramar forming an integrated risk management framework project 
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The study proportions of this research cycle were stated as the following research 
objectives: 
 
• To describe how the project sponsor affected the design and implementation of the 
integrated causal risk management model 
• To describe how the senior user affected the design and implementation of the 
integrated causal risk management model 
• To describe how the risk management experts at Terramar affected the design and 
implementation of the integrated causal risk management model 
 
An observant reader might here miss a research objective related to the project manager.  
However, since the candidate was the project manager of the project, it was chosen to 
look at this as part of a reflection section, which follows after the description of the 
results of the research objectives.  
 
The third component, the unit of analysis, was the ICRMM in the context of the research 
objectives.  The unit of analysis is thereby the same as for the previous two research 
cycles, but the context has been changed.  
 
The candidate decided not to use Yin’s fourth and fifth research design components.  This 
definitely could have been done, but the candidate wanted instead to try to make sense to 
the data found as part of this research cycle, and then describes the findings in an 
exploratory manner.  
10.3 Sources of data 
The sample organisation Terramar has previously been described in Section “8.3 Sources 
of data” as part of the description of the research methodology for the second research 
cycle.  In this third research cycle there were in particular three key people that were used 
as data sources.  The candidate would like to add that he considers these three people 
highly competent, and below is a short description of who these three people are. 
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Managing director Pierre Henrik Bastviken 
Mr. Bastviken graduated from the Norwegian Naval Academy in 1980 and holds a Master 
of Science degree having studied in the Faculty of Science, Technology and Management 
at Cranfield Institute of Technology in 1989.  
 
He has broad management experience from various positions in civilian industry and the 
military, in both national and international organisations.  He has operational experience 
as Senior Staff Officer in a NATO Operational Headquarter, as Commanding Officer of 
Navy ships, as the Market manager for a Norwegian based multinational company.  
 
Mr. Bastviken has project management experience having been responsible for more than 
100 different projects.  He has international project management experience, among other 
from the $5 billion co-operative NATO Alliance Ground Surveillance acquisition 
program; developing the program, deriving requirements, developing concept of 
operation and cost sharing models.  
 
He has held the position advising the Chief of the Navy on the future structure of the 
RNoN CCIS environment. 
 
Chief of staff May Kristin Lysvik 
Ms. Lysvik is a business and leadership graduate from BI in Norway. 
 
Ms. Lysvik has been the chief of staff in Terramar since 16.10.1989.  Her areas of 
responsibility in Terramar includes all internal support processes such as processes 
related to accounting, financial forecasts, HR and IT.  
 




 - 179 - 
Head of the analysis division Jan Rune Baugstø 
Mr. Baugstø holds a Master of Science degree in Civil Engineering from the Norwegian 
Institute of Technology in Trondheim and a Masters Degree in Finance from the 
Norwegian School of Management in Oslo.  He has additionally studied Economic 
History at the University of Oslo. 
 
Mr. Baugstø has work experience from large programs in the Norwegian offshore sector, 
both technical disciplines and within the project management area, including 5 years from 
the Troll A project, the world’s largest oil platform.  He has also worked with product 
development and analysis in the insurance sector.  
 
Mr. Baugstø is an expert in decision support and risk analysis for large, complex 
investment programs.  Through the last 10 years he has supported numerous of programs 
in public and private sector for national and international enterprises.  He has supported in 
all phases of a program; early phase investigations and alternative concept evaluations, 
development of Business Plans, project risk and profitability analyses, portfolio analyses, 
real option analyses and market forecasting models.  
 
In Terramar Mr. Baugstø is head of the analysis division and responsible for the overall 
quality of all Terramar analysis deliveries.  Mr. Baugstø is hands on – and has 
participated in most of Terramars Quality Assurances of Major Investment Projects for 
the Royal Norwegian Ministry of Finance.  
 
Mr. Baugstø frequently speaks in conferences and publishes articles and papers within his 
area of expertise. 
10.4 Data collecting and processing 
The data collecting and processing phase lasted from the beginning of December 2009 to 
the end of March 2010.  This period includes the earliest phases of the integrated risk 
management project of Terramar.  
 
The candidate has, in this period, reflected on how the key stakeholders in the project 
have affected the design and implementation of the ICRMM.  The working process was 
that the candidate reflected on project documents that have been written, project meetings 
and informal conversations with the key stakeholders as the project progressed.  The 
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material in this section was thereby written in an iterative manner as the project 
materialised. 
 
In the period end of March to the beginning of April the candidate arranged three separate 
meetings with the key stakeholders to present his writings to them.  These meetings were 
held to increase the reliability and validity of the study.  
 
In the first meeting, the candidate presented his writing on the first research objective to 
the managing director.  This meeting was held 26.3.2010.  The managing director had 
only minor comments to the candidate’s writing, and the material on the first objective of 
the third research cycle was updated during the meeting. 
 
In the second meeting, the candidate presented his writing on the third research objective 
to the head of analysis division.  This meeting was held 26.3.2010.  The head of analysis 
had only minor comments, and the material on the third objective of the third research 
cycle was updated during the meeting.  
 
In the third meeting the candidate presented his writing on the second research objective 
to the Chief of staff.  This meeting was held 9.4.2010.  The chief of staff had only minor 
comments, and the material on the second objective of the third research cycle was 
updated during the meeting.  
 
The three meetings indicated that the three key stakeholders and the candidate had a 
common understanding on how these key stakeholders affected the design and 
implementation of the ICRMM.  These meetings have thereby increased the reliability 
and validity of the findings in this research cycle. 
10.5 Conclusion 
This chapter has presented the methodology of the third research cycle.  Next, the results 
and conclusions of this research cycle will be examined. 
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Chapter 11 - Results and reflections for the third research cycle 
11.1  Introduction 
After the second research cycle was finalised, there has been some small interesting 
changes in Terramar.  First, in June 2009 the market area telecommunication was 
changed to telecommunication and the Norwegian armed forces (focusing on the 
information and communication technology departments in the Norwegian Defence 
Logistics Organisation).  This change is expected to make the market segment more 
robust than what was considered to currently be the case.  Second, the new 
telecommunication BAM is currently (March 2010) working on assignment in Telenor.  
Third, Terramar has increased the emphasis on recruiting highly qualified consultants 
with appropriate telecommunication backgrounds, and currently (March 2010) four new 
experienced telecommunication consultants have joined the company.  
 
Interestingly, the changes in the company are aligned with the results from the previous 
research cycle.  The candidate firmly believes that the alignment of the results of the 
second research cycle and the changes in the company is one of the key reasons for why 
Terramar decided to authorise an integrated risk management project with the candidate 
as the project manager.  The earliest phases of the integrated risk management project 
were the centre of attention for the third research cycle. 
 
The research question for the third research cycle was: 
 
• How will Terramar forming an integrated risk management framework project 
affect the design and implementation of the integrated causal risk management 
model? 
 
To answer this research question, the candidate defined the following research objectives: 
  
• To describe how the project sponsor affected the design and implementation of the 
integrated causal risk management model 
• To describe how the senior user affected the design and implementation of the 
integrated causal risk management model 
• To describe how the risk management experts at Terramar affected the design and 
implementation of the integrated causal risk management model 
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This chapter summarises the findings and results of the second Terramar case study.  
When reading the results and conclusions of this research cycle, the reader must be aware 
that the research results must be understood as indicative rather than definitive.  The 
implications of the choice of research paradigm and research methodology are further 
discussed in “Chapter 12 - Reliability, validity and generalisability”. 
11.2 Results for the first objective of the third research cycle 
The first objective of the third research cycle was: 
 
• To describe how the project sponsor affected the design and implementation of the 
integrated causal risk management model. 
 
Terramar’s project management methodology is based on Project Management Institute’s 
Project management body of knowledge, fourth edition (PMI, 2008).  In Terramar’s 
methodology, a project is authorised by the use of a project charter:  
 
“The project charter documents the business needs, current understanding of the 
customer’s needs, and the new product, service, or result that it is intended to 
satisfy, such as: 
 
• Project purpose or justification, 
• Measurable project objectives and related success criteria, 
• High-level requirements, 
• High-level project description, 
• High-level risks, 
• Summary milestone schedule, 
• Summary budget 
• Project approval requirements (what constitutes project success, who 
decides the project is successful, and who signs off on the project), 
• Assigned project manager, responsibility, and authority level, and 
• Name and authority of the sponsor or other person(s) authorizing the 
project charter.” (PMI, 2008: 77-78) 
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The authorising process of the integrated risk management project started with a meeting 
held on 27.11.2009 between the managing director of Terramar and the candidate.  In this 
meeting it was discussed how Terramar could design and implement an integrated risk 
management framework.  The result of this meeting was a decision to organise a task 
force to look further at what was needed to succeed with this initiative.  This meeting can 
be considered as the first step of authorising the integrated risk management project at 
Terramar.  
 
In the period from 27.11.2009 to 5.3.2010 the candidate arranged meetings with a 
selected group of risk management specialists in Terramar, the chief of staff and the 
managing director to discuss details of how to approach an internal integrated risk 
management project.  This period lasted longer than what was expected mainly due to 
that the risk management specialists and the candidate being fully occupied on 
assignments for external clients.  Another element that delayed the authorising of the 
project was that no one was formally assigned as project manager until the middle of 
February, when the candidate formally accepted and took on the role.  
 
In the meetings with the managing director, chief of staff and risk management specialists 
it became evident that each of the stakeholders (the meeting participants) had different 
expectations to the effects, objectives and deliveries from the project.  To get common 
expectations for the project, the candidate prepared a draft project charter based on the 
information gathered from the stakeholders in the previous meetings and conversations.  
The draft project charter was then presented to and discussed with all the key stakeholders 
in working meetings, and in these meetings the draft project charter was refined.  In this 
manner the project charter was refined in an iterative process until it became a formal 
document 8.3.2010, when the managing director formally authorised the project by 
signing the project charter.  
 
The project charter defined the managing director as the project sponsor of the integrated 
risk management project.  
 
“A sponsor is the person or group that provides the financial resources, in cash or 
in kind, for the project.  When a project is first conceived, the sponsor champions 
the project.  This includes serving as spokesperson to higher levels of management 
to gather support throughout the organization and promote the benefits that the 
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project will bring.  The sponsor leads the project through the engagement or 
selection process until formally authorized, and plays a significant role in the 
development of the initial scope and charter. 
 
For issues that are beyond the control of the project manager, the sponsor serves 
as an escalation path.  The sponsor may also be involved in other important issues 
such as authorizing changes in scope, phase-end reviews, and go/no-go decisions 
when risks are particularly high.” (PMI, 2008: 25) 
 
In the authorisation process of the project, the managing director particularly focused on 
the effects of the project.  The listed effects in the project charter were: 
 
• “Terramar uses integrated risk management as part of our total management 
framework 
• The integrated risk management framework should improve management 
oversight and decision making related to uncertainty without increasing the 
amount of administration work for the administration 
• Terramar obtains practical management experience for integrated risk 
management projects 
• Terramar is emerging as a more attractive supplier of integrated risk management 
services in that we “take our own medicine” 
• The project will contribute to that Terramar is emerging as a leading provider of 
risk management and uncertainty management” (Terramar, 2010a: 4) 
 
To achieve these effects, the following project objectives were agreed in the project 
charter: 
 
• “To design and implement an integrated risk management  framework in Terramar 
that is aligned with ISO 31000 Risk management – Principles and guidelines 
• To develop integrated risk management tools and techniques that also can be used 
by Terramar’s customers” (Terramar, 2010a: 4) 
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The managing director played an important role in scoping the project.  The scoping 
process started with defining requirements for the integrated risk management 
framework.  In this process, it soon became apparent that a prioritisation of the various 
requirements was needed.  The managing director decided that he wanted a first version 
of the risk management framework operational by the first of October.  The first version 
of the integrated risk management framework was required to be highly integrated with 
Terramar’s strategic plan.  In particular, the managing director wanted the integrated risk 
management framework to provide information about whether or not Terramar 
experiences strategic drift compared with the existing strategic plan.  
 
The managing director was also focused on how much human resources the project 
needed to deliver a first version of the integrated risk management framework.  The 
candidate, in the role as project manager, estimated approximately 350 internal Terramar 
supplier hours in the period from middle of February to the first of October to get a first 
basic version of the integrated risk management framework up and running.  The 
managing director found this estimate acceptable, and it was also stated in the project 
charter that an expansion of the project will be discussed after the milestone “a first 
version up and running” had been achieved.  
 
The integrated causal risk management model will be a part of Terramar’s integrated risk 
management framework.  The managing director, in the role as the project sponsor, has 
affected the design of the model by his emphasis on the requirement that the risk 
management framework must be aligned with the strategic plan.  The managing director 
expects the project to present the chosen design, and his level of satisfaction by these 
presentations will decide in what degree he will involve himself in design choices taken 
by the project. 
 
The managing director has affected the implementation of the integrated causal risk 
management model through the use of the project charter and project management plan.  
These two documents can be understood as a contract between the project sponsor (the 
managing director) and the project manager (the candidate) describing how the managing 
director wants the project implemented.  The project has chosen a non formalistic 
approach for handling changes, but major changes will lead to that the project charter 
or/and the project management plan must be updated.   
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11.3 Results for the second objective of the third research cycle 
The second objective of the third research cycle was: 
 
• To describe how the senior user affected the design and implementation of the 
integrated causal risk management model. 
 
The project will deliver the end product of the project to the chief of staff, and she will be 
the main user of the integrated risk management framework.  The role senior user is not 
defined in Terramar’s project management methodology.  However, the candidate is 
positive towards using the role senior user in the project management board, and in the 
first draft to the project charter the candidate proposed the chief of staff in this role.  All 
the stakeholders supported this proposal, and the chief of staff happily accepted the role.  
In the project management methodology PRINCE2, the senior user is always part of the 
project management board with the following responsibility: 
 
“The Senior Users(s) is responsible for specifying the needs of those who will use 
the project’s products, for user liaison with the project management team, and for 
monitoring that the solution will meet those needs within the constraints of the 
Business Case in terms of quality, functionality and ease of use. 
 
The role represents the interests of all those who will use the project’s products 
(including operations and maintenance), those for whom the products will achieve 
an objective or those who will use the products to deliver benefits.  The Senior 
User commits user resources and monitors products against requirements.  This 
role may require more than one person to cover all user interests.  For the sake of 
effectiveness the role should not be split between too many people...”  
(Office of Government Commerce, 2009: 270) 
 
In the early design stages of the project, the project examined the working processes, 
methods, tools and techniques the chief of staff currently uses in her work for developing 
budgets, staffing plans, financial forecasts, etc.  The chief of staff, on the other hand, 
wanted the project to integrate risk management into her current working processes, so 
she was positive towards supporting the project.  
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In the candidate’s opinion, the chief of staff was the most important stakeholder in the 
process of defining and prioritising requirements.  The reason for this was that she had the 
overview of the current internal working processes and also on which working processes 
that could be improved by integrating risk management in the processes.  Related to the 
design of the integrated causal risk management model, the chief of staff focus on the 
following particularly affected the design: 
 
• Short term forecasts for assignments for each consultant (typically four to six 
months ahead).  The chief of staff wanted to use these forecasts to develop the 
best possible financial forecasts for the organisation.  
• Short term financial forecasts (typically four to six months ahead).  The financial 
forecasts are currently deterministic, but the chief of staff wanted to have the 
option to present the forecast in a similar manner as the S-curve used for projects.  
The chief of staff also required that the first version of the integrated risk 
management framework replaces her current “Excel sheets” used for short term 
financial forecasts.  
• The integrated risk management framework must be non-bureaucratic and easy to 
use.  
• The integrated risk management must be usable as a basis for decision making in 
managing the long term risk profile of Terramar.  Particularly important is it that 
the framework is usable for assessing trade-off decisions, such as considering low 
paid but high strategic value assignments (achieve legitimacy, high visibility or 
high learning potential) towards highly paid assignments without any additional 
value excluding the short term profit. 
• The integrated risk management framework must be usable for developing and 
analysing scenarios.  For example, a scenario can be based on possible bad 
publicity for a high profiled project for an important customer, various risk 
treatment actions for modifying this risk, and finally an assessment on the impact 
of Terramar’s risk profile. 
• The integrated risk management framework must include and assess existing 
organisational processes that are already in use in Terramar, such as the existing 
control process illustrated in Figure 11.1.  
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Figure 11.1 Terramar BAM process 
 
The integrated risk management framework project is currently (March 2010) in its early 
phases, but the candidate expects the chief of staff to have a major affect on both design 
and implementation of the integrated causal risk management model due to the planned 
project approach.  The chief of staff and the project has agreed a working method with a 
lot of short design meetings, where the project presents the latest version of the tools and 
models to be used in the framework.  The chief of staff will in these meetings give direct 
feedback on the current and planned design, and this will lead to the design of the 
integrated risk management framework being developed in an iterative manner. 
 
The chief of staff has already in the early stages of the project (end of March 2010) 
affected the design of the integrated causal risk management model.  Her requirement for 
short term financial forecast combined with her and the managing director’s need for 
tools to manage the long term risk profile has resulted in that the project had to change 
the design of the integrated causal risk management model.  The project had in the 
earliest phases started designing a model having a fifteen months horizon, and it was not 
expected that the model (or the framework) had to replace current tools for short term 
financial forecasts.  
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11.4 Results for the third objective of the third research cycle 
The third objective of the third research cycle was: 
 
• To describe how the risk management experts at Terramar affected the design and 
implementation of the integrated causal risk management model. 
 
The role senior supplier is not defined in Terramar’s project management methodology.  
However, the candidate advocated for establishing the project board with a senior 
supplier together with the project sponsor and senior user, which was supported by the 
rest of the main stakeholders of the project.  In the project management methodology 
PRINCE2 the senior supplier is always part of the project management board with the 
following responsibility: 
 
“The Senior Supplier represents the interests of those designing, developing, 
facilitating, procuring and implementing the project’s products.  This role is 
accountable for the quality of products delivered by the supplier(s) and is 
responsible for the technical integrity of the project...”  
(Office of Government Commerce, 2009: 271) 
 
The senior supplier role was given to and accepted by the head of the analysis division in 
Terramar.  The head of analysis was in the early design phase of the project particularly 
focused on that the design of the framework must be aligned with the needs and wants of 
the managing director and the chief of staff.  He also focused on that the integrated risk 
management framework had to be integrated with Terramar’s existing governance 
framework to be successful.  
 
The head of analysis and the candidate shared the view that causality has an important 
place in risk management.  The risk concept mapping technique presented in Bartlett 
(2002), where qualitative cause - effect relations between risk drivers, risks, assumptions, 
risk situations and impacts are drawn in causal maps, is one of the sources that have 
inspired the head of analysis to focus on qualitative risk mapping.  In addition to describe 
a variant of qualitative risk mapping, Bartlett (2002) describes how qualitative risk 
mapping and risk registers can be used together: 
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“...individual risks may be added to the map and attached to the risk situations and 
impacts.  This is usually more conveniently done after an initial working session, 
once risks have been fully articulated and added to a risk register.”  




Figure 11.2 Example of concept risk map (Bartlett, 2002) 
 
The head of analysis was enthusiastic about the idea of developing a tool/software to 
make the process of moving from causal risk maps to quantitative representations of the 
maps smoothest possible.  The head of analysis considered this kind of tool/software to be 
just as useful for conducting risk assessments of major projects as for the integrated risk 
management framework.  However, the head of analysis considered the development of 
this tool/software as a major task, which was clearly outside the scope for the first version 
of Terramar’s integrated risk management framework.  The head of analysis aimed at 
having a pilot model/tool ready at the end of 2010. 
 
For the first version of the integrated risk management framework, the head of analysis 
and the two other risk management specialists supported the candidate’s view that the 
first version of Terramar’s integrated risk management framework should be based on 
three tools that must be used together.  The first tool was Decision Explorer, which 
should be used to establish qualitative integrated causal risk maps.  The second tool was 
Terramar’s risk registers.  Compared with how the risk register is mostly used in projects, 
the risk register should have less emphasis on describing risks and increased emphasis on 
describing risk treatment actions and what conditions that trigger the various risk 
treatment actions.   
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According to the current design (March 2010), the risk treatment actions in the risk 
register will be included in the causal risk map.  The causal risk maps together with the 
information in the risk registers will form the ICRMM.  In the first version of the 
framework, the ICRMM will thereby be a qualitative model.  However, the head of 
analysis, the risk management specialists and the candidate want to develop the model to 
a semi-quantitative or possibly a quantitative model in later versions of the integrated risk 
management framework. 
 
The third tool of the framework was the short term financial forecast tool wanted by the 
chief of staff.  For the first version of the integrated risk management framework, the 
forecast tool should be a standalone tool with manual subjective inputs from the user.  
The head of analysis and the two other risk management experts were all clear on that 
they would have preferred the three components to be better integrated.  However, they 
also supported the candidate’s view that with the time and resource constraint put on the 
project for the first version of the framework, it was the right decision to down prioritise 
the integration and rather focus on establishing the three tools. 
 
The responsibility for the development of the three tools in Terramar’s integrated risk 
management framework has been divided.  At the time of writing (March 2010), the 
candidate is responsible for the design and first drafts of the causal risk maps, the 
responsibility for further development of the risk register is handed to the risk 
management specialist, which previously has been responsible for developing the project 
risk register, and, finally, the responsibility for the design and development of the short 
term financial forecast tool is handed to the second risk management specialist.  As 
previously stated, the head of analysis has the role as the senior supplier in the project 
management board.  
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11.5 Reflection on the general findings of the third research cycle 
The research question for the third research cycle was: 
 
• How will Terramar forming an integrated risk management framework project 
affect the design and implementation of the integrated causal risk management 
model? 
 
The results of the first research cycle indicated that a qualitative ICRMM can be used to 
improve organisational risk management decision making by predicting the likely effect 
of proposed actions on the risk profile.  However, the candidate does not believe that the 
university will use the model in the future since there is currently no one at the university 
that feels any ownership of the ICRMM.  As part of the reflections of the research cycle, 
the candidate writes that he believes the ICRMM at UMB would have been more 
successful if UMB’s integrated risk management initiative had been authorised and 
managed as a project.  
 
The results of the second research cycle indicated that a semi-quantitative ICRMM can be 
used to improve organisational risk management decision making by predicting the likely 
effect of proposed actions on the risk profile.  In the second research cycle, the candidate 
worked closely with Terramar’s telecommunication BAM in the design and 
implementation of the ICRMM.  A major difference from the first research cycle was that 
in this research cycle there was a stakeholder with ownership of the ICRMM.  However, 
when the telecommunication BAM left the organisation, it also became evident that the 
ICRMM was not an element of Terramar’s governance framework, and once again the 
candidate experienced that it became unlikely that the ICRMM would be used in the 
future.   
 
The third research cycle is different from the previous two.  In this research cycle, the 
candidate started the research by looking at the needs and wants of the most important 
stakeholders in Terramar related to the managing director’s integrated risk management 
initiative.  Based on these findings, the candidate aided the managing director in 
organising and authorising an integrated risk management project.  The design of the 
ICRMM, which will be an important component of Terramar’s integrated risk 
management framework, was based on the needs and wants of the key stakeholders, 
which again is expected to increase ownership of the ICRMM in the organisation.  
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Finally, the increased ownership is expected to increase the likelihood for the ICRMM 
becoming an integrated component in Terramar’s governance framework. 
 
As part of the candidate’s reflections, the candidate has realised that the first and the third 
research cycle had a very similar starting point.  In both cases, the managing director of 
the organisation wanted to organise an integrated risk management initiative for their 
organisation.  The candidate must reluctantly admit that in the first case he could have 
done a much better job in aiding the managing director, if the candidate had been more 
focused on the needs and wants of the organisation and less focused on his own research.  
In retrospect, the candidate also believes that both UMB and the candidate would have 
received more value out of the research programme, if the candidate had chosen an 
approach more similar to the approach used for the third research cycle.   
 
The third research cycle showed that the managing director, the chief of staff and the risk 
management specialists in Terramar all consider the ICRMM to be an important 
component of the integrated risk management framework.  The findings in this research 
cycle indicated that using a project management methodology is effective in organising, 
authorising and managing an integrated risk management initiative in an organisation.  By 
using project management methodologies, it is ensured that the various stakeholders 
together can cooperate on the design and implementation of the integrated risk 
management framework, including the ICRMM.  
 
On a personal note, the candidate believes that he has improved as an “action researcher” 
during the research programme.  Particularly, in the first research cycle the candidate 
believes he was too detached from the actual problem experienced by the organisation 
than what is considered optimal in action research.  In the second and particularly in the 
third research cycle, the candidate believes the research became better aligned with the 
aim for action research than for the first research cycle: 
 
“Action research aims to contribute both to the practical concerns of people in an 
immediate problematic situation and to the goals of social science by joint 
collaboration within a mutually acceptable ethical framework.”  
(Rapoport, 1970: 499) 
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Chapter 12 - Reliability, validity and generalisability  
12.1 Introduction 
Though issues related to reliability, validity and generalisability have been discussed as 
part of the reflections of each research cycle, the candidate finds it useful to summarise 
some of the main issues in a common chapter.  In this chapter the focus is on how the 
choice of adopting the phenomenological paradigm and an action research methodology 
influence on how the research results should be interpreted.  This will now be looked at in 
terms of reliability, validity and generalisability.  
12.2 Reliability 
“Reliability is a measure of the extent to which a set of results can be regarded as 
being dependable.  In the context of research, reliability is usually measured in 
terms of the extent to which the same results will be generated on successive 
occasions using the same methodology.” (Roberts et al., 2003a: 5/33) 
 
The results of this research programme must be considered as indicative and not 
definitive.  This research programme is impossible to replicate in the sense that exactly 
the same conditions at either UMB or Terramar would never occur again.  Regarding 
reliability another worrying point is that even if the candidate could travel back in time 
and conduct the research once more under exactly the same conditions the results would 
be different than for the existing research.  The difference in the research results would be 
due to the fact that the candidate’s subjective interpretation of the information gathered 
would not be identical in both cases, and in addition that cognitive maps are never totally 
accurate:  
 
“A cognitive map will never be totally accurate – a person’s thinking is 
continually changing (in part because of the interview and mapping process), and 
people are never completely open to an interviewer.  Nevertheless, mapping 
usually manages to capture significant aspects of the way a person thinks.” 
(Ackermann et al., 2004: 29-30) 
 
The candidate is not the only doctoral student who has struggled with the issue of 
reliability.  Vaagaasar (2006), who conducted a longitudinal study inspired by 
ethnography in her PhD, writes the following about reliability in her thesis: 
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“In the kind of research I conducted, reliability might have more to do with 
credibility than with repetition of research (Guba and Lincoln, 1985).” 
(Vaagaasar, 2006: 69) 
 
A list of typical issues that may result in unreliable data is presented in Roberts et al. 
(2003a).  This list can be used to look at how the candidate has coped with the most 
typical issues to increase the credibility of the research. 
 
Methodological error:  
The research methods used in this research programme are well known in the research 
environment.  The candidate has also sought to describe when and how the different 
methods were used to improve the trust that reliable methods have been used.  
 
Processing/analytical error:  
The software programs that have been used are well tested in research and it is highly 
unlikely that these programs introduced any significant errors.  The manual input of data 
in the software is a much more likely cause of error due to the different models developed 
is large and complex.  However, the candidate finds it unlikely that any errors in the input 
of data into the system have affected either the research objectives or the answer to the 
research cycle questions.   
 
Errors due to subject misdirection or subject bias:  
In the case of UMB the ICRMM was based on published written information.  That parts 
of the written data have been produced with other intentions than to present an objective 
truth cannot be dismissed.  Regarding Terramar, most of the data in the ICRMM has 
come as inputs from the telecommunication BAM, and these views are definitely 
subjective and should therefore be treated as such.  However, both the ICRMM produced 
at UMB and at Terramar were supposed to represent the subjective data put into the 
model, and not an objective truth (even though the candidate hopes and believes that the 
subjective views and the objective truth are similar).  Based on this, errors due to subject 
misdirection or subject bias were not considered as a problem in this research programme.  
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Presentation error: 
Presentation error may be tested through replication by conducting new simulations of the 
models originally used.  The candidate has repeated the different quantitative simulations 
to ensure that the likelihood of presentation errors is minimal.  
 
Researcher error and researcher bias:  
By training and experience researchers will improve their skills and commit fewer 
mistakes.  This research programme is conducted as part of the candidate’s research 
education and this research programme is also the first major research programme 
conducted by the candidate.  Based on this, errors related to the capabilities of the 
candidate are very likely.  For the candidate this became very apparent when he worked 
with the ICRMMs.  In the beginning of the research programme the candidate found it 
difficult to establish the correct causal relationship between concepts/statements/nodes, 
but this became more intuitive in the later part of the research work.  Regarding possible 
research errors, the candidate believes that it is likely that there are several researcher 
errors in the ICRMMs caused by the candidate’s lack of researcher experience.  However, 
in the case of UMB it was focused on establishing the correct causal relationships of 
those concepts/statements/nodes that were directly related to the achievement of the 
research objectives.  In the case of Terramar, all the causal relationships in the ICRMM 
were assessed at least twice.  First this was conducted to establish a qualitative causal 
map as part of “establishing the context”.  Then each concept/statement/node and each 
relationship was assessed again as part of the quantifying process.  Based on this, the 
candidate believes that the research results were reliable enough to ensure that the correct 
conclusions for the research objectives were drawn.  The candidate has to the best of his 
abilities sought to document the research methodology and how the different results were 
achieved.  This should assist the reader in making up her/his mind about whether or not 
researcher errors and researcher bias have influenced on the final research results. 
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In terms of reliability it is also necessary to be aware of the criticism of phenomenology 
raised by positivist researchers:  
 
“A common criticism of phenomenology is that it is too passive and interpretative.  
Critics argue that the paradigm lacks the rigour and discipline of positivism, and it 
passively allows the researcher too much freedom of action.  Positivists find it 
unacceptable that the researcher can actually join the sample and become 
embedded within it.  They argue that there must be a degree of reactance after 
such involvement and interference on the part of the researcher.   
 
Positivists also argue that phenomenological results are open to interpretation 
because of the high levels of subjective assessment used.  The researcher 
interprets observations and results on the basis of his or her knowledge and 
experience.  In some cases these interpretations form the basis of real-time 
modifications to the design of the research so that emerging points of particular 
potential and promise can be investigated.  Positivists argue that this lack of 
structure leads to a semi-chaotic structure.” (Roberts et al., 2003a: 3/20) 
 
The candidate believes that the criticism from positivist researchers about reactance and 
subjective assessments are highly relevant, and the candidate also agrees that these two 
issues reduce the reliability of the research result.  The candidate supports the view that in 
general does the use of the positivist paradigm provide research results with better 
reliability than research based in the phenomenological paradigm.  The candidate would 
like to stress that this must not be interpreted as that the candidate supports a view that the 
positivist paradigm is a superior research paradigm to phenomenology or that the 
candidate is in any kind apologetic of using action research.  As stated in Section “5.2 
Study philosophy”, the candidate is aligned with Susman and Evered (1978: 594) in that 
the criticism from the positivist researchers must be interpreted from the fact that there 
exist contrasting conceptions of science with different foundations for the philosophical 
viewpoints between positivist science and action research.  The candidate chose to use the 
phenomenological paradigm and an action research methodology for this research 
programme, because the candidate thought the advantages of this choice outweighed the 
disadvantages compared to the alternatives.  The candidate still believes this was a correct 
assumption.   
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12.3 Validity 
“Validity is a measure of how well the results can be justified and considered to 
be a true and accurate reflection of reality...Reality could be defined in terms of a 
theory defining a state that cannot actually be verified.  This reality is real enough 
because it holds for all conditions as far as we know and it has never been 
falsified.” (Roberts et al., 2003a: 5/35) 
 
The question of reality is particular important for the first case study conducted at 
Terramar.  In this case study the main input to the ICRMM came from the 
telecommunication BAM.  One of the research methods used was cognitive mapping.  
Ackermann et al. (2004) provide some important insight on how this affects validity: 
 
“Cognitive mapping is a technique designed to capture the person’s values and 
embedded wisdom in a diagrammatic format...It seeks to map out how each 
person ‘make sense of their organizational world’.” (Ackermann et al., 2004: 28) 
 
The reality of the Terramar ICRMM is thereby not related to an objective truth, but rather 
to how the BAM made sense of his organisational world at the time the research was 
conducted.  To increase the validity of this part of the research the candidate used 
recommendations about how to apply the cognitive mapping technique provided in 
Ackermann et al. (2004: Chapter 3).  Please refer to Section “8.5 Data collection and 
processing from Terramar” for further details about this.  
 
The reality of the ICRMM that was studied at UMB is also interesting.  The ICRMM that 
was created was based on the information the candidate gathered as part of the first, 
second and third data collection and processing periods (please refer to Section “6.5 Data 
collection and processing from the University of Life Sciences”).  The information from 
each of these data sources could have been mapped in numerous individual maps, but the 
candidate decided to develop an aggregated model constructed by combining the 
information provided by the different sources.  This idea was inspired by Eden (1988): 
 
“An aggregated model constructed by combining each of the individual cognitive 
maps produces a "team map" that is no longer a representation of the 
cognition/thinking of anyone and does not belong to anyone.  The team map is a 
facilitative device where each team member will recognise concepts that belong to 
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them but will not necessarily recognise the meaning attributed to them because the 
concepts that explain and the concepts that are consequential will belong to others 
in the group as well as the individual viewing the team map.” (Eden, 1988: 7) 
 
The candidate believes that the objective truth and the information provided by the data 
sources are aligned.  However, the reader should understand that the reality of the 
ICRMM for UMB is not related to the objective truth, but rather to whether or not it gives 
a valid representation of the information provided by the data sources.  
 
The validity of the research can have been reduced due to the same type of errors as 
described in Section “12.2 Reliability”.  The reader should therefore look at how the 
candidate has sought to reduce the likelihood of these errors. 
 
Regarding the third research cycle, the candidate arranged three separate meetings with 
the key stakeholders of the ICRMM to present his writings to increase the reliability and 
validity of the research cycle.  The three meetings indicated that the three key 
stakeholders and the candidate had a common understanding on how these key 
stakeholders affected the design and implementation of the ICRMM.  These meetings 
thereby increased the reliability and validity of the findings in this research cycle. 
 
The candidate believes that both the ICRMM in research cycle one and two give valid 
representations of the information provided by the data sources.  The candidate also 
believes that the material on the third research cycle provides valid information on how 
the key stakeholders affected the design and implementation of the ICRMM.  Based on 
this, the candidate believes that the validity of the research programme is high. 
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12.4 Generalisability 
“Generalisability is a measure of how well the conclusions of the research can be 
applied to the population as a whole.  Generalisability is sometimes referred to as 
external validity.  It is an important concept, especially in EBS DBA research, 
where candidates are encouraged to produce applied research that is of direct use 
and relevance to the sample company and to wider business and management 
sectors in general.” (Roberts et al. 2003a: 5/38) 
 
The candidate has sought to design the research methodologies of the second and third 
research cycle in a manner that made it possible to triangulate the results with the 
previous research cycles.  This approach was used to increase generalisability of the 
research results.  However, once again, the reader should be aware of that these research 
results are indicative and not definitive, and also that the use of two samples and three 
research cycles are not enough to conclude that generalisability is high.  
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Chapter 13 - Conclusions and suggestions for further research 
13.1 Introduction 
This chapter outlines conclusions from the research, and the knowledge gained as part of 
the research is used for suggestions for further research.  
13.2 ISO 31000 provides a good framework for managing risks 
Subsection “6.3.2 The integrated risk management initiative” concludes that the 
University of Life Sciences needs to establish the risk profile facing the university.  The 
risk profile can be understood as the description of a set of risks that relate to one or more 
of the aims and/or objectives of the university.  The risk profile includes all the individual 
risks facing the university and the risk interdependency between all the different 
individual risks. 
 
A problematic area for the university is the confusion as to what risk actually is.  The 
Committee of Sponsoring Organizations of the Treadway Commission (2004a) [COSO 
(2004a)] presents risk as: 
 
“An event is an incident or occurrence from internal or external sources that 
affects achievement of objectives.  Events can have negative impact, positive 
impact, or both.  Events with negative impact represent risks.  Accordingly, risk is 
defined as follows: 
 
Risk is the possibility that an event will occur and adversely affect the 
achievement of objectives.” (COSO, 2004a: 16). 
 
In COSO (2004a) it is argued that “Enterprise risk management deals with risks and 
opportunities to create or preserve value”.  However, in the risk management framework 
for the Norwegian public sector developed by The Norwegian Government Agency for 
Financial Management (2005) [SSØ (2005)], which is based on COSO’s “Enterprise Risk 
Management – Integrated Framework” (COSO, 2004a, 2004b), risk management is 
limited to dealing with risks only.  In other words, the parts related to opportunity have 
not been incorporated into the Norwegian risk management framework for the public 
sector. 
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Difficult trade off decisions are challenging because there is uncertainty related to the 
outcome of the possible options available.  If possible positive effects are taken out of the 
equation many decisions will become less complicated, but then again it is less likely that 
the organisation will choose the optimal option for the organisation.  Unfortunately, SSØ 
(2005) is not a framework for management of risks, but rather a framework for dealing 
with the possibility that an event will occur and adversely affect the achievement of 
objectives.  The consequence is that risk management, as advocated in the SSØ (2005) 
framework, becomes an obstacle for dealing with uncertainty for the public organisations 
choosing to follow this framework.  This finding is aligned with Samad-Khan (2005:1) on 
COSO’s “ERM – Integrated Framework”.  
 
The qualitative ICRMM for UMB establishes causal maps of both the positive and 
negative effects that the various issues/variables and actions may have on the university’s 
objectives.  This makes it possible to adhere to the ISO (2009b) principle that “risk 
management is an integral part of all organizational processes” and use the ICRMM for 
all decisions that involve uncertainty.  If the ICRMM had only looked at the downside of 
uncertainty in accordance with SSØ (2005), then the ICRMM could not have been used to 
aid decision-making where the outcome includes possible uncertain favourable outcomes.  
This is highly problematic since risk management is about making optimal decisions in 
the face of uncertainty (Knight, 2008: slide 24). 
13.3 To design an effective purely quantitative integrated causal risk management 
model is almost an impossible task 
In Subsection “4.2.1 Effective integrated causal risk management models can be 
designed” it was argued that the literature provides no clear answer to the degree which 
an effective quantitative integrated causal risk management model (ICRMM) can be 
designed.  
 
This research programme indicates that it is possible to design a qualitative ICRMM and 
a semi-quantitative ICRMM.  Regarding the semi-quantitative ICRMM, it was 
categorised as such due to that it used a combination of qualitative and quantitative 
information.  The intention of the semi-quantitative ICRMM was not to provide an exact 
numerical representation of the risk profile, but rather to provide quantitative information 
that was accurate enough to improve decision-making in the organisation.  
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To design the semi-quantitative ICRMM, subjective judgements and filtering/reduction of 
the contents of the qualitative ICRMM, representing the organisation’s environment and 
processes, were needed.  If the ICRMM of the second research cycle had been designed 
to represent the total risk profile of the consultancy, compared to just one small market 
area, then even further filtering/reducing of content of the organisation’s environment and 
processes would have been needed.  Though the design of an ICRMM covering the total 
risk profile would have been complex, the candidate has not identified any real barriers 
for the design of such a semi-quantitative ICRMM. 
 
The literature provides evidence that quantitative models are used to develop the risk 
profile related to financial objectives (Froot et al., 1994), project objectives (Williams 
2004; Concept 2005b) and operational objectives (Acharyya, 2007).  Regarding the 
operational objectives, it should be noted that Acharyya (2007: 17) advocates for “a 
suitable balance between qualitative and quantitative approaches towards measuring and 
managing operational risk and integrating operational risk with financial risk”. 
 
In terms of designing a quantitative ICRMM representing the total risk profile of an 
organisation the candidate would advise against such a design.  The argument for this can 
be found in the following ISO (2009b) risk management principle:  
 
“Risk management is an integral part of all organizational processes 
Risk management is not a stand-alone activity that is separate from the main 
activities and processes of the organization.  Risk management is part of the 
responsibilities of management and an integral part of all organizational processes, 
including strategic planning and all project and change management processes.” 
(ISO, 2009b: 7) 
  
Organisations do not have reliable quantitative models representing all organisational 
processes and all the interdependencies between these processes.  It will therefore be an 
impossible task to try to design a reliable quantitative model that is integrated with all 
these processes, that expresses the uncertainty related to each organisational process and 
that also express the (causal) interdependencies between all processes and uncertainties.  
 
The candidate agrees with the literature that it will be possible to develop quantitative 
models representing different silo objectives of the organisation.  Different silo 
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quantitative models can also be used as inputs to a semi-quantitative ICRMM 
representing the total risk profile of the organisation.  This kind of use of reliable silo 
quantitative models will also increase the reliability of the semi-quantitative ICRMM 
representing the total risk profile of the organisation. 
13.4 Use project management methodologies 
In retrospect, the candidate believes that the working process of designing the ICRMM 
and establishing the risk profile in the ICRMM is just as valuable as the final version of 
the ICRMM itself.  The working process demands considerations of how organisational 
processes actually works, understanding of how the different processes are related to each 
other, assessments of what uncertainties may influence on the achievements of the 
objectives and how the various uncertainties are best treated.  During the early 
simulations of a semi-quantitative ICRMM each node is studied in detail, which again 
leads to further reflection as to whether or not the ICRMM is a true and accurate 
representation of reality.  Based on the importance of the working process, the candidate 
believes the success of an ICRMM in an organisation is dependent on the key 
stakeholders’ involvement and participation in the working process.  
 
The importance of the working process also leads to the conclusion that the working 
process of designing and implementing a risk management framework in an organisation 
must be initiated, planned, executed, monitored and closed with the most suitable 
approach.  In the candidate’s view, the most suitable approach is to manage the design 
and implementation of the risk management framework as a project, and to manage the 
project by using established project management frameworks and methodologies.  The 
findings in the three research cycles of this research programme also indicate that 
organisations should use a project management methodology to manage their integrated 
risk management initiatives. 
13.5 The ICRMM can be used to improve risk management decision making 
The essence of the ICRMM is captured in the following ISO principle for managing risk: 
 
“Risk management is part of decision making.  
Risk management helps decision makers make informed choices, prioritize actions 
and distinguish among alternative courses of action.” (ISO, 2009b: 7) 
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The ICRMM fully complies with this principle.  In the first research cycle it was 
demonstrated how a qualitative version of the ICRMM can be used to improve decision 
making for the University of Life Sciences.  The use of the qualitative version of the 
ICRMM showed that to assess risks, and in particular to assess the likely effect of 
proposed actions on the organisation’s risk profile, it is needed to assess how numerous 
deterministic and uncertain factors interrelate.  Without using decision support models, 
such as the ICRMM, it becomes more or less impossible for decision makers to make 
fully informed choices. 
 
In the second research cycle it was demonstrated how a semi-quantitative version of the 
ICRMM can be used to improve decision making for Terramar.  In this research cycle, 
the ICRMM presented the organisation’s risk profile by combining S-curves for each top 
level objective and a correlation table.  The semi-quantitative ICRMM was not designed 
to give precise numbers, but was designed to be accurate enough to improve decision 
making by predicting the likely effect of proposed actions on the risk profile.  The results 
of the research cycle indicate that the ICRMM worked as intended, since the BAM was 
satisfied with the simulation results of the ICRMM and Terramar chose to implement the 
same actions as proposed by the ICRMM. 
 
In the third research cycle, how the risk mature organisation Terramar chooses to 
implement an integrated risk management framework is examined.  In this research cycle 
it can be seen that Terramar chose to start with a qualitative design for the ICRMM.  
However, in this research cycle it can also be seen that the head of analysis (Terramar’s 
most experienced risk management expert) wants to move from a qualitative ICRMM to a 
quantitative version in the near future.  This research cycle thereby indicates that risk 
mature organisations, such as Terramar, support the idea that the ICRMM can be used to 
improve decision making in the organisation. 
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13.6 Practical contribution 
In recent years, the literature, academics and practitioners all agree that the risk profile of 
an organisation is affected by risk interdependency, and that an organisation should use 
an integrated approach to manage its risk profile.  However, there is a lack of applied 
research giving clear advice on a best practice methodology for conducting integrated risk 
management and how to deal with risk interdependency in practice. The candidate has 
with this applied research programme aimed at contributing towards this knowledge gap 
by designing, implementing and using ICRMMs in real business environments through 
three research cycles. 
 
Chapter 6 and Chapter 7 show that the candidate answered the research question and 
achieved the three research objectives for the first research cycle. Chapter 7 demonstrates 
the potential contribution to risk management decision making for UMB by the use of a 
qualitative ICRMM. 
 
Chapter 8 and Chapter 9 show that the candidate answered the research question and 
achieved the three research objectives for the second research cycle. Chapter 9 
demonstrates how the Terramar telecommunication BAM used a semi-quantitative 
ICRMM in a real business environment to improve his risk management decision making.  
 
Chapter 10 and Chapter 11 show that the candidate answered the research question and 
achieved the three research objectives for the third research cycle. Chapter 11 describes 
how Terramar organised an integrated risk management framework project to improve 
the organisation’s risk management capability. In Terramar’s integrated risk management 
framework the ICRMM is used to manage risk interdependency and to improve risk 
management decision making.  
 
Through the three research cycles, the candidate has answered the research question of 
this programme, which was “how can an integrated causal risk management model be 
designed, implemented and used to predict the likely effect of proposed actions on the 
risk profile?” 
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13.7 Suggestions for further research 
Further research related to the integrated causal risk management model 
This research programme gives only indicative results.  This suggests that further studies 
or research programmes related to the same research topic are needed for definitive 
results.  Studies or research programmes can be designed to replicate the candidate’s 
studies with other sample organisations, or they can use similar research objectives but be 
designed completely differently to offer a form of methodology triangulation of the 
results.  Particularly useful would be a research programme triangulating the results by 
using the positivist paradigm. 
  
Research related to the Strategic Focus Wheel 
The research field of this research programme is integrated/strategic risk management, 
which is one of the four elements in the Strategic Focus Wheel governance framework 
(the four elements are Strategic Planning, Making Strategies Work, Project Management 
and Strategic Risk Management).  The Strategic Focus Wheel (SFW) is based on the 
concept that the four elements are closely integrated (Roberts and MacLennan, 2003: 10-
12).  The candidate’s research clearly supports this view, but does not provide answers as 
to how the elements in the SFW governance framework interrelate.  A possible research 
area could look at how the various elements in the SFW interrelate in practice or how to 
design the SFW governance framework in a real business environment. 
 
Research related to ISO 31000 
ISO 31000 is the new international standard for risk management.  This research 
programme has also used ISO 31000 as an important part of the knowledge base.  
Possible research programmes could look at the practical value of the new ISO 31000 
standard, for example, by focusing on its principles, on its framework, on its processes or 
by comparing ISO 31000 with other respected risk management frameworks such as the 
enterprise risk management framework provided by COSO.  
 
Research related to structural simulation models 
The candidate used causal mapping and Monte Carlo simulations in the design of the 
ICRMM.  There are other viable simulation techniques available such as system 
dynamics, fuzzy logic and Bayesian belief networks that could have been used instead.  
Research programmes could be designed to evaluate the advantage of using these various 
simulation techniques in the design of the ICRMM. 
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Further research on issues related to the integrated causal risk management model of 
the candidate 
The candidate’s research indicates that an integrated causal risk management model can 
be used to improve risk management decision making in organisations by aiding them in 
predicting the likely effect of proposed actions on the risk profile.  Further research 
related to designing and implementing similar risk management models may discover 
weaknesses in the design choices taken in this research programme.  Related to the causal 
maps, it can be looked at other coding techniques or it may be looked other ways of 
assessing the information gathered in the map.  Related to the semi-quantitative ICRMM 
it can be looked at the use of other distributions, other ways of structuring the data or 
other ways of assessing the data gathered and structured in the ICRMM.  Further research 
on the semi-quantitative ICRMM could also examine coding principles for various types 
of feedback loops, which is a challenging task in the coding of causal models. 
 
Research on the use of project management to design and implement risk management 
frameworks 
The candidate believes that further studying of the use of project management tools and 
techniques for designing and implementing a risk management framework would be very 
interesting.  In the candidate’s view, the ICRMM designed for the University of Life 
Sciences would have been much more successful if the design and implementation of the 
ICRMM had been run as a project according to accepted project management standards 
and methodologies such as PMI or PRINCE2.  This would, for example, have ensured 
that the project had been initiated, planned, executed, monitored and closed according to 
standard project management tools and techniques.  In project management, it is also 
required that the handing over process from the project to normal operations is planned 
for, which requires that the line organisation is prepared for taking the responsibility of 
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Appendix A: Organisation of the causal maps for the University of 
Life Sciences 
 
For UMB the data (statements/concepts/nodes) were organised in the following manner: 
 
• Sector aims, university objectives and result objectives were placed on the top of 
the map (the sector aims were written with the font Black, Arial, Bold and Size 
12, the university objectives were written with the font Navy, Arial, Regular and 
Size 12, and the result objectives were written in the font Black, Arial, Regular, 
Size 12).  
• Environmental threats and opportunities were placed at the bottom left of the map 
(with the font Purple, Arial, Regular and Size 12). 
• Internal strengths and weaknesses were placed at the bottom right of the map 
(with the font Olive, Arial, Regular and Size 12). 
• Critical success factors were placed in the middle of the map (with the font Green, 
Arial, Regular and Size 12 and with border Rounded Rect and back color white). 
• Risks were placed in the middle of the maps and renamed to issues [the risks often 
needed to be split in more than one statement to be coded according to Ackermann 
et al. (1992)]. The issues were written in the font Navy, Arial, Regular and Size 12 
and with border Rounded Rect and back color yellow). 
• Proposed actions were placed in the middle of the map (with the font Navy, Arial, 
Regular and Size 12 and with border Rounded Rectangles and back color white). 
• Different views (maps) were established for the four sector aims stated by the 
Ministry of Education and Research. 
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Appendix B: Organisation of the causal maps for Terramar 
 
For Terramar the data (statements/concepts/nodes) were organised in the following 
manner: 
 
• Terramar objectives were placed at the top of the map (were written with the font 
Black, Arial, Bold and Size 12) 
• There was one Terramar telecommunication objective developed for each of the 
vertical functions used in the RIF-model described in Roberts et a. (2003, c, 
Chapter 8). The Terramar telecommunication objectives were linked placed on the 
top of the map (written with the font Navy, Arial, Regular and Size 12).  
• Environmental threats and opportunities were placed at the bottom left of the map 
(with the font Purple, Arial, Regular and Size 12). 
• Internal strengths and weaknesses were placed at the bottom right of the map 
(with the font Olive, Arial, Regular and Size 12). 
• Issues were placed in the middle of the map written with the font Navy, Arial, 
Regular and Size 12 and with border Rounded Rect and back color yellow). 
• Proposed actions were placed in the middle of the map (with the font Navy, Arial, 
Regular and Size 12 and with border Rounded Rectangles and back color white). 
• Different views (maps) were established for the vertical functions: process, 
support, people, finance and interface.  
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Appendix C: Manuscript Monte Carlo simulations for Terramar 
 
ID Function Links (output) Output 
node 
Commentary 
1 Process (Telecom) INPUTSUM() None None Process (Telecom) is a result 
of node 6 
2 Support (Telecom) INPUTSUM() None None Support (Telecom) equals 
node 26 
3 People (Telecom) INPUTSUM() None None People (Telecom) equals 
node 37 
4 Finance (Telecom) INPUTSUM() None None Finance (Telecom) equals 
7/KR 
5 Interface (Telecom) INPUTSUM() None None Interface (Telecom) equals 
23 
6 to ensure that our 
assignments are executed 





INPUTSUM()   Input weight:  
20 % from 28 and 80 % from 
30 
6  1:1 1  
6  Weight 0.4 47 Most important input for 47  
7 to have NOK 1 300' in 
profit (2009) 




7  Formula 
(Node 7 – 1 300 000)/2 
4 Scale Result 
-1 300’ = -1 
1 300’ = 0 
3 900’ = 1 
8 Income of NOK 5,2 000' 
from Telenor (2009) 
INPUTSUM()   Normal input from  
10, 12 
8  1:1 7  
9 expenses of NOK 4,4 
000' related to Telecom 
(2009) 
INPUTSUM()   Normal input from  
21, 22 
9  Node 9 * (-1) 7  
10 Income related to 
Telenor core business 
INPUTPROD()   Normal input from  
14, 15 
10  1:1 8  
11 Income of NOK 500' 
from unstrategic Telecom 
customers 
INPUTSUM()   Normal input 13 
11  1:1 7  
12 Income related to 
Telenor but not core 
INPUTPROD()   Normal input from  
16, 17 
12  1:1 8  
13 Income related to 
unstrategic Telecom 
customers 
INPUTPROD()   Normal input from  
18, 19 
13   1:1 11  
14 Consultancy price for 
'Telenor core' business 
services 
Node 136 – Node 
24 
  Normal input 
136, 24 
14  1:1 10  
15 Terramar hours sold as 
'Telenor core' business 
services 
MAX(MIN(Node 
130; Node 133); 
Node 168) 
  Normal input 
130, 133, 168 
15  1:1 10  
15  1:1 23  
15  1:1 35  
16 consultancy price for INPUTSUM()   Normal input 136 
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ID Function Links (output) Output 
node 
Commentary 
'Telenor uncore' services 
16  1:1 12  
17 hours sold as 'Telenor 
uncore' services 
MAX(MIN(Node 
137; Node 138); 
Node 170) 
  Normal input 
137, 138, 170 
17  1:1 12  
17  1:1 35  
17  Node 17 * (-1) 131  
18 consultancy price for 
unstrategic customers 
INPUTSUM()   Normal input 
136 
18  1:1 13  




141; Node 142); 
Node 169) 
  Normal Input 
141, 142, 169 
19  1:1 35  
19  1:1 13  
19  Node 19 * (-1) 131  
20 hours spent related to 
telecom, but without 
income 
INPUTSUM()   Normal input 
Node 53, Node 92, Node 143 
20  1:1 35  
21 Variable costs related 
to telecom 
INPUTSUM()   Normal input 
Node 29*500.000,- 




21  1:1 9  
22 fixed costs related to 
telecom 
INPUTSUM()   Normal input 
Node 101 
22  1:1 9  
23 to win 3600 Terramar 
hours of consultancy 
assignments in core 
business at Telenor (in 
2009) 
INPUTSUM()   Normal input 
Node 15 
23  Formula 
(Node 23 – 3600)/3600 
5 Scale Result 
0 = -1 
5400 = 0 
10 800 = 1 
24 Reduce consultancy 
price for 'Telenor core' 
business services 
Action node   Used for scenarios: 
Reduce node in NOK 
24  Node 24 * (-1) 14  
24  Uniform (0; Node 24 / 
1000) 
134 Uncertain outcome of action 
on Node 134 
 
Reason for mean value: 
 100 NOK discount results in 
5 % better hit ratio (success) 
25     Has been deleted 
26 to have proper support 
services for consultants 





26  1:1 2  
27 proper legal support INPUTMIN()   Normal Input 
113, 114 
27  Node 27*0.1 26 Weighted priority on link 
(see also node 26) 
28 proper governance INPUTMIN()   Normal Input 
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28  Node 27*0.4 26 Weighted priority on link 
(see also node 26) 
28  Node 28*0,2 6 Weighted priority, see node 
6 






  Used for scenarios 
Not used value = 0 
Alt 1 (0.1): 
Alt 2 (0.2): 
29  UNIFORM(0; Node 29) 126 Uncertain outcome on 126 
29  UNIFORM(0; Node 29) 127 Uncertain outcome on 127 
30 to have the correct mix 
of knowledge and 
competence available to 
be used in projects and 
assignments 






30  Node 30*0,8 6 Weighted priority, see node 
6 
30  Node 30 * 0.5 37 Weighted priority, see node 
37 
30  Node 30 * 0.5 111 Weighted priority, see node 
111 
31 proper administrative 
support 
INPUTMIN()   Normal Input 
115, 116 
31  Node 31*0.1 26 Weighted priority on link 
(see also node 26) 
32 costs pr hour for 
proper support services 
INPUTSUM()   Normal Input 
147 
32  1:1 34  
33 labour costs pr hour 
(average salaries of 
consultants) 
INPUTPROD()   Node152 *(1 + Node 78)  
33  1:1 34  
33  1:1 153  
34 cost pr hour INPUTSUM()   Normal Input 
32, 33 
34  1:1 102  
35 hours used related to 
telecom 
INPUTSUM()   Normal Input 
15, 17, 19, 20 
35  1:1 102  
36 have cooperation 
agreements (or access to) 




  Used for scenarios 
Not used value = 0 
Alt 1 (0.1) 
Alt 2  (0.3) 
36  UNIFORM(0; INPUT()) 126 Uncertain outcome of action 
on Node 126 
36  UNIFORM(0; INPUT()) 127 Uncertain outcome of action 
on Node 127 
37 to have the correct mix 
of internal human 
resources as employees 
INPUTSUM()   Weighted input 
Node 30 *0.5 
Node 112 * 0.5 
Comment: Current situation 
gives weighted input. May 
change in the future. 
37  1:1 3  
37  Node 37 * 0.1 * 14.400 143 See node 143 
38 have available proper 
governance knowledge 
and competence to 
ensure successful 
INPUTMIN()   Normal input 
121, 122 
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ID Function Links (output) Output 
node 
Commentary 
execution of consultancy 
asignments/ projects 
38  Node 38 * 0.2 30 See Node 30 
39 have available proper 
management knowledge 
and competence to 
ensure successful 
execution of consultancy 
assignments/ projects 
INPUTMIN()   Normal input 
125, 128 
39  Node 39 * 0.2 30 See Node 30 
40 have available proper 
business knowledge and 
competence to ensure 
successful execution of 
consultancy assignments/ 
projects 
INPUTMIN()   Normal input 
123, 126 
40  Node 40 * 0.2 30 See Node 30 
41 have available proper 
IT and telecom content 
knowledge and 
competence to ensure 
successful execution of 
consultancy assignments/ 
projects 
INPUTMIN()   Normal input 
124, 127 
41  Node 41 * 0.3 30 See Node 30 
42    Deleted 
43    Deleted 
44    Deleted 
45    Deleted 
46 proper bid support INPUTMIN()   Normal Input 
119, 120 
46  Node 46 * 0.2 111 See Node 111 
46  Node 46 * 0.4 26 See node 26 
47 relevant references 
and know-how from 
previous assignments 







most important for 
references 
47  Node 47 * 0.3 111 See node 111 
48 number of bids for 
'Telenor core' business 
services 
INPUTSUM()   Normal Input 
54 
48  1:1 130  
49 numbers of bids to 
unstrategic telecom 
customers 
INPUTSUM()   Normal input 96. 
 
 
49  1:1 141  
50 number of bids to 
'Telenor uncore' services 
Inputsum() 
 
  Focus on Telenor core 
customers reduces number 
of bids to Telenor uncore 
 
(0.3 * Node 57) + Node 96 
 
50  1:1 137  
51    Deleted 
52 hours used by telecom 




  Strategic prioritizing of 
telecom resources will 
reduce the use of telecom 
resources for other 
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52  Node 52 * (-1) 131  
53 keep telecom people at 
office to be used on 
strategic assignments ... 
sell consultants when 
possible 
Action node   8 * 1800 available hours  
 
Used for scenarios 
Not used value = 1 
Alt 1 (0.75): 
Alt 2 (0.5): 
Alt 3 (0): 




20 If 100 % strategic priority of 
resources, then expected 
720 hours wasted. 
53  1:1 161  
53  1:1 164  
53  1:1 166  
54 potential assignments 
in pipeline (number of 
prospects) 
INPUTSUM()   Input 
Node 57 * 0.7 
Node 56 
54  1:1 48  
55 get and keep in touch 
with key people in Telenor 
INPUTSUM()    
55  1:1 56  
56 receive bids through 
strenghtening the 
prospect dialog with 
Telenor (outside 
frameagreement) 
INPUTSUM()   Input from Node 55 
56  1:1 54  
57 receive bids from 




  Uniform (5; 25) 
57  Node 57*0.3 50  
57  Node 57 * 0.7 54 Number of frame agreement 
bids to core (link works as 
factor) 
58 ETOP - Telecom 
 
   Analysis node 
(not included in RIF) 
59 Political factors 
 
   Analysis node 
(not included in RIF) 
60 Economical factors 
 
   Analysis node 
(not included in RIF) 
61 Social factors 
 
   Analysis node 
(not included in RIF) 
62 Technological factors 
 
   Analysis node 
(not included in RIF) 
63 Macro environment 
 
   Analysis node 
(not included in RIF) 
64 Porter's five forces 
 
   Analysis node 
(not included in RIF) 
65 increasing intensity of 
rivalry 
 
   Analysis node 
(not included in RIF) 
66 Buyers power 
 
   Analysis node 
(not included in RIF) 
67 Supplier power 
 
   Analysis node 
(not included in RIF) 
68 threat of new entrants 
 
   Analysis node 
(not included in RIF) 
69 threat of substitutes 
 
 
   Analysis node 
(not included in RIF) 
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ID Function Links (output) Output 
node 
Commentary 
70 increasing buyer 
(telenor) power 
   Analysis node 
(not included in RIF) 
71 arrange internal 





  Scale from 0 to 0.2 
71  Node 71 *500.000 21 Increase knowledge by 10 %. 
Estimated cost 50.000 
71  Node 71* 
TRIANG3[0,5 ; 1; 1,5] 
127 Uncertain outcome on 127 
72 Internal factors    Analysis node 
(not included in RIF) 
73 have established 
contact with some key 
people at Telenor 
   Analysis node 
(not included in RIF) 
74 have frameagreement 
with Telenor mobile 
   Analysis node 
(not included in RIF) 
75 arrange seminar which 
is developed and directed 
towards Telenor 




1.5); SUM(1; 0)); 
2) 
  [(Number of seminars per 
year:2) * (Received bid 
factor = Triang3 (0.5; 1; 1,5) 
* (quality factor = 0 if just 
standard seminar)]/2 
75  Node 75*25.000,- 21 Each seminar estimated to 
cost Kr 25.000. 
 
75  1:1 55 How many potential bids for 
each seminar? 
76 use the frame 
agrement between 
Telenor and Terramar as a 
tool to keep in touch with 
key people 




  Choose number of prospects 
from marketing the frame 
agreement 
76  Node 76* 
 TRIANG3[0,5; 1; 1,5] 
55  
77 employ "star" telecom 
consultants 
Action node   Number of star telecom 
consultants employed. Not 
likely to be more than 2 per 
year (fill inn number of star 
telecom consultants 
employed, no action = 0) 
77  Node 77* Uniform(0; 0,02) 78 See node 78 
 
PRODUCT 
(UNIFORM(0; 0.02); INPUT()) 




77  77* Uniform(0,05;  0,15) 127 PRODUCT(UNIFORM(0.05; 
0.15); INPUT()) 
77  Node 77 * 0.5 129  
77  Node 77 * 1800 131  
77  Node 77 * 600.000 21  




78 salaries of "star" 
consultants interpreted as 
a potential for increased 




   
78  1:1 33  
79 relatively low salaries 
in Terramar compared to 
   Analysis node 
(not included in RIF) 
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ID Function Links (output) Output 
node 
Commentary 
competence profile of the 
Terramar consultants 
80 high employee power 
for" star" consultants (due 
to that star consultans are 
attractive for employers) 
   Analysis node 
(not included in RIF) 
81 Terramar has a good 
reference list related to 
project management and 
project governance for 
other markets 
   Analysis node 
(not included in RIF) 
82 Terramar lacks 
references in telecom 
services 
Inputnode()   Normal = -0.1 
82  1:1 47  
83 recession in the 
Norwegian economy 
   Analysis node 
(not included in RIF) 
84 Public stimuli to 
strenghten the Norwegian 
economy 
   Analysis node 
(not included in RIF) 
85 pressure to improve 
public services 
   Analysis node 
(not included in RIF) 
86 increased globalization    Analysis node 
(not included in RIF) 




  Triang3 (0; 0.15; 0.3) 
Uncertain estimate 
87  1:1 150  
88 many important 
customers in Oslo region 
(including Telenor) are 
expected to seek growth 
from foreign business 
   Analysis node 
(not included in RIF) 
89 Terramar prioritize to 
serve project owners ... 
prioritize to serve project 
suppliers 
Actionnode    Action node but does not 
have an significant effect in 
2009 and the node is 
therefore treated as Input 
node 
 
Input = 0.25 
89  Node 89 * 0.1 121  
89  Node 89 * 0.0 123  
89  Node 89 * -0.2 124  
89  Node 89 * 0.1 125  
90 priorize to improve 
content competence 
   Not included in Riscue 
91    Deleted 




  Normal input 0 
Max input = 50 
 
(93, 94, 95 not included in 
Riscue) 
92  1:1 20  
92  Uniform(0; 0.06] * Node 92 55  
93 write articles    Not included in Riscue 
94 develop and send 
marketing material to 
customers 
   Not included in Riscue 
95 arrange meetings    Not included in Riscue 
96 choose and focus on 




  Focus degree.  
Scale: 0 to 1 
Normal Input = 1 
 
96  4 * Node 96 49  
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ID Function Links (output) Output 
node 
Commentary 
96  4 * Node 96 50  
97    Deleted 
98 segment the telecom 
services and focus on the 
services relevant for 
relevant business units in 
Telenor 
   Not included in Riscue 
99 establish a narrow but 
focused area of of content 
competence in IT and 
telecom 
   Not included in Riscue 
100 have visible and 
significant 
implementation roles in a 
variety of telecom 
projects and processes 
   Not included in Riscue 
101 costs for Key Account 
Manager 
INPUTNODE()   600.000 
101  1:1 22  
102 cost pr hour * hours 
used related to telecom 
PRODUCTNODE()   Normal Input Node 34 * 
Node 35 
102  1:1 21  
103 changes in the 
Terramar cost profile (due 
to telecom) 
INPUTSUM   Normal Input Node 155 
104 proper ICT support 
may improve efficency of 
consultants considerable 
   Not included in Riscue 
105 reduced employee 
power for normal 
consultants 
   Not included in Riscue 
106 expected reduction of 
assignments (total 
market) 
   Not included in Riscue 
107 board and 
administration are 
commited to win market 
shares in the telecom 
consultancy market 
   Not included in Riscue 
108 renumeration system 
favours consultants 
working on external 
assignments 
   Not included in Riscue 
109 most of the current 
consultans that can be 
used in telecom 
assignments can also be 
used in other markets 
   Not included in Riscue 
110 arrange internal 
telecom related 
"business" training 
Actionnode   Not relevant for 2009 
Might be relevant 2010 and 
2011 
Therefore only used as a 
dummy variable in Riscue 
 
For 2009:  
Node 110 = 0, but the link to 
Node 40 is not included in 
Riscue 




111  1:1 134  
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ID Function Links (output) Output 
node 
Commentary 
111  1:1 139  
111  1:1 156  
112 the ability to recruit 




  We are not attractive 
enough for the correct 
people, but currently not 
loosing resources. However, 
this variable is uncertain 
 
Input = Uniform(- 0.25; 0.25) 
112  1:1 37  
113 the need for legal 
support 
INPUTNODE()   Need for legal support is low: 
Uniform(0; 0.2) 
113  1:1 27  
114 the ability to deliver 
legal support 
INPUTNODE()   Normal Input = 0.4 
114  1:1 27  
115 the need for 
administrative support 
INPUTNODE()   Need for admin support is 
low: 
Uniform[0; 0.2] 
115  1:1 31  
116 the ability to deliver 
administrative support 
INPUTNODE()   Normal Input = 0.5 
  1:1 31  
117 the need for 
governance support 
(company templates etc) 
INPUTNODE()   Need for governance 
support varies from low to 
high, dependent on 
assignment: 
Uniform(0; 1) 
117  1:1 28  
118 the ability to deliver 
governance support 
(company templates etc) 
INPUTNODE()   Varies: 
Uniform(-0.25; 0.75) 
118  1:1 28  
119 the need for bid 
support 
INPUTNODE()   Need for bid support is high: 
Uniform(0.3; 1) 
119  1:1 45  
120 the ability to deliver 
bid support 
INPUTNODE()   Uniform(-0.2; 0.8) 
120  1:1 45  
121 the need for proper 
governance knowledge 




  Sum(Uniform(0; 1); INPUT()) 
121  1:1 38  
122 current ability to 
deliver appropriate 
governance knowledge 
and competence in 
assignments 
INPUTNODE()   Uniform(0; 1) 
122  1:1 38  





INPUTNODE()   SUM(UNIFORM(0; 1); 
INPUT()) 
123  1:1 40  
124 the need for proper IT 




INPUITNODE ()   SUM(UNIFORM(0; 1); 
INPUT()) 
124  1:1 41  
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ID Function Links (output) Output 
node 
Commentary 





INPUITNODE ()   SUM(UNIFORM(0.2; 1); 
INPUT()) 
125  1:1 39  
 






INPUTSUM()   Normal input  
Node 148, Node29, Node 3 
Node 77 
126  1:1 40  
127 current ability to 
deliver appropriate IT and 
telecom knowledge and 
competence in 
assignments 
INPUTSUM()   Normal input 
Node 36, Node 71, Node 77, 
Node 29, Node 149 
127  1:1 41  






   Uniform(0.4; 1) 
128  1:1 39  
129 use previous 
references from star 
consultants as references 
INPUTSUM()   Normal Input Node 77 
129  1:1 47  
130 potentially hours won 
as assignments for 
'Telenor core' business 
INPUTPROD()   Normal input 
Node 48, Node 146, Node 
134 
130  1:1 15  
131 number of theoretical 
hours available for 
conducting 'Telenor core' 
services 
14.400 – Node 19 
– Node 17 – 
Node 52 + (1800 
* Node 77) 
   
131  1:1 133  
132 available factor core 
(available at the right 
time) 
INPUTNODE()   Uniform(0.5; 1) 
132  1:1 133  
133 available internal 
resources to conduct 
'Telenor core' services 
INPUTPROD()   Normal input 
Node 131 
Node 132 
133  1:1 15  
134 percentage of 
successful bids for 
'Telenor core' 
INPUTSUM()   Normal input 
Node 24, Node 145, Node 
111 
134  1:1 130  
135    Deleted 
136 Standard hour price INPUTNODE()   Standard hour price = 1100 
136  1:1 14  
136  1:1 18  
136  1:1 16  
137 potentially hours won 
as assignments for 
'Telenor uncore' business 
INPUTPROD()   Normal input 
Node 50, Node 157, Node 
139 
137  1:1 17  
138 available resources to INPUTMIN()    
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ID Function Links (output) Output 
node 
Commentary 
conduct 'Telenor uncore' 
services 
138  1:1 17  
139 attractiveness of bids 
for 'Telenor uncore' 
INPUTSUM()   Normal Input 
Node 111 
139  MAX(INPUT(); 0) 137  
140 actual available 
resources for unstrategic 
telecom customers 
INPUTSUM()   Normal Input 
Node 164 
140  1:1 164  
141 potentially hours won 
as assignments for 
unstrategic customers 
INPUTPROD()   Normal input 
Node 49, Node 156, Node 
158 
141  1:1 19  
142 available resources to 
conduct assignments for 
unstrategic telecom 
customers 
INPUTMIN()    
142  1:1 19  
143 hours wasted Node 143 = (1 -
Node 144) * 
14.400 – (Node 
37 * 0.1 * 
14.400) 
   
143  1:1 20  
144 Expected percentage 
of time invoicing by 
telecom consultants 
Node 144 =  0.9    
144  PRODUCT(DIFFERENCE(1; 
INPUT()); 14400) 
143  
145 expected percentage 
of bid success 
INPUTNODE()   Node 145 = Uniform(0; 0.2) 
145  1:1 134  
146 size of bids for 
'Telenor core' 
INPUTNODE()   Triang3 [500; 1150; 1800] 
146  1:1 130  
147 extra internal cost pr 
hour pr consultant hour 
for support services 
INPUTNODE()   Node 147 = 5 / 40 * 600 
147  1:1 32  
148 input current ability 





INPUTNODE()   Triang3(-0.4; -0.2; 0) 
148  1:1 126  
149 input current ability 
to deliver approproate IT 
and telecom knowledge 
and competence in 
assignments 
INPUTNODE()   Triang3(-1; -0.4; 0.2) 
149  1:1 127  
150 have available mobile 
consultants to ensure 
successful execution of 
consultancy assignments / 
projects 
INPUTMIN()   Node 87, Node 151 
150  1:1 30  
151 current ability to 
deliver mobile consultants 
in assignments 
INPUTNODE()   Triang3(0.2; 0.3; 0.4) 
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ID Function Links (output) Output 
node 
Commentary 
151  1:1 150  
152 current labour cost pr 
hour (average salaries of 
consultants) 
INPUTNODE()   Node 152 = 500 
152  1:1 153  
152  1:1 33  
153 difference in cost pr 
hour due to changes in 
salaries 
   Node 153 = Node 33 – Node 
152 
153  1:1 155  
154 number of Terramar 
hours 
INPUTNODE()   Node 154 =  
1800 *40 = 72 000 
154  1:1 155  
155 changes in cost pr 
hour * number of 
Terramar hours 
INPUTPROD()   Node 153  
Node 154 
155  1:1 103  
156 attractiveness of bids 
for unstrategic customers 
INPUTSUM()   Node 111 
156  MAX(INPUT(); 0) 141  
157 size of bids Telenor 
uncore 
INPUTNODE()   Triang3(500; 1150; 1800) 
157  1:1 137  
158 size of bids 
unstrategic customers 
INPUTNODE()   Triang3(500; 1150; 1800) 
158  1:1 141  
159 exprected available 
resources for 'Telenor 
uncore' 
INPUTNODE()   Triang3(3600; 5400; 7200) 
159  1:1 162  
159  1:1 138  
160 expected available 
resources to other 
business segments 
INPUTNODE()   Triang3(0; 3600; 7200) 
160  1:1 165  
160  1:1 167  
161 available resources 
for Telenor uncore, 
included priority of 
startegic assignments 
INPUTPROD()   Input 
Node 162 
Node 53 
161   138  
162 actual available 
resources for Telenor 
uncore 
INPUTSUM()   Normal Input 
Node 159 
162   161  
163 exprected available 
resources for unstrategic 
telecom customers 
INPUTNODE()   Triang3(0; 900; 1800) 
 
163  1:1 140  
163  1:1 142  
164 available resources 
for unstrategic customers, 
included priority of 
startegic assignments 
INPUTPROD()   Normal Input 
Node 140, Node 53 
164  1:1 142  
165 actual available 
resources for other 
business segments 
INPUTSUM()   Normal input 
Node 160 
165  1:1 166  
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ID Function Links (output) Output 
node 
Commentary 
166 available resources 
for other business 
segments, included 
priority of startegic 
assignments 
INPUTPROD()   Normal Input 
Node 165, Node 53 
166  1:1 167  
167 available resources to 
conduct other business 
segments services 
INPUTMIN()   Normal Input 
167  1:1 52  
168 current assignments 
for Telenor core 
Inputnode() 
 
  February 2009: 
Telenor Norge (Signed 
contract): 1400 hours 
Telenor Nordic (Signed 
contract): 400 hours: 
Total = 1800 
168  1:1 15  
169 Current assignments 
to unstrategic Telecom 
customers 
Inputnode()    February 2009: 
No signed contracts: =0 
169  1:1 19  
170 current assignments 




  February 2009: 
Telenor eiendom (Signed 
contract) : 960 hours 
Expected new contract: 900 
hours 
= Sum(960;BINARY(0.9; 0; 
900)) 
170  1:1 17  
 
 
